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DAILY FIELD REPORT NO.:

Date: 6/6/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

Clear:  Morning:  55 oF Clean:  
Part Cldy:  Midday:  60 oF Dusty:  
Overcast:  Afternoon:  65 oF Muddy:  x

Rain:  x Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE
Corrugated pipe delivered on Friday afternoon
HDPE smooth walled pipe

Wilder Construction

924G Cat Loader 2
623B Cat Scrapper 0
Cat VHP Grader 3

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

Name Representing Remarks

Temperature

6 Crew size varied due to mobilization activity needs.

Weather Site Conditions

Contractor/Subcontractor

1

Project Title:  ODEQ
E & E Project No.:  001688.OY14.25.03

Crew Size Remarks
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DAILY FIELD REPORT NO.:

Date: 6/6/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

A. Murphy Title: Oversight Supervisor

NA

HDPE smooth walled pipe delivered prior to submittal process completion. Wilder Const. and Chad N.

WHO WAS NOTIFIED?
none noted

E & E Project No.:  001688.OY14.25.03

Prepared By:

NA

Inspect erosion control measures
Inspect equipment (leaks?)
Inspect equipment fueling

NA
NA
NA

Inspect barge offloading NA

NOTES/ISSUES
none

1. Wilder Construction performed mobilization activities today.  Activities included mobilization of office trailer and 
equipment.

Inspect shoreline (turbidity?)

Other

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Inspect stockpiles & stormwater controls

WHO WAS NOTIFIED?
Corrugated pipe delivered prior to submittal process completion. Wilder Const. and Chad N.
Corrugated pipe stored improperly. Wilder Const. and Chad N.

1

Project Title:  ODEQ
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DAILY FIELD REPORT NO.:

Date: 6/7/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

Clear:  Morning:  55 oF Clean:  
Part Cldy:  Midday:  60 oF Dusty:  
Overcast:  Afternoon:  65 oF Muddy:  x

Rain:  x Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
11:40 11:45
11:40 11:45

MATERIALS DELIVERED TO SITE

0

924G Cat Loader 2
623B Cat Scrapper 0
Cat VHP Grader 6
135C John Deere Excavator

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

Remarks

David L. Erickson BNSF Locate requirements for dig permit
Gary Pallas BNSF Locate requirements for dig permit

Wilder Construction

Name Representing

6 Crew size varied due to mobilization activity needs.

Crew Size Remarks

Temperature

Contractor/Subcontractor

2

Project Title:  ODEQ
E & E Project No.:  001688.OY14.25.03

Weather Site Conditions
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DAILY FIELD REPORT NO.:

Date: 6/7/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

A. Murphy Title: Oversight Supervisor

NA

Inspect erosion control measures
Inspect equipment (leaks?)
Inspect equipment fueling

NA
NA
NA

Inspect barge offloading NA
Inspect stockpiles & stormwater controls NA

3.  Wilder Construction had their fusion welder technician certified by a manufacturer's representative.  Two welds were 
performed.  Wilder was informed that submittal procedures were not completed and that they were performing work at 
risk.  

NOTES/ISSUES
none

Prepared By:

1. Wilder Construction continued mobilization activities today.  Activities included mobilization of a semi-truck trailer 
utilized as a construction material supply and maintenance area, and configuring of their office trailer.

Inspect shoreline (turbidity?)

Other

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

none noted
WHO WAS NOTIFIED?

E & E Project No.:  001688.OY14.25.03

WHO WAS NOTIFIED?
HDPE welder qualifications not supplied as required by specifictions Wilder Const. and Chad N.

2

Project Title:  ODEQ

HDPE pipe manufacturer's welding procedures and documentation were not 
submitted prior to delivery and welding.

Wilder Const. and Chad N.

2.  Wilder Construction began clearing and grubbing of an area to the south of the office trailers.
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DAILY FIELD REPORT NO.:

Date: 6/8/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  55 oF Clean:  
Part Cldy:  Midday:  67 oF Dusty:  
Overcast:  Afternoon:  75 oF Muddy:  x

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
8:49 8:52
8:49 8:52

10:20 8:00
10:20 8:00
5:10 5:32

MATERIALS DELIVERED TO SITE

Cat VHP Grader 7
135C John Deere Excavator 6
310E John Deere backhoe 0
CAT bull dozer

200 CC Excavator

924G Cat Loader 3.5
623B Cat Scrapper 7

3.5
SD 1000 Roller w/vibrator 1

0

Jim Unfried Ampere Electric Electrical
Drew Martin Wilcox & Flegel

Precast concrete manhole (MH- E)
MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

Delivery

Jeff Woods Culligan Delivery

Steve Canterbury Ampere Electric Electrical
S. Warwick Culligan Delivery

Wilder

Name Representing Remarks

Temperature

Contractor/Subcontractor
11

Weather Site Conditions

Crew Size Remarks

3

Project Title:  ODEQ
E & E Project No.:  001688.OY14.25.03
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DAILY FIELD REPORT NO.:

Date: 6/8/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

E&E field Staff Title: 

Inspect stockpiles & stormwater controls na

2. Clearing, grubbing, and grading were started in the area to the north of the stockpiled topsoil, and in the north corner 
of the site.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS
Inspect erosion control measures
Inspect equipment (leaks?)
Inspect equipment fueling

na
none
na
na
na

2. Upon field inspection Chad Nancarrow determined that the manholes A, B, and C are not configured correctly.  It 
appears that manhole A has correct perforation pipe configuration, but the conveyance pipe is not correct relative to the 
perforation pipe. Manhole B has two perforation pipes and one conveyance, but should have one perforation pipe and 
two conveyance pipes.  Manhole C has the perforation pipe inlet on the wrong side. 

Prepared By: 

NOTES/ISSUES
1. Zander made the decision to allow the use of native material for the bedding in the drainage pipe system.

3. The Welding of HDPE smooth walled pipe continued.

1. Work was started on the installation of the manholes. Manhole D was installed and partially backfilled to avoid 
movement. Approximately 80 feet of corrugated conveyance piping was installed from Manhole D in the direction of 
manhole E. Excavation for manhole E was completed, but manhole E has not been placed yet. Excavation and placement 
of manhole C was completed, and approximately 100 feet corrugated piping was installed in the direction of manhole E.

Inspect shoreline (turbidity?)

Other

Inspect barge offloading

WHO WAS NOTIFIED?

E & E Project No.:  001688.OY14.25.03

WHO WAS NOTIFIED?
Manholes A, B, and C do not have the correct configurations (see note 2). Wilder 

Project Title:  ODEQ

3
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DAILY FIELD REPORT NO.:

Date: 6/9/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  57 oF Clean:  
Part Cldy:  Midday:  68 oF Dusty:  x
Overcast:  Afternoon:  75 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
10:30 14:00
11:10 3:30
8:15 4:30

? ?

MATERIALS DELIVERED TO SITE

200 CC Excavator

5
310E John Deere backhoe 0
CAT bull dozer

924G Cat Loader 7
623B Cat Scrapper 7

0
SD 1000 Roller w/vibrator 1

2

Kevin Parrett DEQ

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

Weekly Meeting

Cat VHP Grader 7
135C John Deere Excavator

Susan Gardner E&E Sediment Cap Site Cap Walk

Zander Whitman E&E Weekly Meeting 
Joh Montgomery E&E Weekly Meeting

Name Representing Remarks

Wilder
David Evans and Associates

11
2 Survey

Weather Site Conditions

Crew Size Remarks

Temperature

Contractor/Subcontractor

4

Project Title:  ODEQ
E & E Project No.:  001688.OY14.25.03

Page 1 of 2



DAILY FIELD REPORT NO.:

Date: 6/9/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

A. Murphy Title: 

na
na

Inspect stockpiles & stormwater controls na

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS
Inspect erosion control measures

Inspect equipment (leaks?)
Inspect equipment fueling

Yes, Wilder informed that dust suppresion may be needed if it does not 
rain soon.
none noted
Yes

Prepared By: 

2. Clearing, grubbing, and grading were continued in the area to the north and west of the stockpiled topsoil within the 
barrier wall, and west of the support facility pad.

4.  E&E coordinated a site visit for Kieth Moorehead of BNSF for Monday morning.  Keith would like to speak with 
Wilder Construction prior to activities within the BNSF right of way.  This should complete the notification requirements 
specified in the Access Agreement. 

NOTES/ISSUES
1.  Wilder construction over-pressurized the corrugated pipe run between manholes C and E.  The testing equipment was 
faulty and did not indicate the actual pressure in the line.  Wilder Construction contacted the supplier of the testing 
equipment.

3. The Welding of HDPE smooth walled pipe continued.

1. Work continued on the installation of the manholes. Manhole E was partially installed to contract specifications.  
Approximately 60 feet of corrugated piping was installed from Manhole D in the direction of manhole E, which completed
the installation.  Approximately, fiffty percent of the compaction of the bedding and sand adjacent to the installed 
12"corrugated pipe was completed. 

Inspect shoreline (turbidity?)

Other

Inspect barge offloading

WHO WAS NOTIFIED?

E & E Project No.:  001688.OY14.25.03

WHO WAS NOTIFIED?

Project Title:  ODEQ

4
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DAILY FIELD REPORT NO.:

Date: 6/10/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

Clear:  Morning:  57 oF Clean:  
Part Cldy:  Midday:  68 oF Dusty:  x
Overcast:  x Afternoon:  70 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

Fergusen -Industrial Plastics

5

Project Title:  ODEQ
E & E Project No.:  001688.OY14.25.03

Weather Site Conditions

Crew Size Remarks

Temperature

Contractor/Subcontractor

11
1 Modifications to manholes

Wilder

Name Representing Remarks

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
924G Cat Loader 5
623B Cat Scrapper 3

4
SD 1000 Roller w/vibrator 1

6

Cat VHP Grader 7
135C John Deere Excavator 0
310E John Deere backhoe 0
CAT bull dozer

200 CC Excavator

Page 1 of 2



DAILY FIELD REPORT NO.:

Date: 6/10/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

A. Murphy Title: Oversight Supervisor

5

Project Title:  ODEQ
E & E Project No.:  001688.OY14.25.03

WHO WAS NOTIFIED?
Pipe section DE failed pressure tests (See WORK COMPLETED number 1.). Wilder, Chad, and Zander

WHO WAS NOTIFIED?

1. Pressure testing was started on the 10" corrugated pipe run between manhole D and E, but it was discovered that there 
were pinholes in the 10" pipe from Hancor. Run DE will have to be removed, and new pipe installed. Pressure testing was 
completed on the 12" corrugated pipe run from manhole C to E, the segment passed testing with no pressure drop 
registered. 12" corrugated pipe was installed from approximately STA 10+00 to STA 3+75.

Inspect shoreline (turbidity?)

Other

Inspect barge offloading

Prepared By: 

NOTES/ISSUES
1.  Wilder construction over-pressurized the corrugated pipe run between manholes C and E.  The testing equipment was 
faulty and did not indicate the actual pressure in the line.  Wilder Construction contacted the supplier of the testing 
equipment.

2. Clearing, grubbing, and grading were continued in the north corner of the property .

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS
Inspect erosion control measures
Inspect equipment (leaks?)
Inspect equipment fueling

none noted
Yes
na
na

Inspect stockpiles & stormwater controls na

Page 2 of 2



DAILY FIELD REPORT NO.:

Date: 6/13/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  57 oF Clean:  
Part Cldy:  Midday:  68 oF Dusty:  x
Overcast:  Afternoon:  75 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

Cat VHP Grader 7
135C John Deere Excavator 3
310E John Deere backhoe 3
CAT bull dozer

200 CC Excavator

924G Cat Loader 5
623B Cat Scrapper 6

4
SD 1000 Roller w/vibrator 4

7

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

Name Representing Remarks

2 Inspection of defective 10" pipeHD Fowler and Hancor

Remarks

Temperature

11
Contractor/Subcontractor

Wilder

6

Project Title:  ODEQ
E & E Project No.:  001688.OY14.25.03

Weather Site Conditions

Crew Size
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DAILY FIELD REPORT NO.:

Date: 6/13/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

A. Murphy Title: Oversight Supervisor

Inspect stockpiles & stormwater controls na

4. Grading activities continued in an area between the support area and the topsoil stockpile.  Wilder is using a grader 
and a bulldozer to cut the surface, and is then picking up and transporting the material using a scrapper.  The material is 
being hauled to the northeastern corner.  The vibratory roller is being used to compact the soil soon after the scrapper 
places the material.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS
Inspect erosion control measures
Inspect equipment (leaks?)
Inspect equipment fueling

none noted
Yes
na
na

2. Segment BC initally did not pass air pressure testing because one of the joints was leaking air. Two segments of pipe 
had to be removed and reset to fix the problem. The leak was caused by the guide rope getting caught in the gasket. 
Segment BC passed air pressure testing after this correction was made.

Prepared By: 

5. Work began on the trench leading to the outfall structure.

NOTES/ISSUES
1.  The manufacturer of the corrugated pipe sent out an inspector to examine the pipe that failed the air pressure test.  
The inspector found several small holes through the inner pipe wall.  He suspects that there was something on the mold 
during the production run.  Wilder is removing all 10" pipe and plans to replace it with larger diameter pipe and fittings.  
The Engineer has tenatively approved this change if eccentric fittings are utilized.

1. Pipe segment BC was completed between STA 3+75 and MHB. Faulty 10" corrugated pipe from segement DE was 
removed, and replaced with new 12" corrugated pipe.

Inspect shoreline (turbidity?)

Other Dust liberated during afternoon activities.

Inspect barge offloading

WHO WAS NOTIFIED?

E & E Project No.:  001688.OY14.25.03

WHO WAS NOTIFIED?

Project Title:  ODEQ

6

3. Air pressure testing was completed on the following pipe segments: BC 12" corrugated, DE 12" corrugated, and CE 
10" interior.

2. Installation of the interior piping for segments CE and BC was completed.
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DAILY FIELD REPORT NO.:

Date: 6/14/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

Clear:  Morning:  57 oF Clean:  
Part Cldy:  x Midday:  68 oF Dusty:  x
Overcast:  Afternoon:  75 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

7

Project Title:  ODEQ
E & E Project No.:  001688.OY14.25.03

Weather Site Conditions

Contractor/Subcontractor
Wilder
Cascade Drilling

Temperature

11
2 Modification of monitoring wells

Crew Size Remarks

Name Representing Remarks

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

200 CC Excavator

924G Cat Loader 4
623B Cat Scrapper 7

3
SD 1000 Roller w/vibrator 4

7

623B Cat Scrapper 3
135C John Deere Excavator 7
310E John Deere backhoe 3
CAT bull dozer
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DAILY FIELD REPORT NO.:

Date: 6/14/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

A. Murphy Title: Oversight Supervisor

3. Initial layers of backfill have been placed and compacted on pipe segments BC, CE, and E to outfall.

2. Excavation and pipe installation was completed from outfall to MHE, and MHE was put into place. MHA to MHB 
was excavated and pipe was installed. Excavation of MHB was started, but is not yet complete.

7

Project Title:  ODEQ
E & E Project No.:  001688.OY14.25.03

WHO WAS NOTIFIED?

WHO WAS NOTIFIED?

1. Pressure testing of the following pipe segments was completed: MHE to outfall, outer pipe of MHA to MHB, interior 
pipe of MHA to MHB, interior pipe of MHB to MHC, and interior pipe of MHD to MHE. All conveyance piping has 
passed pressure testing.

Inspect shoreline (turbidity?)

Other Dust liberated during afternoon activities.

Inspect barge offloading na

Prepared By: 

5. Cascade drilling modified monitoring wells MW-2, MW-49, MW-53, MW-55, and MW-57.

NOTES/ISSUES
none

6. Wilder constructed a disposal pit for concrete debris and residual debris that was or will be encountered during 
subgrade preparation.  

4. Grading activities continued in an area between the support area and the topsoil stockpile.  Wilder is using a grader 
and a bulldozer to cut the surface, and is then picking up and transporting the material using two scrappers  The material 
is being hauled to the northeastern corner.  The vibratory roller is being used to compact the soil soon after the scrapper 
places the material. Grading activities have also begun inside the south-east portion of the barrier wall. 

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS
Inspect erosion control measures
Inspect equipment (leaks?)
Inspect equipment fueling

none noted
Yes
na

Inspect stockpiles & stormwater controls na
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DAILY FIELD REPORT NO.:

Date: 6/15/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

Clear:  Morning:  53 oF Clean:  
Part Cldy:  x Midday:  67 oF Dusty:  x
Overcast:  Afternoon:  70 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
12:00 17:00
12:00 17:00

MATERIALS DELIVERED TO SITE

5
CAT bull dozer

200 CC Excavator

623B Cat Scrapper 7
135C John Deere Excavator 7

924G Cat Loader 4
623B Cat Scrapper 7

3

Kenworth water Truck 2
7

George Lukert E&E 

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

Attend Weekly Progress Meeting

SD 1000 Roller w/vibrator 5

310E John Deere backhoe

Kevin Parrett ODEQ Attend Weekly Progress Meeting

Name Representing Remarks

Crew Size Remarks

Cascade Drilling

Temperature

13

8

Project Title:  ODEQ
E & E Project No.:  001688.OY14.25.03

Weather Site Conditions

Contractor/Subcontractor

Wilder
2 Modification of monitoring wells
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DAILY FIELD REPORT NO.:

Date: 6/15/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

3. The burial ditch on northwest side of property was completed and materials have started to be placed within the ditch.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS
Inspect erosion control measures
Inspect equipment (leaks?)
Inspect equipment fueling

Biobags placed around outfall excavation area along the bank
none noted
Yes
na
na

2. MH-E was grouted along the joints and placement holes.

Inspect stockpiles & stormwater controls na

4. Subgrade grading activities continued in an area between the support area and the topsoil stockpile. Activities have also 
moved to within the barrier wall.  Wilder is using a grader and a bulldozer to cut the surface.  The cut material is then 
picked up and transported using two scrapers  The material is being hauled to various subgrade fill locations.  The 
vibratory roller is being used to compact the soil soon after the scraper places the material. 

6. Work on the outfall structure was started. The subgrade was prepped and forms/rebar installation was started.
5. Cascade drilling modified monitoring wells MW-51, MW-Os, MW-15s, MW-22i, MW-23d, PW-1d, and EW-1s

1. MH-B was set and pipe run AB was backfilled and compacted to ground surface. All backfilling and compaction has 
been completed for conveyance piping on runs AB, BC, CE, DE. Run from MH-E to outfall was backfilled and 
replacement demarcation fabric was laid at approx. 2 feet bgs along the river bank where the cap/demarcation fabric was 
previously placed during sediment cap construction. Clean topsoil from topsoil stockpile was placed over the demarcation 
fabric to existing grade. This portion is not yet complete.  Some excavation spoils (potentially contaminated) remained 
adjacent to the pipe trench excavation area (atop the TRM/grassed area).  Wilder was directed to remove these spoils 
upland outside of the clean bank cap.

Inspect shoreline (turbidity?)

Other Dust liberated during afternoon activities.  Water truck used.

Inspect barge offloading

See Notes/Issue #1, below Chad N
WHO WAS NOTIFIED?

E & E Project No.:  001688.OY14.25.03

WHO WAS NOTIFIED?
Note noted

Project Title:  ODEQ

8
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DAILY FIELD REPORT NO.:

Date: 6/15/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

A. Murphy Title: Oversight Supervisor

3. Weekly progress meeting #2 was conducted at Wilder's trailer.

2. During the modification of monitoring well MW-10s, the well was damaged beyond repair. The damage occurred while 
removing the old outer casing and concrete pad. Unlike the previous two removals (where the inner casing did not move) 
this attempt resulted in the inner casing cemented to the outer casing, and all were lifted ~4.5' above original position.

Prepared By: 

NOTES/ISSUES:
1. During the modification of extraction well EW-1s, creosote residue left on the inside of the outer casing caught fire and 
shot a small flame through the top of the casing (~8' above the surface). Nobody was injured.  The extension process will 
be modified for future wells containing creosote residue.

E & E Project No.:  001688.OY14.25.03

8

Project Title:  ODEQ
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DAILY FIELD REPORT NO.:

Date: 6/16/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

Clear:  Morning:  57 oF Clean:  
Part Cldy:  x Midday:  68 oF Dusty:  x
Overcast:  Afternoon:  75 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

Bucket for excavator

2
CAT bull dozer

200 CC Excavator

623B Cat Scrapper 0
135C John Deere Excavator 3

924G Cat Loader 1
623B Cat Scrapper 7

7

Kenworth water Truck 0
6

3 cu. yd. of concrete
MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

SD 1000 Roller w/vibrator 5

310E John Deere backhoe

Name Representing Remarks

Modification of monitoring wells

Crew Size RemarksContractor/Subcontractor

Wilder
Cascade Drilling

Temperature

13

Weather

2

Site Conditions

9

Project Title:  ODEQ
E & E Project No.:  001688.OY14.25.03
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DAILY FIELD REPORT NO.:

Date: 6/16/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

A. Murphy Title: Oversight Supervisor

2. Cascade drilling continued to modify monitoring wells.

Inspect stockpiles & stormwater controls na

4. Wilder continued to place logs from woody debris pile along the bank.
3. Wilder completed the forms for the outfall structure, and poured the concrete.

Prepared By: 

NOTES/ISSUES:
1. Visitors to the site are not signing in at the Wilder trailer.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS
Inspect erosion control measures
Inspect equipment (leaks?)
Inspect equipment fueling

Biobags placed around outfall excavation area along the bank
none noted
Yes
na
na

1. Subgrade preparation activities continued in the area between the support area and the topsoil stockpile, in the north 
corner of the property extending towards the river, and within the barrier wall. Wilder was using a grader and a bulldozer 
to cut the surface. The cut material was then picked up and transported using a scraper. The material is being hauled to 
various subgrade fill locations. The vibratory roller is being used to compact the soil soon after the scraper places the 
material. Clearing and grubbing has been started in the southeast end of the site.

Inspect shoreline (turbidity?)

Other

Inspect barge offloading

WHO WAS NOTIFIED?

E & E Project No.:  001688.OY14.25.03

WHO WAS NOTIFIED?
1. Concrete was installed without testing specified in the contract documents 
being performed. Wilder, Zander Whitman

Project Title:  ODEQ

9
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DAILY FIELD REPORT NO.:

Date: 6/17/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

Clear:  Morning:  53 oF Clean:  
Part Cldy:  x Midday:  60 oF Dusty:  
Overcast:  Afternoon:  73 oF Muddy:  x

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
7:02 2:49
7:15 2:49
9:15 10:20
9:15 10:20

MATERIALS DELIVERED TO SITE

Weather

10

Project Title:  ODEQ
E & E Project No.:  001688.OY14.25.03

Site Conditions

Contractor/Subcontractor

Wilder
2 Modification of monitoring wells

Crew Size Remarks

Cascade Drilling

Temperature

8

Eric Wilson CDI Well extensions

Name Representing Remarks

Darrel Whitmore PSC

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

Drum Pick-up

SD 1000 Roller w/vibrator 5

310E John Deere backhoe

924G Cat Loader 1
623B Cat Scraper 7

7

Kenworth water Truck 1
0200 CC Excavator

623B Cat Scraper 3
135C John Deere Excavator 6

2
CAT bull dozer

George Benton CDI Well extensions
Martin D. Flindt PSC Drum Pick-up
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DAILY FIELD REPORT NO.:

Date: 6/17/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

A. Murphy Title: Oversight Supervisor

10

Project Title:  ODEQ
E & E Project No.:  001688.OY14.25.03

WHO WAS NOTIFIED?

WHO WAS NOTIFIED?

Prepared By: 

NOTES/ISSUES:
none

1. Subgrade preparation activities continued in the north corner of the property extending towards the river, within the 
barrier wall, and in the south corner of the property. Approximately 80% of the property has had subgrade work done to 
it. Wilder was using a grader and a bulldozer to cut the surface. The cut material was then picked up and transported 
using a scraper. The material is being hauled to various subgrade fill locations within the barrier wall, and the northwest 
corner of the property. The vibratory roller is being used to compact the soil soon after the scraper places the material. 
Clearing and grubbing was continued in the southeast end of the site utilizing the 135C excavator.

Inspect shoreline (turbidity?) na
na

Other

Inspect barge offloading

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS
Inspect erosion control measures
Inspect equipment (leaks?)
Inspect equipment fueling

Biobags placed around outfall excavation area along the bank
none noted
Yes

2. Cascade drilling modified EW-2s, EW-10s, EW-19s, MW-20i, MW-Gs, MW-Ks, and MW-54s.

Inspect stockpiles & stormwater controls na

4. Wilder began rinsing contaminated dirt from large logs using an excavator, and water truck.
3. Wilder removed forms from concrete outfall, and covered the outfall with plastic after it had been wetted.
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DAILY FIELD REPORT NO.:

Date: 6/20/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  60 oF Clean:  x
Part Cldy:  Midday:  79 oF Dusty:  
Overcast:  Afternoon:  85 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
8:00 13:51
8:00 13:51
7:30
8:25
9:15
12:45
7:10
7:19
16:30

MATERIALS DELIVERED TO SITE

Matt Morse Bros 12" aggregate

Howard Allbaugh Erectors steel building
Larry Morse Bros 12" aggregate

Marc Dickinson Farwest Delivery
Scott Taylor Locating Inc. locate utilities

Volvo A35D dumptruck 7 approx. 23 pallets of demarcation fabric 

Deere 310G Backhoe 0

2 rolls of geotextile
623B Cat Scraper 0 253.16 tons of 12" minus rock for spillway and outfall

George Benton CDI Well extensions
Howard Allbaugh Erectors steel building

0
CAT bull dozer D6R

200 CC Excavator

CAT VHP grader 7
135C John Deere Excavator 3

924G Cat Loader 1

Volvo A35D dumptruck 7

7

Kenworth water Truck 1
6

Drew Martin Wilcox & Flegel

Komatsu WA500 front loader
MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

Delivery

SD 1000 Roller w/vibrator 7

Komatsu WA500 front loader

Eric Wilson CDI Well extensions
Name Representing Remarks

Modification of monitoring wells

Crew Size RemarksContractor/Subcontractor
Wilder
Cascade Drilling

Temperature

8

Weather

2

Site Conditions

11

Project Title:  ODEQ
E & E Project No.:  001688.OY14.25.03
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DAILY FIELD REPORT NO.:

Date: 6/20/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

A. Murphy Title: Oversight Supervisor

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS
Inspect erosion control measures
Inspect equipment (leaks?)
Inspect equipment fueling

Biobags placed around outfall excavation area along the bank
none noted
Yes

Prepared By: 

NOTES/ISSUES:
none

2. Cascade drilling modified EW-18s, MW-48s, MW-50s, MW-52s, and MW-56s.
3. Demarcation fabric, rolls of geotexile, and 12" minus rock for outfall and spillway were delivered to the site today.

na
na

Inspect stockpiles & stormwater controls na

1. Subgrade preparation activities continued in the northwest corner of the property. Wilder was using a grader and a 
bulldozer to move and place material to grade. The vibratory roller is being used to compact the soil soon after the grader 
places the material. Clearing and grubbing was continued in the southeast end of the site utilizing the 200CC excavator 
and two Volvo dump trucks. The 200CC excavator and Volvo dump trucks were also used to move the last of the log 
piles to the chipping pile.

Inspect shoreline (turbidity?)

Other

Inspect barge offloading

WHO WAS NOTIFIED?

E & E Project No.:  001688.OY14.25.03

WHO WAS NOTIFIED?

Project Title:  ODEQ

11
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DAILY FIELD REPORT NO.:

Date: 6/21/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  56 oF Clean:  
Part Cldy:  x Midday:  70 oF Dusty:  x
Overcast:  Afternoon:  80 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
10:00
16:35 17:15
11:00
11:00
3:57

MATERIALS DELIVERED TO SITE

D. Metzger CDI Drilling

Drew Martin Wilcox & Flegel Delivery
Jeff Murphy CDI Drilling

Eric Wilson CDI Drilling

Volvo A35D dumptruck 7

CAT VHP grader 7
135C John Deere Excavator 1

623B Cat Scraper 0

Deere 310G Backhoe 0

924G Cat Loader 0

Volvo A35D dumptruck 7

7

Kenworth water Truck 1
6

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

SD 1000 Roller w/vibrator 7

Komatsu WA500 front loader 7
CAT bull dozer D6R

200 CC Excavator

Wayne Olsen NW Geotech Proctor Samples

Name Representing Remarks

Installation of new monitoring wells.

Crew Size RemarksContractor/Subcontractor

Wilder
Cascade Drilling

Temperature

8

Weather

3

Site Conditions

12

Project Title:  ODEQ
E & E Project No.:  001688.OY14.25.03
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DAILY FIELD REPORT NO.:

Date: 6/21/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

A. Murphy Title: Oversight Supervisor

1. Subgrade preparation activities continued in the northwest and southwest areas of the property. Wilder used a frontend  
loader and two Volvo dumptrucks to move soil from the retention pond area to the northwest corner of the site. Once the 
soil was transported a grader and a bulldozer were used to place material. The vibratory roller is being used to compact 
the soil soon after the grader places the material. 

Inspect stockpiles & stormwater controls na

NOTES/ISSUES:
none

2. Cascade Drilling began drilling the new monitoring well MW-1r.

Inspect erosion control measures
Inspect equipment (leaks?)
Inspect equipment fueling

Biobags placed around outfall excavation area along the bank
none noted

Prepared By: 

Inspect shoreline (turbidity?)

Other

4. Wilder began laying demarcation fabric for the access road near the entrance to the property.

3. Wilder began preparing the barge off load area within the Metro property. They utilized the 200CC excavator to cut a 
shelf into the bank and to create a staging area.

Inspect barge offloading
na
na

WHO WAS NOTIFIED?

Yes

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

E & E Project No.:  001688.OY14.25.03

WHO WAS NOTIFIED?

Project Title:  ODEQ

12
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DAILY FIELD REPORT NO.: 13

Date: 6/22/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

Clear:  Morning:  60 oF Clean:  
Part Cldy:  x Midday:  66 oF Dusty:  
Overcast:  Afternoon:  70 oF Muddy:  x

Rain:  x Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
1:15

16:55 17:15
8:07 18:00
8:07 18:00

11:45 17:14
11:45 16:49
11:45 15:05
14:19 17:20
10:15 17:20

MATERIALS DELIVERED TO SITE

Susan Gardner E&E Weekly Meeting

DEQ Weekly Meeting
Chad Nancarrow E&E Weekly Meeting

800 tons of 3/4" -minus rock for the access road
MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

SD 1000 Roller w/vibrator

Project Title:  ODEQ
E & E Project No.:  001688.OY14.25.03

Weather Site Conditions

Contractor/Subcontractor
Wilder

Installation of new monitoring wells.

Crew Size Remarks

Temperature

8
Cascade Drilling

service
Name Representing Remarks

3

4
CAT bull dozer D6R

Walter Schmidt Halton Rental

7
135C John Deere Excavator 0

Drew Martin Wilcox & Flegel

Volvo A35D dumptruck
924G Cat Loader 0

Volvo A35D dumptruck 7

6

Kenworth water Truck 0
7

Komatsu WA500 front loader

6200 CC Excavator

Delivery
Jeff Murphy CDI Drilling

7

Deere 310G Backhoe 0

623B Cat Scraper 0
CAT VHP grader

D. Metzger CDI Drilling

Zander Whitman E&E Weekly Meeting

Steve Campbell DEQ Weekly Meeting
Kevin Parrett
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DAILY FIELD REPORT NO.: 13

Date: 6/22/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

A. Murphy Title: Oversight Supervisor

ODEQ

WHO WAS NOTIFIED?

E & E Project No.:  001688.OY14.25.03

WHO WAS NOTIFIED?

Project Title:  

Other

Inspect barge offloading
na
na
naInspect stockpiles & stormwater controls

Prepared By: 

Inspect shoreline (turbidity?)

NOTES/ISSUES:
none

2. Cascade Drilling installed MW-61s, set the monument for MW-1r, and began preparing for MW-62i.

Inspect erosion control measures
Inspect equipment (leaks?)
Inspect equipment fueling

Biobags placed around outfall excavation area along the bank, and silt 
fencing placed at barge off load area.
none noted
Yes

4. Wilder finished laying the demarcation fabric for the access road through the northeast corner of the property. The 
Komatsu loader was used to spread 1.5"-minus rock over the demarcation fabric to create the road and turn around area. 

3. In further preparation for transportation of material by barge Wilder used the bull dozer to finish clearing the barge off 
loading area and Ross island mobilized and moored their crane-barge near the off load area.

1. Subgrade preparation activities continued all along the western edge of the property. Wilder began subgrade activities 
on the eastern edge of the property, south of the support facilities. Wilder used a 200CC excavator to excavate the 
retention pond area and load soil into the two Volvo dumptrucks. The dumptrucks transported the soil to the western 
edge of the site, and to the area south of the support facilites. Once the soil was transported a grader and a bulldozer 
were used to place material. The vibratory roller is being used to compact the soil soon after the grader places the 
material. 

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS
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DAILY FIELD REPORT NO.: 14

Date: 6/23/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  55 oF Clean:  x
Part Cldy:  Midday:  60 oF Dusty:  
Overcast:  Afternoon:  75 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS
Time In Time Out

6:20
6:20
3:30 4:15
3:30 4:15
3:45
3:15
3:15
3:45
4:40
6:40 3:30
6:45 3:30
6:56 5:00
6:56 5:00
6:56 5:00
10:50 3:00

MATERIALS DELIVERED TO SITE

D. Metzger CDI drilling

Eric Wilson CDI drilling
Jeff Murphy CDI drilling

Darin Dorn SMA building construction
Roy Jennings SMA building construction

install luminary
Drew Martin Wilcox & Flege Oil Delivery

Zander Whitman E&E site visit

G. Benton CDI site visit
Steve Ampere install luminary
Geary McEadden

Deere 310G Backhoe 0

623B Cat Scraper 0
CAT VHP grader

install luminary
Chad Ampere install luminary

6200 CC Excavator

924G Cat Loader 0

Volvo A35D dumptruck 2

6

Kenworth water Truck 5
7

Komatsu WA500 front loader 2
CAT bull dozer D6R

Jon Sparks Northwest Geotech, Inc.

7
135C John Deere Excavator 6

Ampere

Volvo A35D dumptruck 7

compaction testing
Name Representing Remarks

Installation of new monitoring wells.

Crew Size RemarksContractor/Subcontractor
Wilder
Cascade Drilling

Temperature

8

Weather

3

Site Conditions

Project Title:  ODEQ
E & E Project No.:  001688.OY14.25.03

Adam Koslofskey Northwest Geotech, Inc. compaction testing

80.5 tons of 1.5" -minus rock for the access road
MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

SD 1000 Roller w/vibrator

Jim Unfried Ampere

Don Larson CDI site visit
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DAILY FIELD REPORT NO.: 14

Date: 6/23/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

A. Murphy Title: Oversight Supervisor

5. Wilder started, and completed, chipping the remaining wood debris and grubbed vegetation.
6.  Ross island Sand and Gravel began to assemble their conveyor system in the barge off load area

3. Compaction testing was started by Northwest Geotech, Inc.  Compaction tests were completed on Wilder developed 
grid numbers O7, O8, P7, Q7, and R7.  Refer to Notes/Issues for a discussion of the results.

1. Subgrade preparation activities continued all along the western edge of the property, and the eastern edge of the 
property south of the support facilities. Wilder used a 200CC excavator to excavate the retention pond area and load soil 
into a Volvo dumptruck. The dumptruck transported the soil to various fill locations on site. Once the soil was transported
a grader and a bulldozer were used to place material. The vibratory roller is being used to compact the soil soon after the 
grader places the material. 

4. Work continued on the access road through the northeast corner of the property. The remainder of 1.5" rock need for 
the road was delivered, and spread over the demarcation fabric.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

NOTES/ISSUES:
1.  The compaction testing subcontractor is encountering rocky soil and non-homogenous soils.  A high percentage of 
rock not passing an ASTM specified sieve size causes the results of nuclear testing to be inconclusive and erroneous.  
Alternative proctor development methods and compaction measurement may be required. 

2. Cascade Drilling completed MW-62i, except for installing the monument. Work began on MW-59s; of the thirty-five 
total feet, twenty-five feet are completed.

Inspect erosion control measures
Inspect equipment (leaks?)
Inspect equipment fueling

Biobags placed around outfall excavation area along the bank, and silt 
fencing placed at barge off load area.
none noted

Inspect stockpiles & stormwater controls

Prepared By: 

Inspect shoreline (turbidity?)

Other

Inspect barge offloading
na
na
na

Yes

WHO WAS NOTIFIED?

E & E Project No.:  001688.OY14.25.03

WHO WAS NOTIFIED?

Project Title:  ODEQ
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DAILY FIELD REPORT NO.: 15

Date: 6/24/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  60 oF Clean:  x
Part Cldy:  Midday:  66 oF Dusty:  
Overcast:  Afternoon:  75 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

Volvo A35D dumptruck

Contractor/Subcontractor
Wilder
Cascade Drilling
David Evans and Associates
Northwest Geotech, Inc.
Portland General Electric

6

1

Deere 310G Backhoe 0

623B Cat Scraper 0
CAT VHP grader 7
135C John Deere Excavator

924G Cat Loader 0

Volvo A35D dumptruck 5

6

Kenworth water Truck 0

0

6

6

SD 1000 Roller w/vibrator

200 CC Excavator

Representing Remarks

7

Komatsu WA500 front loader 6

Water Truck (United Rentals)

CAT bull dozer D6R 6
CAT CS-563E Roller

ODEQ
E & E Project No.:  001688.OY14.25.03

TemperatureWeather Site Conditions

Project Title:  

Crew Size Remarks

4
10

MAJOR EQUIPMENT ON SITE & USAGE (EST. HRS.)

Installation of new monitoring wells.

?

4 Subgrade survey/verification
Compaction testing

Name
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DAILY FIELD REPORT NO.: 15

Date: 6/24/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

A. Murphy Title: Oversight Supervisor

6. Ross island Sand and Gravel continued to assemble their conveyor system in the barge off load area.

3. Northwest Geotech, Inc continued compaction testing. Compaction test have been completed for Wilder grid numbers:
R7, S7, M8, N8, P8, Q8, L9, M9, N9, O9, P9, K10, L10, M10, N10, O10, P10, L11, M11, N11, O11, P11, and U8.

1. Subgrade preparation continued in the retention pond area. The 200CC excavator was being used to load the soil into 
the two Volvo dumptrucks, and the bull dozer was being used to move the excavated material to near by locations. Soil 
was transported to the north corner of the property, and to the area south of the support facilities. Wilder has also began 
excavating the spillway for the retention pond. Two vibratory rollers, a grader, and a water truck were being utilized 
within the barrier wall for final subgrade preparation, and compaction.

5. PGE installed the replacement power pole in the FWDA. 

4. Fencing along northern edge of the property has been removed. The fencing fabric was put into rolls, and the fence 
post were pulled out using the 200CC excavator.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

2. Cascade Drilling  completed MW-59s, installed the monument for MW-62i, and abandonded the inclinometer in the 
FWDA.

Inspect erosion control measures

Inspect equipment (leaks?)
Inspect equipment fueling

Biobags placed around outfall excavation area along the bank, and silt 
fencing placed at barge off load area.

none noted
Yes

Inspect stockpiles & stormwater controls

Prepared By: 

NOTES/ISSUES:
none

Inspect shoreline (turbidity?)

Other

Inspect barge offloading
na
na
na

WHO WAS NOTIFIED?

E & E Project No.:  001688.OY14.25.03

WHO WAS NOTIFIED?

ODEQProject Title:  
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DAILY FIELD REPORT NO.: 16

Date: 6/25/2005 Day: Saturday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  60 oF Clean:  x
Part Cldy:  Midday:  70 oF Dusty:  
Overcast:  Afternoon:  80 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

CAT VHP grader

Volvo A35D dumptruck 0

Deere 310G Backhoe 0

623B Cat Scraper 2
3

135C John Deere Excavator 0

0200 CC Excavator

924G Cat Loader 0

Volvo A35D dumptruck 0

5

Kenworth water Truck 0
5

Komatsu WA500 front loader 6

Water Truck (United Rentals)

CAT bull dozer D6R 0
CAT CS-563E Roller 5

Name Representing Remarks

TemperatureWeather Site Conditions

2 Soil density testing

Contractor/Subcontractor
Wilder
Northwest Geotech 

SD 1000 Roller w/vibrator

Project Title:  

5
Crew Size Remarks

ODEQ
E & E Project No.:  001688.OY14.25.03

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
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DAILY FIELD REPORT NO.: 16

Date: 6/25/2005 Day: Saturday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

A. Murphy Title: Oversight Supervisor

Inspect stockpiles & stormwater controls

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS
Inspect erosion control measures

Inspect equipment (leaks?)
Inspect equipment fueling

Biobags placed around outfall excavation area along the bank, and silt 
fencing placed at barge off load area.
none noted
Yes

2.  Compaction testing has identified an area of concern.  It appears that a soil type with a higher percentage of fine 
grained silts is not compacted to 95%.  E&E recommended that the area be scarified, moisture added, and recompacted.  
The grid numbers that did not pass are BB12-EE12.  

Prepared By: 

3. Northwest Geotech, Inc. continued compaction testing. Compaction test have been completed for Wilder grid 
numbers: V8, V9, W9, X9, Y10, Z10, AA10, BB10, AA11, BB11, CC11, DD11, AA12, and T11 (SEE Note 2).

1. Subgrade preparation continued within the wall and in the retention pond area.  The focus of the work effort today was
compaction of enough area within the wall to allow placement of sand expected to arrive on-site Monday morning.  The 
acting Superintendent was informed that all the areas within the wall require compaction, not just the ones being tested.  
The test areas are those with fill greater than four inches.  
2. The fence posts that remained after the removal of the fencing were consolidated and the fencing was stockpiled on 
the ACB storage pad.

NOTES/ISSUES:
1. There are four valve boxes to the north of the site within the BNRR right of way that require modification before the 
Upland Cap can be completed in the area.  The valves are associated with the large diameter gas line.  

Inspect shoreline (turbidity?)

Other

Inspect barge offloading
na
na
na

WHO WAS NOTIFIED?

E & E Project No.:  001688.OY14.25.03

WHO WAS NOTIFIED?

Project Title:  ODEQ
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DAILY FIELD REPORT NO.: 17

Date: 6/27/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

Clear:  Morning:  60 oF Clean:  x (AM)
Part Cldy:  Midday:  65 oF Dusty:  
Overcast:  Afternoon:  70 oF Muddy:  x (PM)

Rain:  x Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

SD 1000 Roller w/vibrator

Project Title:  

12

Crew Size Remarks

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

ODEQ
E & E Project No.:  001688.OY14.25.03

TemperatureWeather Site Conditions

2 Soil density testing

Name Representing Remarks

1 Delivery- Fuel

2

5

Water Truck (United Rentals)

CAT bull dozer D6R 7
CAT CS-563E Roller 2

924G Cat Loader 0

Volvo A35D dumptruck 7

5

Kenworth water Truck 2
1

Komatsu WA500 front loader

7200 CC Excavator

Deere 310G Backhoe 0

623B Cat Scraper 0
CAT VHP grader 7
135C John Deere Excavator

Drew Martin
Northwest Geotech 

Replacement of power poles in FWDA
7 Well installment

Volvo A35D dumptruck 7

0

Contractor/Subcontractor

Wilder
PGE
Cascade Drilling
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DAILY FIELD REPORT NO.: 17

Date: 6/27/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

ODEQ

WHO WAS NOTIFIED?

E & E Project No.:  001688.OY14.25.03

WHO WAS NOTIFIED?
1. Wilder began placing Leveling Layer Sand before completion of subgrade 
verification per contract.

Notification by EEWC-14

Project Title:  

Inspect shoreline (turbidity?)

Other

Inspect barge offloading
none noted
Yes
naInspect stockpiles & stormwater controls

6. Minor subgrade work was performed in an ares south of the support facilities.

5. Work on the anchor trench was started today, using the 200 CC excavator. Wilder began at the northern end of the bank 
and worked their way south. At the end of the day Wilder has completed the anchor trench around the southern part of the 
barrier wall.

1. Cascade Drilling Inc. Installed Wells MW-35r, and MW-10r. However, they did not install the monument MW-10r. 
MW-60d has been drilled but not installed. Wells MW-59s, MW-1r and MW-61i were developed.
2. Wilder began off loading sand from Ross Island sand and gravel, 6600 tons were delivered. Wilder used a clam shell, 
hopper, and conveyor to move sand from barge to staging area. From the staging area Wilder utilized the Komatsu front 
loader and two Volvo dumptrucks to transport the sand to the site. Once on site, a bulldozer, and scraper were used to 
spread the sand. 
3. More fence was removed from the northern edge of the property today. Fence fabric is being salvaged and stockpiled 
by the ACB for later use. The fence posts were removed using an excavator and stockpiled for off-site disposal.

2.  Conveyance pipe between MH-D and MH-E was struck and damaged during 
the excavation of the anchor trench (See Note 1.).

Inspect erosion control measures

Inspect equipment (leaks?)
Inspect equipment fueling

Biobags placed around outfall excavation area along the bank, and silt 
fencing placed at barge off load area.
none noted
Yes

4. Northwest Geotech, Inc. continued compaction testing today. Compaction tests have been completed for Wilder grid 
numbers: U-X-11 and S-Z-12.  Multiple grid areas were encountered that did not meet compaction requirements.  The 
grid areas that did not meeting compaction were Y-DD-13 and CC-14.  The area identified Saturday that did not meet 
compaction and where scarification, addition of water, and compaction were required to correct failures was not retested.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS
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DAILY FIELD REPORT NO.: 17

Date: 6/27/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

A. Murphy Title: Oversight SupervisorPrepared By: 

Project Title:  ODEQ

NOTES/ISSUES:
1. While excavating the anchor trench the pipe between MH-D and MH-E was damaged. Wilder has already removed MH-
D, removed the inner pipe, and removed the outer pipe up to the section that was damaged. They will have new pipe 
segments, and air pressure testing equipment delivered to the site Tuesday morning.

E & E Project No.:  001688.OY14.25.03
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DAILY FIELD REPORT NO.: 18

Date: 6/28/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  56 oF Clean:  x
Part Cldy:  Midday:  63 oF Dusty:  
Overcast:  Afternoon:  70 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

Contractor/Subcontractor
Wilder
PGE
Cascade Drilling
Drew Martin
Northwest Geotech 

Replacement of power poles in FWDA
3 Well installation

Volvo A35D dumptruck 9

623B Cat Scraper 0
CAT VHP grader 9

Volvo A35D dumptruck 9

7200 CC Excavator

0

Kenworth water Truck 2
3

Komatsu WA500 front loader 9

Water Truck (United Rentals)

CAT bull dozer D6R 9
CAT CS-563E Roller 0

1 Soil density testing

Name Representing Remarks

1 Delivery- Fuel

7

ODEQ
E & E Project No.:  001688.OY14.25.03

TemperatureWeather Site Conditions

SD 1000 Roller w/vibrator

Project Title:  

13
Crew Size Remarks

2 lengths of 12" corrugated pipe to replaced damaged sec.
MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
924G Cat Loader 4
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DAILY FIELD REPORT NO.: 18

Date: 6/28/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

A. Murphy Title: Oversight Supervisor

7. Wilder repaired the pipe run from MHD to MHE, and re-installed MHD. The run was pressure tested, partially 
backfilled, and compacted with a jumping jack.

4. Northwest Geotech, Inc. continued compaction testing today. The grid areas that did not meet compaction previously 
were Y-DD-13, CC-14, and Y-Z-11. Of those grids, all have now passed, except for CC-EE-12. The decision was made 
to accept CC-EE-12 based on compactive effort observed. Areas outside the barrier wall that have 8" or more of backfill 
have been identified on the Wilder grid, and compaction testing has been started in these areas.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Project Title:  ODEQ

NOTES/ISSUES:
none

Inspect erosion control measures

Inspect equipment (leaks?)
Inspect equipment fueling

Biobags placed around outfall excavation area along the bank, and silt 
fencing placed at barge off load area.

none noted
Yes

Inspect stockpiles & stormwater controls

8. PGE continued working on connecting the powerlines to the new pole in the FWDA.

Prepared By: 

6. Wilder removed the plastic covering from the sides of the existing topsoil stockpile.  The top of the stockpile remains 
covered. 

1. Cascade finished drilling and installing MW-60d, except for installation of the monument. Well development was 
completed on MW-10r, MW-61s, and MW-35r.
2. Wilder continued to offload sand from Ross Island Sand and Gravel. Wilder used a clam shell, hopper, and conveyor 
to move sand from barge to staging area. From the staging area Wilder utilized the Komatsu front loader and two Volvo 
dumptrucks to transport the sand to the site. Once on site, a bulldozer and scraper were used to spread the sand. 
3. The remainder of the fence was removed from the northern edge of the property. Fence fabric is being salvaged and 
stockpiled by the ACB for later reuse. The fence posts were removed using an excavator and stockpiled for off-site 
disposal.

5. Excavation of the anchor trench continued today. The trench has been completed along the eastern edge of the barrier 
wall, down to the northern edge.

Inspect shoreline (turbidity?)

Other

Inspect barge offloading
none noted
Yes
na

WHO WAS NOTIFIED?

E & E Project No.:  001688.OY14.25.03

WHO WAS NOTIFIED?
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DAILY FIELD REPORT NO.: 19

Date: 6/29/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  60 oF Clean:  x
Part Cldy:  Midday:  65 oF Dusty:  
Overcast:  Afternoon:  80 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
10:00 16:15
10:00 11:30
11:15 17:45
11:30 4:20
12:00 16:15
12:30 17:45
14:15 15:53

MATERIALS DELIVERED TO SITE

Northwest Geotech 

Wilder
PGE
Cascade Drilling
Drew Martin

First day of use

Steve Campbell DEQ Meeting
Mark Allen E&E Construction Oversight/Meeting

924G Cat Loader 4 Sand (unknown quantity). No delivery tickets submitted.

E&E Construction Oversight/Meeting
Chad Nancarrow E&E Construction Oversight/Meeting

D. Wall DEQ Hazardous Waste/ Inspection
Alexander Whitman

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

K. Johnson DEQ Tour

13

Kevin Parrett DEQ

Crew Size Remarks

Meeting

Contractor/Subcontractor

1 Soil density testing

ODEQ
E & E Project No.:  001688.OY14.25.03

TemperatureWeather Site Conditions

Project Title:  

Name Representing Remarks

1 Delivery - Fuel

Kenworth water Truck 6
1

Komatsu WA500 front loader 9

CAT bull dozer D6R 6
SD 1000 Roller w/vibrator

9

Volvo A35D dumptruck 9

7200 CC Excavator

623B Cat Scraper
CAT VHP grader 9

4

CAT bull dozer D6N

Replacement of power poles in FWDA
4 Well installation

Volvo A35D dumptruck 9

0
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DAILY FIELD REPORT NO.: 19

Date: 6/29/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

A. Murphy Title: Oversight Supervisor

Project Title:  ODEQ
E & E Project No.:  001688.OY14.25.03

WHO WAS NOTIFIED?

none noted
Yes
na

WHO WAS NOTIFIED?

Other

6. Wilder removed the remainder of the plastic covering from the topsoil stockpile. They began pushing topsoil down 
onto demarcation fabric to create a road around the topsoil pile. 

1. Cascade drilling installed the monuments for MW-60d, and MW10r. Well development was completed on MW-60d.
2. Wilder continued to offload sand from Ross Island Sand and Gravel. Wilder used a clam shell, hopper, and conveyor to 
move sand from barge to staging area. From the staging area, Wilder utilized the Komatsu front loader and two Volvo 
dumptrucks to transport the sand to the site. Once on site, a bulldozer, grader, and 924G CAT loader were used to spread 
the sand. The Kenworth water truck was utilized at the barge off load area for dust control and on-site to add moisture to 
the sand as it was placed.
3. Scarification occurred on the areas west of the topsoil stockpile, south of the support facilities, and in the northern 
corner of the property. Scarification was done to the maximum depth possible utilizing the grader.

5. Excavation of the anchor trench was completed today.

4. Northwest Geotech continued compaction testing in the Wilder grid areas outside the barrier wall. Prior to scarification, 
grids did not pass compaction testing.  After scarification, the grids passed the compaction testing.

Prepared By: 

NOTES/ISSUES:
1. Silt fencing at barge off load area is becoming overwhelmed by sand. Wilder was notified and instructed to correct the 
situation before operations begin tomorrow.

7. PGE continued working on connecting the power lines to the new pole in the FWDA.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS
Inspect erosion control measures

Inspect equipment (leaks?)
Inspect equipment fueling

Inspect stockpiles & stormwater controls

Biobags placed around outfall excavation area along the bank, and silt 
fencing placed at barge off load area. Silt fencing along barge off load 
area is becoming overwhelmed with sand. Wilder was notified.
none noted
Yes

Inspect shoreline (turbidity?)
Inspect barge offloading
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DAILY FIELD REPORT NO.: 20

Date: 6/30/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  60 oF Clean:  x
Part Cldy:  Midday:  65 oF Dusty:  
Overcast:  Afternoon:  80 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
13:05 16:30
8:45 15:12
8:45 15:12

MATERIALS DELIVERED TO SITE

Northwest Geotech 

Contractor/Subcontractor

Wilder
Cascade Drilling
Drew Martin

1 Pick up equipment

Volvo A35D dumptruck 9 27 boxes of Welding Rod HDPE GWR-HD5MM
12 Rolls of geomembrane

623B Cat Scraper 0
CAT VHP grader 9

Volvo A35D dumptruck 9

2200 CC Excavator
Kenworth water Truck 6

1

Komatsu WA500 front loader 9

CAT bull dozer D6R 9
SD 1000 Roller w/vibrator

6CAT bull dozer D6N

Name Representing Remarks

E&E Support Fac. And Demo. C.0.

ODEQ
E & E Project No.:  001688.OY14.25.03

TemperatureWeather Site Conditions

Project Title:  

1

13

Crew Size Remarks

1 Soil density testing
Delivery- Fuel

Jim Pertersen E&E Site Orientation
Alexander Whitman

924G Cat Loader 2 Sand (unknown quantity). No delivery tickets submitted.
MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

Marc Allen E&E Const. Oversight Audit
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DAILY FIELD REPORT NO.: 20

Date: 6/30/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Project Title:  ODEQ

1. Cascade Drilling removed equipment and supplies that were still on site.
2. Wilder continued to offload sand from Ross Island Sand and Gravel. Wilder used a clam shell, hopper, and conveyor to 
move sand from the barge to the staging area. From the staging area, Wilder utilized the Komatsu front loader and two 
Volvo dumptrucks to transport the sand to the site. Once on site, a bulldozer, grader, and 924G CAT loader were used to 
spread the sand. The Kenworth water truck was utilized at the barge off load area for dust control, and on-site to add 
moisture to the sand as it was placed. Wilder has completed rough installation of the Sand Leveling Layer over entire 
impermeable cap area.
3. Demarcation fabric was laid in the area between the barrier wall and the retention pond. The fabric is being unrolled 
side by side, and then fastened with zip ties approximately every10 feet. Wilder, utilizing the D6R bulldozer, has begun 
spreading the stockpiled topsoil over the demarcation fabric. 
4. Northwest Geotech continued compaction testing in the Wilder grid areas outside the barrier wall, and began 
compaction testing for the leveling sand layer. Fifty-three grid locations were tested today.

Inspect shoreline (turbidity?)

Inspect erosion control measures

Inspect equipment (leaks?)
Inspect equipment fueling

Biobags placed around outfall excavation area along the bank, and silt 
fencing placed at barge off load area. Silt fencing will be modified 
tomorrow to improve performance, see note 1.
none noted
Yes

Inspect stockpiles & stormwater controls na
Other

Inspect barge offloading
none noted
Yes

WHO WAS NOTIFIED?

E & E Project No.:  001688.OY14.25.03

WHO WAS NOTIFIED?
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DAILY FIELD REPORT NO.: 20

Date: 6/30/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

A. Murphy Title: Oversight Supervisor

1. Wilder installed new silt fencing at the barge off loading area at the beginning of the day, but the fencing needs to be 
installed further down the bank. Wilder decided they would provide extra support for the silt fencing by utilizing 
plywood, and they will clean out the spilled material every morning.

NOTES/ISSUES:

2. NW gas visited site regarding valve boxes vaults. Dave Larson said that adding fill over the gas line is okay, but they 
would like to have the location of the boxes marked in someway incase they need to locate them at a later date. The 16" 
gas line is abandoned, but is still pressurized.

Prepared By: 

Project Title:  ODEQ

E & E Project No.:  001688.OY14.25.03
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DAILY FIELD REPORT NO.: 21

Date: 7/1/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  60 oF Clean:  x
Part Cldy:  Midday:  65 oF Dusty:  
Overcast:  Afternoon:  80 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

CAT VHP grader 8

Volvo A35D dumptruck
623B Cat Scraper 0

924G Cat Loader 2 Sand (unknown quantity). No delivery tickets submitted.
MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

12

Name Representing Remarks

Crew Size Remarks

1 Soil density testing
1 Delivery- Fuel

ODEQ
E & E Project No.:  001688.OY14.25.03

TemperatureWeather Site Conditions

Project Title:  

Kenworth water Truck 5
2

Komatsu WA500 front loader 8

CAT bull dozer D6R 0
SD 1000 Roller w/vibrator

4CAT bull dozer D6N

200 CC Excavator

Volvo A35D dumptruck 8 12 rolls of geomembrane
8

8

Contractor/Subcontractor
Wilder
Drew Martin
Northwest Geotech 
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DAILY FIELD REPORT NO.: 21

Date: 7/1/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

A. Murphy Title: Oversight Supervisor

Inspect erosion control measures

WHO WAS NOTIFIED?

E & E Project No.:  001688.OY14.25.03

WHO WAS NOTIFIED?

Other

Inspect barge offloading
none noted
Yes
na

Prepared By: 

Project Title:  ODEQ

Inspect shoreline (turbidity?)

Inspect equipment (leaks?)
Inspect equipment fueling

Biobags placed around outfall excavation area along the bank, and silt 
fencing placed at barge off load area. 
none noted
Yes

NOTES/ISSUES:

1. Wilder continued to offload sand from Ross Island Sand and Gravel. Wilder used a clam shell, hopper, and conveyor to 
move sand from the barge to the staging area. From the staging area, Wilder utilized the Komatsu front loader and one 
Volvo dumptruck to transport the sand to the concrete pad near the barge off-loading area. The Kenworth water truck was 
utilized at the barge off load area for dust control and on-site to add moisture to the sand. On site, the grader and roller 
were utilized for final grading of the leveling sand layer.
2. Demarcation fabric was laid along the eastern edge of the barrier wall, and soil from the topsoil stockpile was placed to 
make a clean road. The road will be used to transport sand from the concrete pad at the barge area to the retention pond 
for stockpiling.

4. Compaction testing continued on areas within the sand leveling layer.
3. Wilder used a Volvo dumptruck and 200 CC excavator to transport the stockpiled sand to the retention pond.

Inspect stockpiles & stormwater controls

none

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS
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DAILY FIELD REPORT NO.: 22

Date: 7/5/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  60 oF Clean:  x
Part Cldy:  Midday:  65 oF Dusty:  
Overcast:  Afternoon:  85 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

Kenworth water Truck 5
1VR-843 highlift

200 CC Excavator

CAT VHP grader 8

SD 1000 Roller w/vibrator 0

Volvo A35D dumptruck
623B Cat Scraper 1

924G Cat Loader 2 Sand (unknown quantity). No delivery tickets submitted.

delivered to site today, by NW Linings

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

12

Name Representing Remarks

Crew Size Remarks

1 Soil density testing
1 Delivery- Fuel

ODEQ
E & E Project No.:  001688.OY14.25.03

TemperatureWeather Site Conditions

Project Title:  

Komatsu WA500 front loader 5

CAT bull dozer D6R 5
5CAT bull dozer D6N

Volvo A35D dumptruck 8 12 Rolls of geomembrane
8

3

Contractor/Subcontractor
Wilder
Drew Martin
Northwest Geotech 
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DAILY FIELD REPORT NO.: 22

Date: 7/5/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

A. Murphy Title: Oversight Supervisor

WHO WAS NOTIFIED?

E & E Project No.:  001688.OY14.25.03

WHO WAS NOTIFIED?

Inspect barge offloading
Inspected at 4-hour intervals. No elevated turbidity noted.
Yes

Inspect erosion control measures

Prepared By: 

na
Other
Inspect stockpiles & stormwater controls

Project Title:  ODEQ

Inspect shoreline (turbidity?)

Inspect equipment (leaks?)
Inspect equipment fueling

Biobags placed around outfall excavation area along the bank, and silt 
fencing placed at barge off load area. 
none noted
Yes

NOTES/ISSUES:

1. Wilder continued offloading sand from Ross Island Sand and Gravel. Wilder used a clam shell, hopper, and conveyor 
to move sand from the barge to the staging area. From the staging area Wilder utilized the Komatsu front loader and two 
Volvo dumptrucks to transport the sand to the concrete pad near the barge off loading area. The Kenworth water truck 
was utilized at the barge off load area for dust control, and on-site to add moisture to the sand. The 200CC excavator was 
also used to load the dump trucks once the sand under the conveyor accumulated. On site, the grader was utilized for final 
grading of the leveling sand layer.
2. Wilder laid demarcation material on subgrade near the excavation for the retention pond.

4. Compaction testing continued on the sand leveling layer.

3. Wilder used two Volvo dumptrucks to transport the stockpiled sand to the retention pond excavation area, and used the 
Caterpillar D6N bulldozer to spread the sand.

8. Wilder began assembly of the gas vents.
7. NW Linings arrived with 12 more rolls of geomembrane, and equipment.

5. Wilder used D6R Caterpillar dozer to spread soil from stockpile on southeast corner of site to push soil onto 
demarcation material.
6. Scarification of the area east of the barrier wall was completed, except for an access road that leads around the east side 
of the topsoil stockpile.

none

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Page 2 of 2



DAILY FIELD REPORT NO.: 23

Date: 7/6/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

Clear:  Morning:  55 oF Clean:  x
Part Cldy:  x Midday:  62 oF Dusty:  
Overcast:  Afternoon:  80 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
11:45 12:30
12:45
12:10 15:40
12:15 15:40
12:15 16:10
11:45 15:15

MATERIALS DELIVERED TO SITE

Contractor/Subcontractor
Wilder
Drew Martin
David Evans & Assoc. (DEA)

E&E Weekly Meeting

NW Linings & Geotextile
Northwest Geotech 

Survey Sand leveling layer

Pat Turina Wilder Weekly Meeting

Volvo A35D dumptruck 9 Top Soil (unknown quantity). No delivery tickets submitted
9

3

Komatsu WA500 front loader 5

CAT bull dozer D6R 6
6CAT bull dozer D6N

ODEQ
E & E Project No.:  001688.OY14.25.03

TemperatureWeather Site Conditions

Project Title:  

Crew Size Remarks

1 Soil density testing
13 Installation of Geomembrane

1 Delivery- Fuel
4

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

12

Name Representing Remarks

Weekly MeetingDEQSteve Campbell

Used by NW Linings for membrane deployment

Barry Cope (?) NW Hydro-Mulchers Weekly Meeting

Kevin Parrett DEQ Weekly Meeting
John Montgomery E&E Weekly Meeting
George Lukert

924G Cat Loader 2 Sand (unknown quantity). No delivery tickets submitted.

Volvo A35D dumptruck
623B Cat Scraper 8
CAT VHP grader 2

SD 1000 Roller w/vibrator 8 Used by NW Linings for membrane deployment

Kenworth water Truck 5
8VR-843 highlift

200 CC Excavator
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DAILY FIELD REPORT NO.: 23

Date: 7/6/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

1. Wilder completed the transpiring of sand from the barge off loading area to the retention pond.  Once completed 
Wilder transported the remaining sand to a stockpile area on the Metro property on the concrete slab.  Two Volvo 
dumptrucks, and the Komatsu loader were used to transport the sand.  

3. Wilder continued to lay demarcation fabric in the retention pond area, and in the northern part of the property between 
the access road and support facilities. They also laid a small area of demarcation fabric between the topsoil stockpile and 
support facilities in order to expand their access road.  The Komatsu was used only to push down small piles of topsoil 
that would accumulate between truck loadings. Once topsoil was transported to site it was off loaded west of the support 
facilities, and pushed towards the existing topsoil stockpile by a bull dozer.

5. NW Geotech completed compaction testing of the sand leveling layer this morning.

4. NW Linings started installing geomembrane within the northern area of the barrier wall. Approximately 2 acres of liner 
has been installed. They utilized the highlift with a spreader bar, and roller to deploy the membrane. Welding of the seams 
has been completed, however no pressure testing has been completed.

6. Wilder utilized the D6R Caterpillar bulldozer and the scraper to place topsoil from the existing stockpile on-site to area 
adjacent to it between the retention pond and the barrier wall.
7. DEA was on-site to survey the sand leveling layer.

2. Wilder began offloading and placing topsoil from the barges today.  Two Volvo dumptrucks and the Komatsu loader 
were used to transport the topsoil.  Wilder was directly loading sand from the conveyor into the dumptrucks.

Project Title:  ODEQ

Inspect shoreline (turbidity?)

Inspect equipment (leaks?)

Inspect equipment fueling

Biobags placed around outfall excavation area along the bank, and silt 
fencing placed at barge off load area. 
Yes, one loader was found to have a leak.  The rental company's 
maintenance service was contacted and the leak was fixed
Yes

na
Other
Inspect stockpiles & stormwater controls
Inspect barge offloading

Inspected at 4-hour intervals. No turbidity noted.
Yes

Inspect erosion control measures

WHO WAS NOTIFIED?

E & E Project No.:  001688.OY14.25.03

WHO WAS NOTIFIED?
Grading for the Sand Leveling Layer does not meet design lines and grade (See 
Note 1.). DEQ, Wilder, and E&E Key Personnel
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DAILY FIELD REPORT NO.: 23

Date: 7/6/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

A. Murphy Title: Oversight Supervisor

1.  The grading from the anchor trench into the flow line of the drainage pipe was found to be out of specification.  The 
grade is supposed to be 2% (1.6%-2.4% according to allowable tolerance).  Wilder chose to proceed without completion 
of the verification procedure and were, therefore, proceeding at their own risk.  To correct the problem Wilder pulled 
back the liner and placed a sand berm that was graded/blended to compensate.  The liner was then replaced.  Areas are 
going to be checked with the on-site grade control system prior to placement of the liner, and an agreement was made 
during the weekly meeting that subgrade verification would be completed for the Sand Leveling Layer using on-site 
systems with the survey topographic drawings as confirmation.  

NOTES/ISSUES:

E & E Project No.:  

Prepared By: 

Project Title:  ODEQ

001688.OY14.25.03
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DAILY FIELD REPORT NO.: 24

Date: 7/7/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

Clear:  Morning:  65 oF Clean:  x
Part Cldy:  x Midday:  70 oF Dusty:  
Overcast:  Afternoon:  85 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

Kenworth water Truck 5
8VR-843 highlift

200 CC Excavator

2

SD 1000 Roller w/vibrator 8 Used by NW Linings

Komatsu WA500 front loader 9

CAT bull dozer D6R

2

6
6CAT bull dozer D6N

623B Cat Scraper 8
CAT VHP grader

924G Cat Loader Sand (unknown quantity). No delivery tickets submitted.

Volvo A35D dumptruck

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

Survey Sand leveling layer

Used by NW Linings

3 Surveying 
3

12
1 Delivery- Fuel

13 Installation of Geomembrane
4

ODEQ
E & E Project No.:  001688.OY14.25.03

TemperatureWeather Site Conditions

Project Title:  

Volvo A35D dumptruck 9 Topsoil (unknown quantity). No delivery tickets submitted.
9

2

RemarksName Representing

DEA
Removal of pole

Contractor/Subcontractor
Wilder
Drew Martin
David Evans & Assoc. (DEA)
NW Linings & Geotextile
Qwest

Crew Size Remarks
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DAILY FIELD REPORT NO.: 24

Date: 7/7/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

A. Murphy Title: Oversight Supervisor

WHO WAS NOTIFIED?

E & E Project No.:  001688.OY14.25.03

WHO WAS NOTIFIED?

Project Title:  

Inspect barge offloading
Inspected at 4-hour intervals. No turbidity noted.
Yes

Inspect erosion control measures

ODEQ

Inspect shoreline (turbidity?)

Prepared By: 

na
Other
Inspect stockpiles & stormwater controls

Inspect equipment (leaks?)
Inspect equipment fueling

Silt fencing used to keep soil from entering the river at the barge area 
has been engulfed.  The silt fencing is approximately two feet from 
the river and was effective at containment.  Wilder was informed and 
agreed to perform the necessary maintenance each morning to keep 
the soil from the river.
Yes
Yes

NOTES/ISSUES:

1. Qwest removed telephone poles from northwest corner of the property.

3. Wilder continued to lay demarcation fabric in the retention pond area, north of the topsoil stockpile, and in the 
northern part of the property between the access road and the support facilities.  
4. NW Linings continued to install geomembrane within the northern area of the barrier wall. Approximately 5 acres of 
liner has been installed. They utilized the highlift with a spreader bar and roller to deploy the membrane. Welding of all 
seams has been completed, but initial pressure testing has only been completed on one seam.
6. Wilder utilized the D6R Caterpillar bulldozer and the scraper to place topsoil from the existing stockpile on-site to 
area adjacent to it between the retention pond and the barrier wall.

8. Per an agreement made during the weekly meeting, Wilder and E&E worked together to verify the 2% slope around 
outer edge of barrier wall. The flow line for the collection piping was verified and found to be acceptable. The slopes 
around the outer edge of the barrier wall have been found to be acceptable.

2. Wilder continued offloading and placing topsoil from the barges today.  Two Volvo dumptrucks and the Komatsu 
loader were used to transport the topsoil.  Wilder was directly loading topsoil from the conveyor into the dumptrucks. 
Once on site the topsoil was placed by bull dozer along the eastern side of the barrier wall, between the support facilities 
and the existing topsoil pile. Topsoil was also placed in the area between the Wilder access road and the support 

7. DEA was on-site to survey the subgrade outside barrier walls.

none

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS
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DAILY FIELD REPORT NO.: 25

Date: 7/8/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

Clear:  Morning:  60 oF Clean:  x
Part Cldy:  Midday:  65 oF Dusty:  
Overcast:  x Afternoon:  70 oF Muddy:  

Rain:  x Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

DEA

Contractor/Subcontractor
Wilder
Drew Martin
NW Linings & Geotextile

RemarksName Representing

Volvo A35D dumptruck 9
Topsoil (unknown quantity). No delivery tickets submitted

9

2

ODEQ
E & E Project No.:  001688.OY14.25.03

TemperatureWeather Site Conditions

Project Title:  

Crew Size Remarks

3 Surveying 

12
1 Delivery- Fuel

13 Installation of Geomembrane

Volvo A35D dumptruck

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
2

6
6CAT bull dozer D6N

623B Cat Scraper 8
CAT VHP grader

924G Cat Loader

2

SD 1000 Roller w/vibrator 8 Used by NW Linings

Komatsu WA500 front loader 9

CAT bull dozer D6R

8VR-843 highlift

200 CC Excavator

Used by NW Linings
Kenworth water Truck 5
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DAILY FIELD REPORT NO.: 25

Date: 7/8/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

1. Wilder workers dug away the soil that had built up against the silt fence between the barge offloading hopper and the 
Willamette River shoreline. They also installed a second silt fence down slope.

3. Wilder continued to lay demarcation fabric north of the topsoil stockpile, and west of the support facilities.
4. NW Linings continued to install geomembrane within the northern area of the barrier wall. Approximately 7 acres of 
liner has been installed. They utilized the highlift with a spreader bar and roller to deploy the membrane. Due to rain NW 
Linings stopped deploying panels at 11:30 today. Welding was completed for 3.5 of 5 seams that were produced today. 
NW Linings continued with air pressure testing, and patching for approximately one hour until increased rain caused them 
to stop work at 1:30. Destructive testing for seams 1-3 was performed today, samples have not yet been sent to the 
independent testing labratory.
6. Wilder utilized the D6R Caterpillar bulldozer and the Caterpillar 623 scraper to place topsoil from the existing 
stockpile on-site to area adjacent to it between the retention pond and the barrier wall.

2. Wilder continued offloading and placing topsoil from the barges today.  Two Volvo dumptrucks and the Komatsu 
loader were used to transport the topsoil.  Wilder was directly loading topsoil from the conveyor into the dumptrucks. 
Once on site the topsoil was placed by bull dozer along the eastern side of the barrier wall, between the support facilities 
and the existing topsoil pile. Topsoil was also placed in the area between the Wilder access road and the support facilities 
in the northern corner of the site.

Inspect equipment (leaks?)
Inspect equipment fueling

Silt fencing used to keep soil from entering the river at the barge area 
has been engulfed.  The silt fencing is approximately two feet from the 
river and was effective at containment.  Wilder was informed and 
agreed to perform the necessary maintenance each morning to keep the 
soil from the river.
Yes
Yes

na
Other
Inspect stockpiles & stormwater controls

Project Title:  

Inspect barge offloading
Inspected at 16:00. No turbidity noted.
Yes

Inspect erosion control measures

ODEQ

Inspect shoreline (turbidity?)

WHO WAS NOTIFIED?

E & E Project No.:  001688.OY14.25.03

WHO WAS NOTIFIED?
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DAILY FIELD REPORT NO.: 25

Date: 7/8/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

WORK COMPLETED (Continued)

A. Murphy Title: Oversight Supervisor

none
NOTES/ISSUES:

9. Wilder began excavation of the retention pond spillway.

7. DEA was on-site to survey the subgrade outside barrier walls.
8. Wilder and E&E worked together to verify the elevations and slope along the perforated collection pipe alignment 
between manholes MH-B and MH-C.  Measurements indicated that the elevation was lower than the project specification 
along an approximately 50-foot section along the highest point of this pipe alignment (grade break area).  Wilder added 
approximately 3.5 cu.yds of sand and hand-raked to adjust the subgrade elevation.

Prepared By: 

Project Title:  ODEQ

E & E Project No.:  001688.OY14.25.03
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DAILY FIELD REPORT NO.: 26

Date: 7/9/2005 Day: Saturday

McCormick and Baxter Upland Cap Client:  

Clear:  Morning:  60 oF Clean:  x
Part Cldy:  Midday:  70 oF Dusty:  
Overcast:  x Afternoon:  75 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

0

SD 1000 Roller w/vibrator 3
3VR-843 highlift

Kenworth water Truck 5
200 CC Excavator

6
6CAT bull dozer D6N

623B Cat Scraper 8
CAT VHP grader
Komatsu WA500 front loader 1

CAT bull dozer D6R

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
924G Cat Loader

Volvo A35D dumptruck

4

Used by NW Linings
Used by NW Linings

13 Installation of Geomembrane
Drew Martin
NW Linings & Geotextile

Contractor/Subcontractor
Wilder

1 Delivery- Fuel

Crew Size Remarks
10

ODEQ
E & E Project No.:  001688.OY14.25.03

TemperatureWeather Site Conditions

Project Title:  

Volvo A35D dumptruck 8
8

8

RemarksName Representing
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DAILY FIELD REPORT NO.: 26

Date: 7/9/2005 Day: Saturday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

A. Murphy Title: Oversight Supervisor

WHO WAS NOTIFIED?

E & E Project No.:  001688.OY14.25.03
Project Title:  

WHO WAS NOTIFIED?

Inspect erosion control measures

Yes
Yes

Inspect barge offloading
None noted
Yes

Other

ODEQ

Inspect shoreline (turbidity?)

naInspect stockpiles & stormwater controls

Inspect equipment (leaks?)
Inspect equipment fueling

Biobags were installed at retention pond spillway excavation. Silt 
fencing remains in place at the barge off loading area.

Prepared By: 

4. Wilder continued excavation of the retention pond spillway using John Deere 200C excavator, loading two Volvo 
articulated haul trucks. Cut soil was placed in designated area northeast of barrier wall. 

NOTES/ISSUES:

1. Wilder continued to place topsoil from the existing stockpile on-site to the area between the retention pond and the 
barrier wall. They were utilizing the D6N Caterpillar bulldozer and the Caterpillar 623 scraper. 

3. Wilder continued to lay demarcation fabric north of the topsoil stockpile.

5. NW Linings continued to install geomembrane within the barrier wall. Approximately 8 acres of liner has been 
installed. They utilized the highlift with a spreader bar and roller to deploy the membrane. Due to wet conditions NW 
Linings stopped deploying panels at 10:30 today. Welding was completed for all seams. NW Linings continued with air 
pressure testing, and welding seams the wet conditions caused them to stop work at 1:30. 

2. Wilder used the D6R Caterpillar bulldozer equipped with TopCon blade elevation control to cut subgrade north of the 
barrier wall, and to cut road subgrade southwest of the retention pond.

none

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS
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DAILY FIELD REPORT NO.: 27

Date: 7/11/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

Clear:  Morning:  60 oF Clean:  
Part Cldy:  x Midday:  70 oF Dusty:  x
Overcast:  Afternoon:  75 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

Kenworth water Truck

Delivery- Fuel

0

SD 1000 Roller w/vibrator 6

5
6VR-843 highlift

200 CC Excavator

4

9
9CAT bull dozer D6N

623B Cat Scraper 9
CAT VHP grader
Komatsu WA500 front loader 10

CAT bull dozer D6R

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

Volvo A35D dumptruck

Contractor/Subcontractor

Used by NW Linings
Used by NW Linings

924G Cat Loader
29 rolls of geocomposite
81 rolls of geotextile

Crew Size Remarks
13

ODEQ
E & E Project No.:  001688.OY14.25.03

TemperatureWeather Site Conditions

Project Title:  

Volvo A35D dumptruck 10
5 rolls of geomembrane

10

8

Wilder
Drew Martin
NW Linings & Geotextile

RemarksName Representing

12 Installation of Geomembrane
1
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DAILY FIELD REPORT NO.: 27

Date: 7/11/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Field Staff Title: 

WHO WAS NOTIFIED?

E & E Project No.:  001688.OY14.25.03
Project Title:  

WHO WAS NOTIFIED?

ODEQ

None noted
Silt fence needs reinforcing near shoreline. 

Inspect erosion control measures

Inspect barge offloading
Inspect shoreline (turbidity?)

Biobags in place at retention pond spill way. 

Inspect equipment (leaks?)
Inspect equipment fueling

Yes
Yes

Other
naInspect stockpiles & stormwater controls

Prepared By: 

NOTES/ISSUES:

1. Wilder continued to place topsoil from the existing stockpile on-site to the area between the retention pond and the 
barrier wall. They were utilizing the D6N Caterpillar bulldozer and the Caterpillar 623 scraper. 

3. Wilder continued to lay demarcation fabric north of the topsoil stockpile.

5. NW Linings continued to install geomembrane within the barrier wall. Approximately 9 acres of liner has been 
installed. They utilized the highlift with a spreader bar and roller to deploy the membrane. Due to windy conditions NW 
Linings stopped deploying panels at 12:30 today. Welding was completed for all panels, except for one length of seam. 
During the remainder of the day NW Linings performed patching on seams 1,2, and 3. Patching was performed by first 
placing a patch over the desired area and heat tacking it in place. Then the edge of the patch and membrane were 
grinded, and extrusion welded. Patching occured until 5:30 pm.
6. Wilder layed geotextile fabric in retention pond spillway utilizing 924 IT, then began placing rock material.  Two 
Volvo ariculated haul trucks, loaded with a John Deere 200C excavator, were used to move the rock material.

2. Wilder used the D6R Caterpillar bulldozer equipped with TopCon blade elevation control to cut subgrade north of the 
barrier wall, and to cut road subgrade southwest of the retention pond.

4. Wilder continued excavation of the retention pond spillway using John Deere 200C excavator, loading two Volvo 
articulated haul trucks. Cut soil was placed in designated area northeast of barrier wall. 

none

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS
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DAILY FIELD REPORT NO.: 28

Date: 7/12/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

Clear:  Morning:  60 oF Clean:  
Part Cldy:  x Midday:  70 oF Dusty:  x
Overcast:  Afternoon:  75 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

NW Linings & Geotextile

Contractor/Subcontractor
Wilder
Drew Martin
Ross Island Sand and Gravel

1 Delivery- Fuel
2 Barge off-loading

0

4

Kenworth water Truck 5

9
9CAT bull dozer D6N

CAT bull dozer D6R

6VR-843 highlift

200 CC Excavator

Used by NW Linings

CAT VHP grader
Komatsu WA500 front loader 10

SD 1000 Roller w/vibrator 6

623B Cat Scraper 9
Volvo A35D dumptruck
Volvo A35D dumptruck

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

Used by NW Linings

12 Installation of Geomembrane

10

RemarksName

924G Cat Loader

Crew Size Remarks
13

ODEQ
E & E Project No.:  001688.OY14.25.03

TemperatureWeather Site Conditions

Project Title:  

Representing

10

8
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DAILY FIELD REPORT NO.: 28

Date: 7/12/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Field Staff Title: 

WHO WAS NOTIFIED?

E & E Project No.:  001688.OY14.25.03

WHO WAS NOTIFIED?

ODEQProject Title:  

Inspect erosion control measures

Inspect barge offloading
Inspect shoreline (turbidity?)

Biobags in place at retention pond spill way.   
CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

naInspect stockpiles & stormwater controls

Inspect equipment (leaks?)
Inspect equipment fueling

Yes, none noted.
Yes
None noted
Yes, the silt Fence is retaining the spillage around the conveyor system 
hopper, however, daily maintenance is required.  E&E is insuring that 
Ross Island performs the necessary maintenance.

Other

Prepared By: 

NOTES/ISSUES:

1. Wilder continued to place the topsoil layer in an area between the retention pond and the barrier wall. The Caterpillar 
623 scraper was utilized  to load and transport the material from the on-site stockpile.  The D6N Caterpillar bulldozer was 
utilized to spread the material to grade. 

3. Wilder continued to lay demarcation fabric north of the topsoil stockpile.

5. NW Linings began to install geocomposite over the geomembrane at 11:30 today. The composite was deployed using 
the highlift and spreader bar and the ATV, gator,  vehicle. Zip-ties are being used to fasten the geocomposite panels 
together and sand bags are being used to prevent wind up lift.

2. Wilder used the D6R Caterpillar bulldozer equipped with automated blade elevation control to cut the subgrade north 
of the barrier wall and to cut the road subgrade southwest of the retention pond.

4. NW Linings continued to install geomembrane within the barrier wall today.  To date, approximately 9 acres of liner 
has been installed (the membrane deployed and the seams welded). The highlift with a spreader bar and roller was utilized 
to deploy the membrane. Panels of geomembrane were installed until 11:30 am.  Air pressure testing was completed for 
seam 13 and is completed to 13 except for one section of seam 11. Repair of the test areas, failed seams, and damaged 
areas continued today on seams 1 through 10. A repair consists of patching and performing vacuum testing.  Patching is a 
three step procedure.  The first step is accomplished by placing an appropriately sized piece of geomembrane with 
rounded edges over the area and heat tacking it in place. The second is preparation of the edges for welding using a 
grinder, and then, finally, extrusion welding along the edge. Vacuum testing was completed for patches along seams 1, 2, 
and part of 3.  Patches/repair areas are being documented for the as-built record by Wilder using the on-site GPS system.  

none

Page 2 of 2



DAILY FIELD REPORT NO.: 29

Date: 7/13/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  60 oF Clean:  
Part Cldy:  Midday:  75 oF Dusty:  x
Overcast:  Afternoon:  80 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
12:30 13:00
11:00 17:15
10:35 17:30
14:15 15:30
14:15 15:30
14:15 15:30
14:15 15:30
14:15 15:30
14:15 15:30
12:00 17:00
12:00 13:00

MATERIALS DELIVERED TO SITE

Erik Lenhar PSU Geomembrane Focused Site Tour
Kris Olinger PSU Geomembrane Focused Site Tour

SD 1000 Roller w/vibrator 6

Ryan Shojinanga PSU Geomembrane Focused Site Tour

Komatsu WA500 front loader 10

CAT bull dozer D6R

Weekly Meeting

2 Barge off-loading

1

Colleen Jenkins PSU Geomembrane Focused Site Tour
Trevor Smith PSU Geomembrane Focused Site Tour

Kenworth water Truck 5
6VR-843 highlift

200 CC Excavator

4

9
9CAT bull dozer D6N

623B Cat Scraper 9
CAT VHP grader

John Montgomery E&E

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

Nancy Mumm NOAA

Weekly Meeting

Kevin Parrett DEQ

Chad Nancarrow E&E Weekly Meeting
Zander Whitman E&E Weekly Meeting

Site Visit

924G Cat Loader

Volvo A35D dumptruck

Used by NW Linings
Used by NW Linings

12 Installation of Geomembrane

Crew Size Remarks
13
1 Delivery- Fuel

ODEQ
E & E Project No.:  001688.OY14.25.03

TemperatureWeather Site Conditions

Project Title:  

Volvo A35D dumptruck 10
10

8

RemarksName Representing

Pat Turina Wilder Construction Weekly Meeting

NW Linings & Geotextile

Contractor/Subcontractor
Wilder
Drew Martin
Ross Island Sand and Gravel (RIS&G)
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DAILY FIELD REPORT NO.: 29

Date: 7/13/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

WHO WAS NOTIFIED?

E & E Project No.:  001688.OY14.25.03
Project Title:  

WHO WAS NOTIFIED?

None noted
Yes, Wilder informed to install boom around barge and properly 
maintain silt fencing.

Inspect erosion control measures

Inspect barge offloading

Biobags in place at retention pond spill way.   
Inspect equipment (leaks?)
Inspect equipment fueling

Yes, none noted.
Yes

naInspect stockpiles & stormwater controls

1. Wilder continued to place the topsoil layer north of the topsoil stock pile. The Caterpillar 623 scraper was utilized  to 
load and transport the material from the stockpile.  The D6N Caterpillar bulldozer was utilized to spread the material to 
grade. Once the barge was done being unloaded the Komatsu loader and off road dumptrucks were used to assist with 
topsoil transport and placement of the stockpiled topsoil.

4. Wilder continued to lay demarcation fabric north of the topsoil stockpile.

3. Wilder's subcontractor RIS&G finished off loading topsoil for the week.  The next barge load is not expected until 
Monday morning. Wilder was instructed by E&E to have their subcontractor deploy an oil absorbent boom around the 
barge off loading operation and to prevent more than 2-feet of soil from building up around the silt fencing under the 
hopper by.  Kevin Parrett gave further instruction to Wilder during the weekly to have RIS&G modify their 'slobber board' 
so that the incidental spillage from the clamshell bucket does not enter the river.  The 'slobber board' is a wood and plastic 
ramp configured to cover the water surface between the barge and the shore.

5. NW Linings continued to install geomembrane within the barrier wall today.  To date, approximately 11 acres of liner 
has been installed (the membrane deployed and the seams welded). The highlift with a spreader bar and roller was utilized 
to deploy the membrane. Air pressure testing was completed up to seam 17. Repair of the test areas, failed seams, and 
damaged areas continued today on seams 3 through 10. A repair consists of patching and performing vacuum testing. 
Vacuum testing was completed for patches along seams 4,5,6, and part of 7, which corresponds to repair patch number 85. 
Patches/repair areas are being documented for the as-built record by Wilder using the on-site GPS system.  

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

2. Chad Nancarrow identified an area along the UPRR property line to the south east of the support area that was not 
appropriately graded. A cut into the existing subgrade is required to allow for the transition of the cap into the UPRR 
property and for the construction of a stormwater retention berm.  To remedy this Wilder pulled back the demarcation 
fabric that was installed and began cutting the subgrade to the correct slope.

Other

ODEQ

Inspect shoreline (turbidity?)

Page 2 of 3



DAILY FIELD REPORT NO.: 29

Date: 7/13/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

WORK COMPLETED (Continued)

Field Staff Title: Prepared By: 

Project Title:  ODEQ
E & E Project No.:  001688.OY14.25.03

NOTES/ISSUES:

6. NW Linings continued to install geocomposite over the geomembrane today. The composite was deployed using the 
highlift and spreader bar and the ATV, gator, vehicle. The composite panels are overlapped by 4 inches and then zip-tied 
together every 5 feet. Sand bags are being used to prevent wind up lift. Approximately 1.5 acres of geocomposite has been 
installed.

none
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DAILY FIELD REPORT NO.: 30

Date: 7/14/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  55 oF Clean:  
Part Cldy:  Midday:  75 oF Dusty:  x
Overcast:  Afternoon:  85 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

Kenworth water Truck

Contractor/Subcontractor
Wilder
Drew Martin
Ross Island Sand and Gravel (RIS&G)
NW Linings & Geotextile

0

SD 1000 Roller w/vibrator 4

5
4

10

Used by NW Linings
Used by NW Linings

VR-843 highlift

200 CC Excavator

4

9
9CAT bull dozer D6N

623B Cat Scraper 4
CAT VHP grader
Komatsu WA500 front loader

CAT bull dozer D6R

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

Volvo A35D dumptruck

924G Cat Loader

Installation of Geomembrane

Crew Size Remarks
13
1 Delivery- Fuel
2

12
Barge off-loading

ODEQ
E & E Project No.:  001688.OY14.25.03

TemperatureWeather Site Conditions

Project Title:  

Volvo A35D dumptruck 10
10

A flat tire caused shut-down.

8

RemarksName Representing
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DAILY FIELD REPORT NO.: 30

Date: 7/14/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

WHO WAS NOTIFIED?

E & E Project No.:  001688.OY14.25.03
Project Title:  

WHO WAS NOTIFIED?
NW-Linings identified two seams that have failing destructive tests (shear and 
peel). See the Work Completed section #4.  

ODEQ

Chad, Wilder, and DEQ

naInspect stockpiles & stormwater controls

Inspect equipment (leaks?)
Inspect equipment fueling

Yes, none noted.
Yes
None noted
Yes, RIS&G deployed boom around the crane barge and is 
maintaining the silt fencing.

Inspect barge offloading
Inspect shoreline (turbidity?)

1. Wilder continued to place the topsoil layer north of the topsoil stock pile. The Caterpillar 623 scraper was utilized  to 
load and transport the material from the stockpile.  The D6N Caterpillar bulldozer was utilized to spread the material to 
grade.

3. Wilder continued to deploy demarcation fabric north of the topsoil stockpile.
4. NW Linings completed destructive tests 15-25. Sample number 15 did not pass destructive testing. Test samples were 
collected from the seam until two passing samples were identified. Each time the samples were tested the primary weld 
passed peel and shear, however the secondary, inside, seam  failed testing. Since the primary weld is passing destructive 
testing E&E has decided to allow NW Linings to repair the seam by extrusion welding. NW Linings will repair test 
sample locations along the seam, and also extrusion weld the entire length of failing seam, approximately 450-feet. The 
extrusion weld will act as reinforcement for the primary seal. Vacuum testing will not be required on the seam, however 
the extrusion weld will be field tested for peel strength. Destructive test number 17 has also failed testing, however 
additional samples have not yet been collected to identify a passing area.
5. NW Linings continued to install geomembrane within the barrier wall today, only two panels were deployed due to 
windy conditions.  To date, approximately 11 acres of liner has been installed (the membrane deployed and the seams 
welded). The highlift with a spreader bar and roller was utilized to deploy the membrane. Air pressure testing was 
completed up to seam 24. Repair of the test areas, failed seams, and damaged areas continued today. A repair consists of 
patching and performing vacuum testing. Vacuum testing was completed for patches along seams 7, and 8; which 
corresponds to repair patch number 114.  Patches/repair areas are being documented for the as-built record by Wilder 
using the on-site GPS system.  

2. Wilder installed 940 feet of 6" perforated collection piping and four cleanouts along the northern edge of cap area.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS
Inspect erosion control measures Biobags in place at retention pond spill way.   

Other
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DAILY FIELD REPORT NO.: 30

Date: 7/14/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

WORK COMPLETED (Continued)

Field Staff Title: Prepared By: 

NOTES/ISSUES:

6. NW Linings installed geocomposite over the geomembrane today. The composite was deployed using the highlift and 
spreader bar and the ATV, gator, vehicle. The composite panels are overlapped by 4 inches and then zip-tied together 
every 5 feet. Once the panels have been zip-tied the overlapping geotexile layers were heat tacked together every 5 feet. 
The butt seams were fastened together every 6 inches with zip-ties and then a geotexile layer was heat tacked over the 
adjoining ends.  Sand bags are being used to prevent wind up lift. Approximately 2 acres of geocomposite has been 
installed.

none

Project Title:  ODEQ

E & E Project No.:  001688.OY14.25.03

Page 3 of 3



DAILY FIELD REPORT NO.: 31

Date: 7/15/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  55 oF Clean:  
Part Cldy:  Midday:  75 oF Dusty:  x
Overcast:  Afternoon:  90 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

NW Linings & Geotextile

Contractor/Subcontractor
Wilder
Drew Martin
David Evans and Associates

SD 1000 Roller w/vibrator 4

Kenworth water Truck 5
4VR-843 highlift

200 CC Excavator

9

Barge off-loading

0

4
MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

The City of Portland
To observe the sewer line work.

Ross Island Sand and Gravel (RIS&G)

9CAT bull dozer D6N

623B Cat Scraper 10
CAT VHP grader

To observe the sewer line work.

924G Cat Loader

The City of Portland

Volvo A35D dumptruck

Used by NW Linings
Used by NW Linings

Komatsu WA500 front loader 10

CAT bull dozer D6R

1

Installation of Geomembrane. Second crew 

Crew Size Remarks
13
1 Delivery- Fuel

Geomembrane layer/Sand Layer As-built
3

ODEQ
E & E Project No.:  001688.OY14.25.03

TemperatureWeather Site Conditions

Project Title:  

16

Volvo A35D dumptruck 10
Two truckloads (48 rolls, 24 each).

10

8

RemarksName Representing
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DAILY FIELD REPORT NO.: 31

Date: 7/15/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

WHO WAS NOTIFIED?

E & E Project No.:  001688.OY14.25.03
Project Title:  

WHO WAS NOTIFIED?
NW Linings identified two seams that have failing destructive tests (shear and 
peel). See the Work Completed section #4.  

ODEQ

Chad, Wilder, and DEQ

Inspect shoreline (turbidity?)

Biobags in place at retention pond spillway.   

1. Wilder continued to place the topsoil layer north of the topsoil stock pile. The scraper was the only equipment used for 
loading, transporting, and placing the topsoil.

3. Wilder continued to deploy demarcation today northernmost edge of the property.
4.Seam 12, which failed destructive testing yesterday, was repaired by extrusion welding the length of the seam and 
patching the test areas. Two samples that were taken from the seam, once the extrusion welding was done, passed field 
testing for peel strength. Destructive test number 17 (DS-17), which corresponds to seam 14, failed testing yesterday. It 
was determined today that DS-17 was failing under the same conditions as DS-15. Each time the samples were tested the 
primary weld passed peel and shear, however the secondary, inside, seam  failed testing. Therefore, the seam will be 
repaired in the same manner as seam 12.
5. Panels of geomembrane were not deployed today, and no air pressure testing occurred. To date, approximately 11 acres 
of liner has been installed (the membrane deployed and the seams welded). Repair of the test areas, failed seams, and 
damaged areas continues. A repair consists of patching and performing vacuum testing. Vacuum testing was completed 
for patches along seams 9, 10, 11, and most of 12; which corresponds to repair patch number 145. Patches/repair areas are 
being documented for the as-built record by Wilder using the on-site GPS system.  

2. Wilder installed 220 feet of 6" perforated collection piping and four cleanouts along the northern edge of cap area.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS
Inspect erosion control measures

naInspect stockpiles & stormwater controls

Inspect equipment (leaks?)
Inspect equipment fueling

Other:  At the request of DEQ, E&E is performing regular inspections of the beach area near the City's sewer line 
reinforcement operations.  The City's subcontractors have deployed solid oil containment boom with absorbent boom in 
the interior.  Some product and sheen were liberated by the pile driving activities.  The contractor(s) deployed oil 
absorbent pads and made an attempt at sweeping up the contained sheen. To further protect the shoreline E&E had their 
boom maintenance and deployment contractor, West Coast Marine Cleaning Services, deploy approximately 400-feet of 
boom along the shoreline down wind of the City's operations.     

Yes, none noted.
Yes
Yes, none noted
No offloading occurred today.Inspect barge offloading
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DAILY FIELD REPORT NO.: 31

Date: 7/15/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

WORK COMPLETED (Continued)

Field Staff Title: Prepared By: 

NOTES/ISSUES:

7.  Wilder began spreading the drainage sand layer today.  Sand previously stockpiled on the Metro property was 
transported to the barrier wall with the Volvo A35D articulating dump trucks.  Wilder was informed that haul road 
thickness of 30 inches must be maintained for the dump trucks.  All other equipment must maintain the minimum 
thickness of 10-inches during spreading and grading.  The stockpile covered approximately one acre of the liner, however, 
this sand is not yet to grade.

6. NW Linings continued to install geocomposite over the geomembrane today. The composite was deployed using the 
highlift and spreader bar and the ATV, gator, vehicle. The composite panels are overlapped by 4 inches and then zip-tied 
together every 5 feet. The overlapping geotexile layers for the first row of panels laid today was heat tacked together 
every 5 feet, the remaining rows still need to be heat tacked. Sand bags are being used to prevent wind up lift. 
Approximately 4 acres of geocomposite has been installed.

none

Project Title:  ODEQ

E & E Project No.:  001688.OY14.25.03
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DAILY FIELD REPORT NO.: 32

Date: 7/16/2005 Day: Saturday

McCormick and Baxter Upland Cap Client:  

Clear:  Morning:  60 oF Clean:  
Part Cldy:  x Midday:  78 oF Dusty:  x
Overcast:  Afternoon:  84 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

SD 1000 Roller w/vibrator 0

Kenworth water Truck

Used by NW Linings
0VR-843 highlift
0

0
0CAT bull dozer D6N

CAT bull dozer D6R

0200 CC Excavator

Used by NW Linings

623B Cat Scraper 0
CAT VHP grader
Komatsu WA500 front loader 0

0

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

Volvo A35D dumptruck

0

0

924G Cat Loader
Volvo A35D dumptruck 0

10 Installation of Geomembrane. Second crew 

Crew Size Remarks
1
0 Delivery- Fuel

ODEQ
E & E Project No.:  001688.OY14.25.03

TemperatureWeather Site Conditions

Project Title:  

RemarksName Representing

Contractor/Subcontractor
Wilder
Drew Martin
NW Linings & Geotextile
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DAILY FIELD REPORT NO.: 32

Date: 7/16/2005 Day: Saturday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Field Staff Title: 

WHO WAS NOTIFIED?

E & E Project No.:  001688.OY14.25.03

WHO WAS NOTIFIED?

Project Title:  ODEQ

none

Prepared By: 

Biobags in place at retention pond spill way.   

NOTES/ISSUES:

1. NW Linings brought in an alternative crew of 10 people to perform repairs, air pressure testing, and vacuum testing; 
and to install boots around man holes, monitoring wells, and gas vents. The foremen for this crew were Joel Mondragon 
and Alex Rios. Air pressure testing was completed for all seams installed to date (seam #32), and vacuum testing was 
completed up to seam 20. Boots were installed around manhole A and B, gas vent #2, MW-10d, and MW-22i. Repairs 
have been completed for seams through 21. No geomembrane or geocomposite was deployed today. 

2. Repair of seam 14, which failed destructive test 17, was completed today. The entire length of seam was extrusion 
welded, and all patches were completed and vacuum tested. Two samples still need to be cut from the extrusion welded 
seam and tested for peel strength before the seam is accepted.

None noted
No offloading occurred today.Inspect barge offloading

Inspect shoreline (turbidity?)

na

Inspect erosion control measures
CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Inspect stockpiles & stormwater controls

Inspect equipment (leaks?)
Inspect equipment fueling

Other

n/a
n/a
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DAILY FIELD REPORT NO.: 33

Date: 7/18/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  65 oF Clean:  
Part Cldy:  Midday:  80 oF Dusty:  x
Overcast:  Afternoon:  97 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

 John Deere bull dozer 450I 9

Kenworth water Truck 9
4VR-843 highlift

200 CC Excavator

CAT bull dozer D6N

623B Cat Scraper 1
CAT VHP grader 3
Komatsu WA500 front loader

924G Cat Loader
811.16 tons of 1.5" minus rock for access road.

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

Used by NW Linings
Used for constructing the access roads.

10
9
9

1 Delivery- Fuel

Volvo A35D dumptruck

3 Barge off-loading

4

Ross Island Sand and Gravel (RIS&G)
NW Linings & Geotextile

1

ODEQ
E & E Project No.:  001688.OY14.25.03

TemperatureWeather Site Conditions

Project Title:  

16

Volvo A35D dumptruck 10
Four truckloads of Geocomposite (96 rolls).

10

8

CAT bull dozer D6R

RemarksName Representing

Geomembrane layer/Sand Layer As-built

Installation of Geomembrane. Second crew 

Contractor/Subcontractor
Wilder
Drew Martin
David Evans and Associates

Crew Size Remarks
13
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DAILY FIELD REPORT NO.: 33

Date: 7/18/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Project Title:  

WHO WAS NOTIFIED?
Destructive test number 18 and 20 failed laboratory testing. See Note #2.

ODEQ

WHO WAS NOTIFIED?

E & E Project No.:  001688.OY14.25.03

Chad, Wilder, and DEQ

Inspect shoreline (turbidity?)

Biobags in place at retention pond spill way.   

1. Wilder began importation and placement of 1.5-inch minus rock within the permanent access road area from the Van 
Houtan access gate to the support area.  The rock is being imported through the southern access to the site (Van Houten).  
E&E performed two inspections of the truck traffic through the University and observed the truckers to be following the 
agreement between Wilder and DEQ regarding the route and speed.  
2. Wilder completed the grading of the knoll in the FWDA (remnant of the railroad spur), continued to deploy 
demarcation fabric along the northernmost edge of the property, and continued the placement of topsoil delivered by 
barge.  
3.  Two samples were taken from the reconstructed seam 14, which failed destructive test number 17. The samples were 
tested in the field for peel and both samples passed with values of 94 and 88 psi. Seam 14 has now passed all testing.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

E&E by Wilder

Inspect erosion control measures

People walking, joggers, and kids on bikes and scooters are accessing the Metro 
property from Edgewater and from the North of the property.  They are getting in 
the way of construction equipment and are endanger of being hit by equipment.  
E&E is increasing the warning signage.

naInspect stockpiles & stormwater controls

Inspect equipment (leaks?)
Inspect equipment fueling

Other:  At the request of DEQ, E&E is performing regular inspections of the beach area near the City's sewer line 
reinforcement operations.  The City's subcontractors have deployed solid oil containment boom with absorbent boom in 
the interior.  It was observed today that some sheen was escaping where one boom terminated into another.  It was not 
completely closed at the water's surface.  During maintenance on the absorbent boom deployed by our subcontractor, the 
booms were brought together and held in place with lines.  The boom deployed by our contractor was moved offshore 
slightly to accommodate the lower water conditions encountered today.   

Yes, none noted.
Yes
Slight amount of elevated turbidity observed, which appeared to be 
generated by the tug and barge moving activities.
Yes, topsoil was transferred all day, and E&E performed visual 
inspections of the area. No problems were noted.

Inspect barge offloading
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DAILY FIELD REPORT NO.: 33

Date: 7/18/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

WORK COMPLETED (Continued)

Field Staff Title: 

2.Destructive test numbers 18 and 20 failed laboratory testing, even though they passed field destructive testing. An 
additional sample was taken from the location for #18, and it again passed field destructive testing. The remaining sample 
will be sent to the TRI laboratory and tested again to determine if there are still discrepancies. Additional samples; DS 
#20-1 and DS #20-3, were taken 10 feet on either side of the original DS #20; both of these 
samples failed field destructive testing. Another sample was taken 10 feet north of DS #20-1, it is labeled DS #20-2 and it 
passed field testing. DS #20-4 was taken approximately 60' south of DS #20-3, it failed field testing. DS #20-5 was taken 
120' south of DS #20-4, it passed field testing. DS #20-5 and DS #20-2 will be sent to TRI laboratory for verification.  
The length of seam(s) found that do not pass destructive testing will be repaired by one of the specified methods.  E&E is 
determining if further correction actions will be necessary. 

Prepared By: 

NOTES/ISSUES:

4. NW Linings installed 8 panels today. To date, approximately 12 acres of liner has been installed (the membrane 
deployed and the seams welded). Repair of the test areas, failed seams, and damaged areas continues. A repair consists of 
patching and performing vacuum testing. Vacuum testing was completed for patches up to seam 21. Patches/repair areas 
are being documented for the as-built record by Wilder using the on-site GPS system.  
5. NW Linings continued to install geocomposite over the geomembrane today. The composite was deployed using the 
highlift and spreader bar and the ATV, gator, vehicle. The composite panels are overlapped by 4 inches and then zip-tied 
together every 5 feet. The overlapping geotexile layers are heat tacked together every 5 feet. The butt seams of the 
geocomposite are being fastened by zip tie every 6 inches, and then a strip of geotexile is heat tacked over the zip ties. 
Sand bags are being used to prevent wind up lift. Approximately 4 acres of geocomposite has been installed.

1. E&E measured the freeboard of the barge B7 laden with topsoil.  

Project Title:  ODEQ
E & E Project No.:  001688.OY14.25.03
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DAILY FIELD REPORT NO.: 34

Date: 7/19/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  65 oF Clean:  
Part Cldy:  Midday:  75 oF Dusty:  x
Overcast:  Afternoon:  92 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

Crew Size Remarks
13

Contractor/Subcontractor
Wilder
Drew Martin
David Evans and Associates

Volvo A35D dumptruck 10
Two truckloads of Geocomposite (48 rolls).

10

9

ODEQ
E & E Project No.:  001688.OY14.25.03

TemperatureWeather Site Conditions

Project Title:  

1 Delivery- Fuel

125.92 tons of 12" minus rock for the spillway and outfall.

2 Subgrade as-built survey

Installation of geomembrane 

RemarksName Representing

Used for constructing the access roads.

Volvo A35D dumptruck

3 Barge off-loading

4

Ross Island Sand and Gravel (RIS&G)
NW Linings & Geotextile 10

924G Cat Loader
824.80 tons of 1.5" minus rock for access road.

Used by NW Linings

Topsoil by Barge.

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

CAT bull dozer D6N

CAT VHP grader 5
Komatsu WA500 front loader 10

9

Kenworth water Truck 8
4VR-843 highlift

200 CC Excavator

9CAT bull dozer D6R
 John Deere bull dozer 450I 10
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DAILY FIELD REPORT NO.: 34

Date: 7/19/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Inspect barge offloading

Yes, none noted.
Yes
No elevated levels were observed.
Yes, topsoil was transferred all day, and E&E performed visual 
inspections of the area. No problems were noted.

Inspect erosion control measures

naInspect stockpiles & stormwater controls

Inspect equipment (leaks?)
Inspect equipment fueling
Inspect shoreline (turbidity?)

Biobags in place at retention pond spill way.   

Other:  At the request of DEQ, E&E is performing regular inspections of the beach area near the City's sewer line 
reinforcement operations.  The City's subcontractors have deployed solid oil containment boom with absorbent boom in 
the interior.  No sheen was observed inside or outside the boom in the area.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

E&E made and installed signs along Edgewater to warn the public of 
construction activities. 

4. Wilder continued work on the impermeable cap drainage spillway.  They placed 12 inch minus rock around outfall 
structure and down slope towards the shore of the river, they placed topsoil to maintain 2' cap, and they reinstalled the turf 
reinforcement mat (TRM) damaged during the construction of the outfall.  Additionally, Wilder placed 12-inch minus 
rock within the spillway, however, they will not complete the grading until the soil for the Cap is complete on the sides of 
the spillway.

ODEQ

WHO WAS NOTIFIED?

E & E Project No.:  001688.OY14.25.03

WHO WAS NOTIFIED?

Project Title:  

1. Wilder continued the importation and placement of 1.5-inch minus rock within the permanent access road area from the 
Van Houtan access gate to the support area and on two of the access roads into the Cap.  The rock is being imported 
through the southern access to the site (Van Houten).  E&E performed two inspections of the truck traffic (am and pm) 
through the University and observed the truckers to be following the agreement between Wilder and DEQ regarding the 
route and speed.  

3. Wilder deployed approximately 60-feet of 6-inch drainage pipe.  

5. NW Linings has reconstructed the seam between DS20-2 and DS20-5 (seam 16), lab results for those two destructive 
test have passed. Two additional field destructive test were performed on the reconstructed seam. They were tested for 
peel, and passed with values of 71 and 57 psi. Seam 16 has now passed all testing, and is ready for the installation of 
geocomposite. Destructive test DS18-1 (seam 15) has passed laboratory testing, seam 15 is now ready for the installation 
of the geocomposite.

2. Wilder deployed demarcation fabric along the northernmost edge of the property and continued the placement of 
topsoil, delivered by barge and from the on-site stockpile.  
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DAILY FIELD REPORT NO.: 34

Date: 7/19/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

WORK COMPLETED (Continued)

Field Staff Title: 

1. E&E completed the QA measurement of the freeboard for the barge B7 used to deliver topsoil.  Although the naval 
architect stamped draft charts have not been submitted by Wilder, it was possible to estimate the tonnage delivered 
because barge B7 was used last year for material delivery during the Sediment Cap construction.  Wilder was given an 
estimate of approximately 1,570 tons delivered by RIS&G, and the estimated amount by E&E using the draft chart 
available is approximately 1,553 tons.  The differential is approximately 17 tons or approximately 1%.  E&E will confirm 
this when the certified scale weight tickets are received.

NOTES/ISSUES:

6. NW Linings did not install any geomembrane today. To date, approximately 12 acres of liner has been installed (the 
membrane deployed and the seams welded). Repair of the test areas, failed seams, and damaged areas continues. A repair 
consists of patching and performing vacuum testing. Vacuum testing was completed for patches up to seam 30. 
Patches/repair areas are being documented for the as-built record by Wilder using the on-site GPS system. NW Lining 
also installed boots for MW-23d and EW-1s, and performed air pressure testing on seams 33 and 34.  
7. NW Linings continued the installation of the geocomposite. The geocomposite was deployed using the highlift and 
spreader bar and the ATV, gator, vehicle. The geocomposite panels are overlapped by 4 inches and then zip-tied together 
every 5 feet. The overlapping geotexile layers are heat tacked together every 5 feet. The butt seams of the geocomposite 
are being fastened by zip tie every 6 inches, and then a strip of geotexile is heat tacked over the zip ties. All panels of 
geocomposite have been fastened and heat tacked. Sand bags are being used to prevent wind up lift. Approximately 4.6 
acres is installed.

Project Title:  ODEQ

Prepared By: 

E & E Project No.:  001688.OY14.25.03
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DAILY FIELD REPORT NO.: 35

Date: 7/20/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  65 oF Clean:  
Part Cldy:  Midday:  75 oF Dusty:  x
Overcast:  Afternoon:  92 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
12:20 15:30
12:20 15:30
11:00 15:40
12:10 15:30

MATERIALS DELIVERED TO SITE

Crew Size Remarks
13

Contractor/Subcontractor
Wilder
Drew Martin 1 Delivery- Fuel

Approximately 3,500 tons of Sand from barge.

Installation of Geomembrane 

Volvo A35D dumptruck

3

RemarksName Representing

Volvo A35D dumptruck 10
10

9

ODEQ
E & E Project No.:  001688.OY14.25.03

TemperatureWeather Site Conditions

Project Title:  

Barge off-loading

4

Ross Island Sand and Gravel (RIS&G)
NW Linings & Geotextile

E&E

10

Chad Nancarrow E&E
Wilder Weekly Meeting

Weekly Meeting
Pat Turina

Used by NW Linings
Used for constructing the access roads.

9

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

Weekly Meeting

Weekly Meeting

924G Cat Loader
868.8 tons of 1.5" minus rock for access road.

Steve Campbell DEQ

John Montgomery

9

CAT VHP grader 5
Komatsu WA500 front loader 10

 John Deere bull dozer 450I 10

Kenworth water Truck 8
4VR-843 highlift

200 CC Excavator

CAT bull dozer D6R
CAT bull dozer D6N
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DAILY FIELD REPORT NO.: 35

Date: 7/20/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

2. Asphalt chunks were found mixed into the spillway and outfall rock.  See Note 
2.

Other:  No sheen was observed in the area of the sewerline repair.

Yes, none noted.
Yes
No elevated levels were observed.
Yes, Sand was transferred all day, and E&E performed visual 
inspections of the area. No problems were noted.

Inspect barge offloading

Inspect erosion control measures

naInspect stockpiles & stormwater controls

Inspect equipment (leaks?)
Inspect equipment fueling
Inspect shoreline (turbidity?)

Biobags in place at retention pond spill way.   
CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

1. Wilder continued the importation and placement of 1.5-inch minus rock within the permanent access road area from the 
Van Houtan access gate to the support area and on two of the access roads into the Cap.  The rock is being imported 
through the southern access to the site (Van Houten).  E&E performed two inspections of the truck traffic (am and pm) 
through the University and observed the truckers to be following the agreement between Wilder and DEQ regarding the 
route and speed.  

3. NW Linings sealed the boots for MW-15s, MW-56, gas vent 1, gas vent 2, MHB, and MHA. A seal consists of placing 
a neoprene band around the boot, and fastening with two steel clamps. Butyl sealant is then used to seal between the boot 
and casing, or manhole.
4. NW Linings did not install any geomembrane today. To date, approximately 12 acres of liner has been installed (the 
membrane deployed and the seams welded). Air pressure testing was completed for all seams installed to date (seam #37). 
Repair of the test areas, failed seams, and damaged areas continues. A repair consists of patching and performing vacuum 
testing. No vacuum testing was performed on repairs today. Patches have been completed for all seams up to #35. 
Patches/repair areas are being documented for the as-built record by Wilder using the on-site GPS system.  
7. NW Linings continued the installation of the geocomposite. The geocomposite was deployed using the highlift and 
spreader bar and the ATV, gator, vehicle. The geocomposite panels are overlapped by 4 inches and then zip-tied together 
every 5 feet. The overlapping geotexile layers are heat tacked together every 5 feet. The butt seams of the geocomposite 
are being fastened by zip tie every 6 inches, and then a strip of geotexile is heat tacked over the zip ties. All but 2 seam 
lengths are heat tacked, and all but one seam length has been fastened with zip ties. The butt seams for all panels deployed 
today need be fastened and heat tacked. Sand bags are being used to prevent wind up lift. Approximately 6 acres is 
installed.

2. Wilder completed the installation of demarcation fabric today. 

Project Title:  ODEQ

WHO WAS NOTIFIED?
1. Destructive Test #35 (DS35) failed laboratory testing. See Note 1. Chad N. and Wilder

3. TRI identified at least two rolls of geotextile that failed laboratory testing.  See 
Note 3.  

Wilder, DEQ, and Chad N.

Wilder, DEQ, and Chad N.

WHO WAS NOTIFIED?

E & E Project No.:  001688.OY14.25.03
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DAILY FIELD REPORT NO.: 35

Date: 7/20/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

Field Staff Title: 

1. Destructive test #35 (DS35) failed laboratory testing, this destructive test falls on seam 29. NW Linings has collected 
two additional samples taken 10 feet on either side of the original test location. The samples are labeled DS35-1 and DS35-
2. Both of the samples passed field destructive testing and will be sent to TRI laboratory for conformation. The seam will 
be reconstructed once passing results are obtained from the laboratory.

NOTES/ISSUES:

3.  TRI is determining whether or not more rolls in the same lot are out of compliance with the specifications.  E&E has 
marked the two rolls that did not comply with the specifications with green marking paint and has informed Wilder that 
these rolls can not be installed.  The rolls that are being examined in the same lot are marked similarly, and Wilder was 
informed that these rolls may not comply.  The determination is expected to be complete by Friday. 

Prepared By: 

2. Wilder found that their excavator operator had accidentally pick them up from below the rock stockpile.  Wilder 
corrected this nonconformance by manually picking through the rock and removing the asphalt chunks.

Project Title:  ODEQ

E & E Project No.:  001688.OY14.25.03
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DAILY FIELD REPORT NO.: 36

Date: 7/21/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  60 oF Clean:  
Part Cldy:  Midday:  75 oF Dusty:  x
Overcast:  Afternoon:  95 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

CAT bull dozer D6R 9

Used by NW Linings
8
4VR-843 highlift

200 CC Excavator

10

 John Deere bull dozer 450I 10

CAT bull dozer D6N

Kenworth water Truck

924G Cat Loader
 815.29 tons of 1.5" minus rock for access road

9

10
48 Rolls of geocomposite

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
4

Used for constructing the access roads.

CAT VHP grader 5
Komatsu WA500 front loader

Volvo A35D dumptruck

Ross Island Sand and Gravel (RIS&G)
NW Linings & Geotextile 9 Installation of geomembrane 

ODEQ
E & E Project No.:  001688.OY14.25.03

TemperatureWeather Site Conditions

Project Title:  

10

9

Approximately 4,000 tons of Sand from barge.
64.15 tons of 12" minus rock for the spillwayVolvo A35D dumptruck

Name Representing

As-built survey

Barge off-loading
Delivery- Fuel1

3

Remarks
13

Contractor/Subcontractor
Wilder

Drew Martin

Crew Size

David Evans and Associates 2

Remarks
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DAILY FIELD REPORT NO.: 36

Date: 7/21/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Project Title:  ODEQ
E & E Project No.:  

1. Wilder continued the importation and placement of 1.5-inch minus rock within the permanent access road area from 
the Van Houtan access gate to the support area and on two of the access roads into the Cap.  The rock is being imported 
through the southern access to the site (Van Houten).  E&E performed two inspections of the truck traffic (am and pm) 
through the University and observed the truckers to be following the agreement between Wilder and DEQ regarding the 
route and speed.  
2. Destructive samples DS35-1, and DS35-2 (seam 29) have passed laboratory testing. The seam length between these 
two samples has been reconstructed using extrusion welding, and passed vacuum testing. Seam 29 is now ready for 
composite to be deployed. Destructive testing was performed in the field today for samples DS38 through DS42. All 
samples passed field testing.
3. NW Linings did not install any geomembrane today. To date, approximately 12 acres of liner has been installed (the 
membrane deployed and the seams welded).  Repair of the test areas, failed seams, and damaged areas continues. A 
repair consists of patching and performing vacuum testing. Patches have been completed for all seams installed to date 
(seam 37). Vacuum testing was completed for all seams. NW Linings also installed the boot around EW-18s. 
Patches/repair areas are being documented for the as-built record by Wilder using the on-site GPS system.  
4. NW Linings continued the installation of the geocomposite. The geocomposite was deployed using the highlift and 
spreader bar and the ATV, gator, vehicle. The geocomposite panels are overlapped by 4 inches and then zip-tied together 
every 5 feet. The overlapping geotexile layers are heat tacked together every 5 feet. The butt seams of the geocomposite 
are being fastened by zip tie every 6 inches, and then a strip of geotexile is heat tacked over the zip ties. All panels have 
been fastened with zip ties. The butt seams for panels deployed yesterday have been fastened and heat tacked. Sand bags 
are being used to prevent wind up lift. Approximately 7.5 acres is installed.

Wilder and E&E field staffEvidence of smoking in the liner area was observed by DEQ. No smoking is 
allowed outside Support area.

WHO WAS NOTIFIED?

001688.OY14.25.03

WHO WAS NOTIFIED?

No elevated levels were observed.
Yes. Sand was transferred all day, and E&E performed visual 
inspections of the area. No problems were noted.

Inspect barge offloading

naInspect stockpiles & stormwater controls

Inspect shoreline (turbidity?)

Yes, none noted.
Yes

Inspect erosion control measures
Inspect equipment (leaks?)
Inspect equipment fueling

Biobags in place at retention pond spill way.   
CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Other:  The City did not perform work today.
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DAILY FIELD REPORT NO.: 36

Date: 7/21/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

Field Staff Title: Prepared By: 

1. It was discovered that roll # C2-8-2-05-0597-200 of geocomposite delivered today is not listed in the roll pre-
certifications for the project, and roll # C2-8-2-05-0741-200 has not been delivered to the site. If the pre-certifications 
are obtained for roll 0597, it can be used as a substitute for 0741. Jacob Zacharda was notified to obtain the 
precertification. Until certification arrives the roll has been marked 'do not use'.

NOTES/ISSUES:

ODEQ
E & E Project No.:  001688.OY14.25.03

Project Title:  

Page 3 of 3



DAILY FIELD REPORT NO.: 37

Date: 7/22/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

Clear:  Morning:  60 oF Clean:  
Part Cldy:  x (pm) Midday:  75 oF Dusty:  x
Overcast:  Afternoon:  95 oF Muddy:  

Rain:  x (am) Other:  
Fog:  

Snow:  
Other:  Thunderstorm

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE
 447 tons of 1.5" minus rock for access road
94 tons of 12" minus rock for the spillway

CAT bull dozer D6R 10

Used by NW Linings
Kenworth water Truck 8

0VR-843 highlift

200 CC Excavator

Used for constructing the access roads.

10

 John Deere bull dozer 450I 10

CAT bull dozer D6N

NW Linings & Geotextile 9

10

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
4

CAT VHP grader 5
Komatsu WA500 front loader

924G Cat Loader

ODEQ
E & E Project No.:  001688.OY14.25.03

TemperatureWeather Site Conditions

Project Title:  

Volvo A35D dumptruck 10
10

6

RemarksName Representing

Barge off-loading
Delivery - fuel

Approximately 1,000 tons of sand from barge

Installation of geomembrane 

1

Volvo A35D dumptruck

Crew Size

3

Remarks
11

Ross Island Sand and Gravel (RIS&G)

Contractor/Subcontractor
Wilder
Drew Martin
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DAILY FIELD REPORT NO.: 37

Date: 7/22/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Field Staff Title: 

WHO WAS NOTIFIED?

E & E Project No.:  001688.OY14.25.03

WHO WAS NOTIFIED?

Project Title:  ODEQ

Prepared By: 

1.  NW Lining's crew arrived at 5:00am, but did not work due to lightning and light rain.  They left soon after stating that 
they would return at 7:00am to assess the weather conditions.  At 7:00am no more lightning was observed, but the light 
rain continued.  Liner operations were suspended for the day.  The weather forecast indicated that Saturday will be 
favorable for liner installation.  NW Linings requested and were granted permission to work on Saturday.   

NOTES/ISSUES:

2.  Wilder continued the importation and placement of 12"-minus rock for the spillway.  Wilder believes that rock 
importation is complete, but will not know for certain until they are ready to attempt final grading.  They will not be 
grading the spillway until the surrounding soil is in place and to final grade.
3.  Sand transferring activities from the barges by RIS&G stopped at 11:00am,  after which Wilder transferred their 
equipment and resources to topsoil placement along the northern edge of the site.  Soil was loaded onto the A35D Volvo 
dumptrucks from the on-site stockpile using the 200 CC Excavator.  The two bulldozers were used to spread the topsoil to 
grade.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

1. Wilder continued the importation and placement of 1.5-inch minus rock within the permanent access road area from the 
Van Houtan access gate to the support area and on two of the access roads into the Cap.  The rock is being imported 
through the southern access to the site (Van Houten).  E&E performed two inspections of the truck traffic (am and pm) 
through the University and observed the truckers to be following the agreement between Wilder and DEQ regarding the 
route and speed.  

Inspect erosion control measures

naInspect stockpiles & stormwater controls

Inspect equipment (leaks?)
Inspect equipment fueling
Inspect shoreline (turbidity?)

Biobags in place at retention pond spill way.   

Other:  The City did not perform work today.

Yes, none noted.
Yes
No elevated levels were observed.
Yes. Sand was transferred until 11:00, and E&E performed visual 
inspections of the area. No problems were noted.

Inspect barge offloading
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DAILY FIELD REPORT NO.: 38

Date: 7/23/2005 Day: Saturday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  60 oF Clean:  
Part Cldy:  Midday:  70 oF Dusty:  x
Overcast:  Afternoon:  80 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

CAT bull dozer D6N
CAT bull dozer D6R 0

Volvo A35D dumptruck

SD 1000 Roller w/vibrator 8

0

 John Deere bull dozer 450I

Remarks
1

Installation of Geomembrane 

Contractor/Subcontractor
Wilder

Crew Size

RemarksName Representing

Volvo A35D dumptruck 0
0

0

0
Komatsu WA500 front loader

924G Cat Loader

ODEQ
E & E Project No.:  001688.OY14.25.03

TemperatureWeather Site Conditions

Project Title:  

NW Linings & Geotextile 9

0

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
0

CAT VHP grader

200 CC Excavator

0

Used by NW Linings
Kenworth water Truck 0

8VR-843 highlift
Used by NW Linings
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DAILY FIELD REPORT NO.: 38

Date: 7/23/2005 Day: Saturday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Field Staff Title: 

Yes, none noted.
N/A

Other:  The City did not perform work today.

Inspect erosion control measures

N/AInspect stockpiles & stormwater controls

Inspect equipment (leaks?)
Inspect equipment fueling
Inspect shoreline (turbidity?)

Biobags in place at retention pond spill way.   

N/A
No unloading occurred todayInspect barge offloading

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Prepared By: 

1. NW Linings began installing geomembrane again today. To date, approximately 13.5 acres of liner has been installed 
(the membrane deployed and the seams welded).  All repairs have been completed for previous days of production, and no 
repair work was performed on new panels. No air pressure testing was performed on seams completed today. 
Patches/repair areas are being documented for the as-built record by Wilder using the on-site GPS system.  
2. No geocomposite was installed today. The butt seams of the geocomposite are being fastened by zip tie every 6 inches, 
and then a strip of geotexile is heat tacked over the zip ties. All panels have been fastened with zip ties. The butt seams for 
panels deployed Friday have been fastened, but still need to be heat tacked. Sand bags are being used to prevent wind up 
lift. Approximately 7.5 acres are installed which corresponds to geomembrane seam # 28.

none
NOTES/ISSUES:

WHO WAS NOTIFIED?

E & E Project No.:  001688.OY14.25.03

WHO WAS NOTIFIED?

Project Title:  ODEQ
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DAILY FIELD REPORT NO.: 39

Date: 7/25/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  60 oF Clean:  
Part Cldy:  Midday:  75 oF Dusty:  x
Overcast:  Afternoon:  85 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

9 Installation of geomembrane 

Portland Precision Instruments 1 Automated blade controller installation 
3

1

Crew Size
11

9

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
4

CAT VHP grader 5

Contractor/Subcontractor
Wilder
NW Geotech

Ross Island Sand and Gravel (RIS&G)
NW Linings & Geotextile

Volvo A35D dumptruck

RemarksName Representing

Drainage sand (unknown quantity).

10

9

Project Title:  

Volvo A35D dumptruck 10

E & E Project No.:  001688.OY14.25.03

TemperatureWeather

Used by NW Linings

ODEQ

Site Conditions

Remarks

Barge off-loading of sand

compaction testing

Komatsu WA500 front loader

924G Cat Loader

10

Kenworth water Truck 8

SD 1000 roller w/vibrator 0

CAT bull dozer D6N
CAT bull dozer D6R 9

8VR-843 highlift

200 CC Excavator

 John Deere bull dozer 450I 10
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DAILY FIELD REPORT NO.: 39

Date: 7/25/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Field Staff Title: 

Inspect barge offloading

Biobags in place at retention pond spill way.   

Other:  The City did not perform work today.

Yes, none noted.
Yes
No elevated levels were observed.
Yes, sand was transferred all day, and E&E performed visual 
inspections of the area. No problems were noted.

NOTES/ISSUES:

Inspect erosion control measures

naInspect stockpiles & stormwater controls

Inspect equipment (leaks?)
Inspect equipment fueling
Inspect shoreline (turbidity?)

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Prepared By: 

1.  Drainage sand importation and placement continued today.  Approximately three acres of the liner are covered, but 
not graded.  Wilder had Portland Precision Instruments install an electronically controlled blade adjustment device on the
second bulldozer.  The other bulldozer was modified with a blade control during mobilization.  
2. Destructive tests 43 through 51 have been collected, #45, #50, and #44 have been tested. All three samples tested in 
the field today passed destructive testing; #45, and #50 will be sent to TRI for verification.

5.  Wilder installed 380-feet of 6-inch perforated drainage pipe in the northwest area of the impermeable cap.

3. NW Linings did not install any geomembrane today. To date, approximately 13.5 acres of liner has been installed (the 
membrane deployed and the seams welded). Air pressure testing was completed for all seams installed to date (seam 46), 
except for seam 38. Repair of the test areas, and damaged areas continues. A repair consists of patching and performing 
vacuum testing. Patches have been completed for all seams installed to date. Vacuum testing still needs to be completed 
for seams 39 through 46. Seam 38 was welded at the end of the day because of moisture from last Friday, this seam has 
not been air pressure tested yet. Patches/repair areas are being documented for the as-built record by Wilder using the on-
site GPS system.  
4. NW Linings continued the installation of the geocomposite. The geocomposite was deployed using the highlift and 
spreader bar and the ATV, gator, vehicle. The geocomposite panels are overlapped by 4 inches and then zip-tied together 
every 5 feet. The overlapping geotexile layers are heat tacked together every 5 feet. The butt seams of the geocomposite 
are being fastened by zip tie every 6 inches, and then a strip of geotexile is heat tacked over the zip ties. All panels have 
been fastened with zip ties and all butt seams have been fastened. Sand bags are being used to prevent wind up lift. 
Approximately 9 acres are installed, which corresponds to panel #62 of the geomembrane.

Project Title:  ODEQ

WHO WAS NOTIFIED?

none

WHO WAS NOTIFIED?

E & E Project No.:  001688.OY14.25.03
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DAILY FIELD REPORT NO.: 40

Date: 7/26/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  60 oF Clean:  
Part Cldy:  Midday:  75 oF Dusty:  x
Overcast:  Afternoon:  92 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

6VR-843 highlift

200 CC Excavator
Kenworth water Truck 9

CAT bull dozer D6N

Used by NW Linings
Used by NW Linings

 John Deere bull dozer 450I 10
CAT bull dozer D6R 3 Partial use today due to automated blade control installation

SD 1000 roller w/vibrator 6

9

CAT VHP grader 5
Komatsu WA500 front loader

Barge off-loading of sand
Installation of Geomembrane 

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
4

TemperatureWeather

ODEQ

Site Conditions

Project Title:  
E & E Project No.:  001688.OY14.25.03

Volvo A35D dumptruck 10
Drainage sand (unknown quantity).

10

9

RemarksName Representing

Contractor/Subcontractor
Wilder

Crew Size Remarks
11

8

Portland Precision Instruments 1 Automated blade controller installation 

Volvo A35D dumptruck

3Ross Island Sand and Gravel (RIS&G)
NW Linings & Geotextile 8

One pallet of demarcation fabric.
924G Cat Loader
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DAILY FIELD REPORT NO.: 40

Date: 7/26/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Field Staff Title: 

WHO WAS NOTIFIED?

E & E Project No.:  001688.OY14.25.03
Project Title:  ODEQ

WHO WAS NOTIFIED?

Prepared By: 

1.  Drainage sand importation and placement continued today until all of the sand barges were emptied at about 2:30.  
Approximately three and half acres of the liner are covered.  Grading of the sand was started in the northeast corner of the 
Cap working towards the river using the D6R bulldozer with automated blade control.  E&E was informed that only one of 
the bulldozers has automated blade control and the other has a position sensor but no blade control.

3. NW Linings completed field destructive testing for sample numbers 43, 46, 47, 48, 49, 51, and 52. All samples passed 
field testing. Samples 45 and 50 were previous tested and sent to TRI laboratory.

2.  Wilder transferred their resources from sand placement to topsoil movement from the on-site stockpile.  Topsoil was 
moved to the transition from the Upland Cap to the regraded bank on the south end of the property using the excavator and 
A35Ds.

4. NW Linings completed the installation of the geomembrane today (14.7 acres).  The total number of panels for the liner 
is 96, and there are 56 seams. All seams installed today have been welded. Seam #38 was air pressure tested. Preparations 
for air pressure testing for seams 47-56 were started by sealing the ends of the seams, however no air pressure testing has 
been completed. No repairs took place today. Vacuum testing still needs to be completed for seams 39 through 56. 
Patches/repair areas are being documented for the as-built record by Wilder using the on-site GPS system.  
5. NW Linings did not install geocomposite today. All but 3 seams lengths, previously installed, were heat tacked every 5 
feet. Approximately 9 acres is installed, this corresponds to panel  #62 of the geomembrane.

none

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

NOTES/ISSUES:

Inspect erosion control measures

naInspect stockpiles & stormwater controls

Inspect equipment (leaks?)
Inspect equipment fueling
Inspect shoreline (turbidity?)

Biobags in place at retention pond spill way.   

Other:  The City began placing fill material around the sewer line repair area.  No sheen was observed during two shoreline 
inspections.  The City's contractor was informed that their absorbent pads were getting out of the boomed work area and 
washing up on the shore.  E&E performed boom maintenance on the absorbent boom deployed by WCMCS in the event 
that sheen or product is liberated.  The Extreme high and low tides moved the anchors offshore.  

Yes, none noted.
Yes
Elevated levels observed due to City's activities.
Yes, Sand was transferred all day, and E&E performed visual 
inspections of the area. No problems were noted

Inspect barge offloading
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DAILY FIELD REPORT NO.: 41

Date: 7/27/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  60 oF Clean:  
Part Cldy:  Midday:  75 oF Dusty:  x
Overcast:  Afternoon:  95 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
11:50 14:05
11:30 15:00
11:30 16:21
12:00 13:00
12:45 13:30

MATERIALS DELIVERED TO SITE

6VR-843 highlift

200 CC Excavator
Kenworth water Truck 9

Used by NW Linings

David Evans and Associates 1 Automated blade controller installation 

Pat Turina Wilder Construction Weekly Meeting

CAT bull dozer D6N

 John Deere bull dozer 450I 10
CAT bull dozer D6R

Repair of office trailer HVAC

Volvo A35D dumptruck

6 bags of Hole Plug (bentonite) for void space around 
manhole.

3

ODEQ

Site Conditions

Barge off-loading of sand
Installation of geomembrane 

RemarksContractor/Subcontractor
Wilder

Crew Size

Chad Nancarrow E&E

E & E Project No.:  001688.OY14.25.03

TemperatureWeather

Project Title:  

Kevin Parrett DEQ Weekly Meeting

Volvo A35D dumptruck 10
Drainage sand (unknown quantity).

10

9

RemarksName Representing

11

9

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
4

CAT VHP grader 5
Komatsu WA500 front loader

924G Cat Loader

8

3Ross Island Sand and Gravel (RIS&G)
NW Linings & Geotextile 9

John Montgomery

Rockie Blatter Generation HVAC

E&E
Weekly Meeting
Weekly Meeting
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DAILY FIELD REPORT NO.: 41

Date: 7/27/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Field Staff Title: 

5. NW Linings pulled destructive test samples 53 through 58.  This represents all test samples that will be pulled for the 
geomembrane. Samples 53, 54, and 55 were tested, and have passed field destructive testing. Sample #55 was sent to 
TRI laboratory for conformation.

3.  Wilder continued the construction of the outfall for the permeable cap drainage pipe by installing turf reinforcement 
mat (TRM) upon the disturbed bank and placement of thin layer of topsoil over the TRM.

WHO WAS NOTIFIED?

Project Title:  ODEQ

WHO WAS NOTIFIED?

001688.OY14.25.03

Prepared By: 

1.  Drainage sand importation, placement, and grading continued today.  Approximately 4.5 acres of the liner is covered. 
2.  Wilder deployed approximately 500-feet of the 6" perforated drainage pipe today.  The pipe was deployed in the 
drainage flow line between manhole A and D and  in the flow line for drainage of the western-most portion of the Cap 
into manhole D.  Cleanout number 5 was installed.  The socks around manholes B, C, and D were replaced due to 
concerns that rips created during delivery and installation and gaps around connection points would cause sand break 
through.  

4. Testing and repair on the installed geomembrane continued today.  The total number of panels for the liner is 96, and 
there are 56 seams. All repairs and air pressure tests were completed today. Vacuum testing was completed for seams 
through #46. The boot was installed around MW-48.  

6. NW Linings continued to install geocomposite today. The composite is installed using the highlift with spreader bar, 
and gator ATV. All seams lengths installed today have been fastened with zip-ties at the frequency of every 5 feet. Butt 
seams still need to be fastened at the frequency of every 6 inches. There are 15 seam lengths that still need to be heat 
tacked every 5 feet. Approximately 10.5 acres of the geocomposite is installed, this corresponds to panel  #80 of the 
geomembrane.

none

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

NOTES/ISSUES:

Inspect erosion control measures

naInspect stockpiles & stormwater controls

Inspect equipment (leaks?)
Inspect equipment fueling
Inspect shoreline (turbidity?)

Biobags in place at retention pond spill way.   

Other:  The City continued placing fill material around the sewer line repair area (1.5"-minus and then 6"-minus).  No 
sheen was observed during two shoreline inspections.  

Yes, none noted.
Yes
Elevated levels observed due to City's activities.
Yes, Sand was transferred all day, and E&E performed visual 
inspections of the area. No problems were noted.

Inspect barge offloading

E & E Project No.:  
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DAILY FIELD REPORT NO.: 42

Date: 7/28/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  60 oF Clean:  
Part Cldy:  Midday:  75 oF Dusty:  x
Overcast:  Afternoon:  95 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

Volvo A35D dumptruck 10

Fergusen Northwest 1 HDPE welding

924G Cat Loader Drainage sand (unknown quantity).

Barge off-loading of sand
Installation of geomembrane 

Contractor/Subcontractor
Wilder

Crew Size
11

9

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
4

CAT VHP grader

RemarksName Representing

10

9

5
Komatsu WA500 front loader

Volvo A35D dumptruck

Project Title:  
E & E Project No.:  001688.OY14.25.03

TemperatureWeather

3

ODEQ

Site Conditions

Remarks

Ross Island Sand and Gravel (RIS&G)
NW Linings & Geotextile

8
CAT bull dozer D6N

9

3CAT bull dozer D6R
8VR-843 highlift

200 CC Excavator
Kenworth water Truck 9

Used by NW Linings
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DAILY FIELD REPORT NO.: 42

Date: 7/28/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Field Staff Title: 

Inspect barge offloading

Biobags in place at retention pond spill way.   

Other:  The City continued placing fill material around the sewer line repair area (1.5"-minus and then 6"-minus).  No 
sheen was observed during two shoreline inspections.  

Yes, none noted.
Yes
Elevated levels observed due to City's activities.
Yes, sand was transferred all day, and E&E performed visual 
inspections of the area. No problems were noted.

NOTES/ISSUES:

Inspect erosion control measures

naInspect stockpiles & stormwater controls

Inspect equipment (leaks?)
Inspect equipment fueling
Inspect shoreline (turbidity?)

ODEQ

Prepared By: 

1.  Drainage sand importation, placement, and grading continued today.  Approximately 6.0 acres of the liner is covered.  
2.  Wilder had Ferguson extrusion weld the 'Wedding Rings' between the inner and outer conveyance pipe.   This ring is 
an HDPE annular section that is sized to fill the gap between the inner wall of the outer pipe and the outer wall of the 
inner pipe.  
3. NW Linings completed vacuum testing for all seams. They installed the boots around MH-C and MH-D, and vacuum 
tested the boots.

5. NW Linings continued to install geocomposite today. The composite is installed using the highlift with spreader bar, 
and gator ATV. All seams lengths installed today have been fastened with zip-ties at the frequency of every 5 feet. Butt 
seams still need to be fastened at the frequency of every 6 inches, and seams lengths still need to be heat tacked. 
Approximately 14.3 acres of the geocomposite is installed, this corresponds to panel  #93 of the geomembrane. 

none

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

001688.OY14.25.03
Project Title:  

WHO WAS NOTIFIED?

E & E Project No.:  

4. NW Linings completed field testing for all remaining destructive tests. All test passed field testing. 

WHO WAS NOTIFIED?
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DAILY FIELD REPORT NO.: 43

Date: 7/29/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  60 oF Clean:  
Part Cldy:  Midday:  75 oF Dusty:  x
Overcast:  Afternoon:  95 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
10:45 12:45
10:45 12:45
10:45 12:45
10:52 12:45
11:00 12:45
11:05 12:45
11:05 12:45

MATERIALS DELIVERED TO SITE

3
8

Kate Toepel

4" biotic rock delivered by truckVolvo A35D dumptruck 10
924G Cat Loader Drainage sand (unknown quantity).

Contractor/Subcontractor
Wilder

Crew Size
11

9

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
4

CAT VHP grader

RemarksName Representing

10

9

5
Komatsu WA500 front loader

Volvo A35D dumptruck

Project Title:  
E & E Project No.:  001688.OY14.25.03

TemperatureWeather

Oregon DHS Site Tour by Community Group

Rhett Lawrence OSPIRG Site Tour by Community Group

Jim Robinson PACAG Site Tour by Community Group

US EPA

ODEQ

Site Conditions

Remarks

Site Tour by Community Group

Barge off-loading of sand
Installation of geomembrane 

Site Tour by Community GroupOregon DEQ

Ross Island Sand and Gravel (RIS&G)
NW Linings & Geotextile

Mikell Omealy 

8
CAT bull dozer D6N

5VR-843 highlift

200 CC Excavator

Judy Smith

Travis Williams Willamette River Keeper Site Tour by Community Group

Kenworth water Truck 9

Keith Johnson Oregon DEQ Site Tour by Community Group

Used by NW Linings
3CAT bull dozer D6R
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DAILY FIELD REPORT NO.: 43

Date: 7/29/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Field Staff Title: 

Inspect barge offloading

Biobags in place at retention pond spill way.   

Other:

Yes, none noted.
Yes
No elevated levels observed.
Yes, Sand was transferred all day, and E&E performed visual 
inspections of the area. No problems were noted.

NOTES/ISSUES:

Inspect erosion control measures

naInspect stockpiles & stormwater controls

Inspect equipment (leaks?)
Inspect equipment fueling
Inspect shoreline (turbidity?)

ODEQ

Prepared By: 

1.  Drainage sand importation, placement, and grading continued today.  Approximately 6.75 acres of the liner is 
covered.  

4.  Wilder moved and placed topsoil from the on-site stockpile.  The topsoil was place adjacent to the east most edge of 
the impermeable cap.
5. NW Linings installed boots and clamps around gas vents #3 and #4. Clamps were installed on MW-10r, MW-22, MW-
50, MW-48, MW-23d, EW-1s, EW-18s, and MH-D. Manhole C still needs to have the clamp installed around the boot, 
which is the only remaining item that needs to be completed by NW Linings.  E&E, Wilder, and NW Linings agreed to 
have this work performed on Saturday morning.

7. DEQ and E&E conducted a site tour for a Citizens Action Group today.  The group was given a short introductory 
regarding the amount of work performed to date, and they were shown the largest aerial photo of the site, which was 
taken when M&B was in full production.  The tour was escorted to Willamette Cove, along the shoreline parallel to 
BNRR, under the railroad bridge, along the regraded shoreline of M&B, and up to and across the lined cap.  

none

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Project Title:  
E & E Project No.:  001688.OY14.25.03

6. NW Linings completed installation of the 14.7 acres of geocomposite today. The composite was installed using the 
highlift with spreader bar, and gator ATV. All seams lengths have been fastened with zip-ties and heat tacked every 5 
feet. All butt seams have been zip-tied every 6 inches and heat tacked. 

3.  Wilder installed approximately 1000-feet of perforated drainage piping.  The center pipe is completely installed to 
manhole C, but is not yet connected.

WHO WAS NOTIFIED?

2.  4" Biotic rock was delivered to the site by truck via N. Edgewater.   The rock was dumped directly onto the cap.  The 
trucks access the impermeable cap surface on a built-up haul road.  The haul road has greater than 30" of material above 
the liner.  The rock is moved into position using the low ground pressure (LGP) bulldozers.  Approximately 3 acres were 
covered. 

WHO WAS NOTIFIED?
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DAILY FIELD REPORT NO.: 44

Date: 7/30/2005 Day: Saturday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  65 oF Clean:  
Part Cldy:  Midday:  oF Dusty:  x
Overcast:  Afternoon:  oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

Kenworth water Truck 0

2

Used by NW Linings
0CAT bull dozer D6R

0
CAT bull dozer D6N

0VR-843 highlift

200 CC Excavator

ODEQ

Site Conditions

Remarks

E & E Project No.:  001688.OY14.25.03

TemperatureWeather

Installation of Geomembrane NW Linings & Geotextile

Volvo A35D dumptruck

Project Title:  

RemarksName Representing

0

0

0
Komatsu WA500 front loader

Contractor/Subcontractor
Wilder

Crew Size
1

0

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
0

CAT VHP grader

Volvo A35D dumptruck 0
924G Cat Loader

Page 1 of 2



DAILY FIELD REPORT NO.: 44

Date: 7/30/2005 Day: Saturday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Field Staff Title: 

WHO WAS NOTIFIED?

001688.OY14.25.03

WHO WAS NOTIFIED?

E & E Project No.:  
Project Title:  

Prepared By: 

1. NW Linings installed clamps around MW-52s and MH-C. The clamps consist of a neoprene band fastened by two steel 
clamps, and butyl sealant to seal the edge. This concludes NW Linings work.

none

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

ODEQ

NOTES/ISSUES:

Inspect erosion control measures

n/aInspect stockpiles & stormwater controls

Inspect equipment (leaks?)
Inspect equipment fueling
Inspect shoreline (turbidity?)

n/a
n/a
n/a
n/a

Biobags in place at retention pond spill way.   

Inspect barge offloading
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DAILY FIELD REPORT NO.: 45

Date: 8/1/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

Clear:  Morning:  60 oF Clean:  x
Part Cldy:  Midday:  70 oF Dusty:  
Overcast:  x Afternoon:  80 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE
Drainage sand (unknown quantity).

compaction testing
Surveying

1

Volvo A35D dumptruck
4" Biotic rock delivered by truckVolvo A35D dumptruck 10

Contractor/Subcontractor
Wilder

Crew Size
12

9

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
4

CAT VHP grader

RemarksName Representing

Project Title:  
E & E Project No.:  002688.OY21.25.03

TemperatureWeather

3

Ross Island Sand and Gravel (RIS&G) 3
NW Geotech
DEA

ODEQ

Site Conditions

Remarks

8
CAT bull dozer D6N

0VR-843 highlift

200 CC Excavator 3

Komatsu WA500 front loader

6Kenworth water Truck

Barge off-loading of sand

924G Cat Loader

6CAT bull dozer D6R

10
2
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DAILY FIELD REPORT NO.: 45

Date: 8/1/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Field Staff Title: 

Inspect barge offloading

Yes, none noted.
Yes
No elevated levels observed.
Yes, Sand was transferred all day, and E&E performed visual 
inspections of the area. No problems were noted.

ODEQ

NOTES/ISSUES:

Inspect erosion control measures

naInspect stockpiles & stormwater controls

Prepared By: 

1.  Drainage sand importation, placement, and grading continued today.  Approximately 7.3 acres of the liner is covered.  

4.  Wilder moved and placed topsoil from the on-site stockpile.  The topsoil was place adjacent to the eastern-most edge 
of the impermeable cap.

none

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Project Title:  

WHO WAS NOTIFIED?

E & E Project No.:  002688.OY21.25.03

3.  Wilder installed approximately 900-feet of 8" perforated drainage piping along the southern end of the cap area.  

WHO WAS NOTIFIED?

2.  4" Biotic rock was delivered to the site by truck via N. Edgewater.   The rock was dumped directly onto the cap.  The 
trucks access the impermeable cap surface on a built-up haul road.  The haul road has greater than 30" of material above 
the liner.  The rock is moved into position using the low ground pressure (LGP) bulldozers.  Approximately 3 acres are 
covered. 

Inspect equipment (leaks?)
Inspect equipment fueling
Inspect shoreline (turbidity?)

Biobags in place at retention pond spill way.   

Other:
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DAILY FIELD REPORT NO.: 46

Date: 8/2/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  58 oF Clean:  x
Part Cldy:  Midday:  64 oF Dusty:  
Overcast:  Afternoon:  75 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

Kenworth water Truck

Barge off-loading of sand

5
Highlift was removed from the site today

924G Cat Loader

9CAT bull dozer D6R

9
CAT bull dozer D6N

0VR-843 highlift

200 CC Excavator

ODEQ

Site Conditions

Remarks

Ross Island Sand and Gravel (RIS&G) 3

Project Title:  
E & E Project No.:  002688.OY21.25.03

TemperatureWeather

10

4

0
Komatsu WA500 front loader

RemarksName Representing

Contractor/Subcontractor
Wilder

Crew Size
12

9

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
4

CAT VHP grader
Volvo A35D dumptruck

4" Biotic rock delivered by truckVolvo A35D dumptruck 10
Drainage sand (unknown quantity).
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DAILY FIELD REPORT NO.: 46

Date: 8/2/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Field Staff Title: 

3. Wilder moved and placed top soil from the on-site stockpile. The top soil was placed on the east most edge of the 
impermeable cap.

WHO WAS NOTIFIED?

2.  4" Biotic rock was delivered to the site by truck via N. Edgewater.   The rock was dumped directly onto the cap.  The 
trucks access the impermeable cap surface on a built-up haul road.  Haul roads are to have greater than 30" of material 
above the liner.  The rock is moved into position using the low ground pressure (LGP) bulldozers.  Approximately 4.5 
acres of drainage sand  is covered. 

002688.OY21.25.03

WHO WAS NOTIFIED?

E & E Project No.:  
Project Title:  

Prepared By: 

1.  Drainage sand importation, placement, and grading continued today.  Approximately 7.3 acres of the liner is covered.  

1. UPRR parked a train across N. Van Houten Drive, which blocked a vehicle on the Riedel property. A gentlemen came 
to the support trailers and asked if we could open the gate at the south end of the property so they could get out. E&E staff 
unlocked the gate and allowed them to exit via N. Edgewater Road.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

ODEQ

NOTES/ISSUES:

Inspect erosion control measures

naInspect stockpiles & stormwater controls

Inspect equipment (leaks?)
Inspect equipment fueling
Inspect shoreline (turbidity?)

Biobags in place at retention pond spill way.   

Other:

Yes, none noted.
Yes
No elevated levels observed.
Yes, Sand was transferred all day, and E&E performed visual 
inspections of the area. No problems were noted.

Inspect barge offloading
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DAILY FIELD REPORT NO.: 47

Date: 8/3/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  61 oF Clean:  x
Part Cldy:  Midday:  88 oF Dusty:  
Overcast:  Afternoon:  95 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
11:30 3:00
12:00 4:00
11:00 5:15
11:30 4:15
11:45 3:15

MATERIALS DELIVERED TO SITE

ODEQ      Weekly Progress Meeting
Chad Nancarrow Ecology and Environment      Weekly Progress Meeting

Drainage sand (unknown quantity).

Surveying
Compaction testing

2

Steve Campbell ODEQ      Weekly Progress Meeting

Ecology and EnvironmentJohn Montgomery

CAT VHP grader
Volvo A35D dumptruck

4" Biotic rock delivered by truckVolvo A35D dumptruck 10

Contractor/Subcontractor
Wilder

Crew Size
12

9

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

RemarksName Representing

Project Title:  
E & E Project No.:  002688.OY21.25.03

TemperatureWeather

1

Ross Island Sand and Gravel (RIS&G) 3
DEA
NW Geotech

ODEQ

Site Conditions

Remarks

9
CAT bull dozer D6N

200 CC Excavator 2

Komatsu WA500 front loader

Barge off-loading of sand

     Weekly Progress Meeting

5

924G Cat Loader

9CAT bull dozer D6R

Kevin Parrett
Mark Riem Wilder Construction      Weekly Progress Meeting

Kenworth water Truck

10
0

4
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DAILY FIELD REPORT NO.: 47

Date: 8/3/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Field Staff Title: 

No elevated levels observed.
Yes, Sand was transferred all day, and E&E performed visual 
inspections of the area. No problems were noted.

Inspect barge offloading

ODEQ

NOTES/ISSUES:

Inspect erosion control measures

naInspect stockpiles & stormwater controls

Inspect equipment (leaks?)
Inspect equipment fueling

Prepared By: 

1.  Drainage sand importation, placement, and grading continued today.  Approximately 8.4 acres of the liner is covered.  

1. Free product was noticed at seep along river bank of site. Per directive of DEQ project manager Kevin Parrett, Wilder 
placed one A35 truck load of sand over the seep. The northing and eastings are 704649.48, and 7627949.62 respectively.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Project Title:  

WHO WAS NOTIFIED?

E & E Project No.:  002688.OY21.25.03

3. Wilder moved and placed top soil from the on-site stockpile. The top soil was placed on the east most edge of the 
impermeable cap, and along the east most edge of the property near support trailers.

WHO WAS NOTIFIED?

2.  4" Biotic rock was delivered to the site by truck via N. Edgewater.   The rock was dumped directly onto the cap.  The 
trucks access the impermeable cap surface on a built-up haul road.  Haul roads are to have greater than 30" of material 
above the liner.  The rock is moved into position using the low ground pressure (LGP) bulldozers.  Approximately 5.2 
acres of drainage sand  is covered. 

Inspect shoreline (turbidity?)

Biobags in place at retention pond spill way.   

Other:

Yes, none noted.
Yes
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DAILY FIELD REPORT NO.: 48

Date: 8/4/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  64 oF Clean:  x
Part Cldy:  Midday:  89 oF Dusty:  
Overcast:  Afternoon:  97 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
11:00 11:15

MATERIALS DELIVERED TO SITE
Drainage sand (unknown quantity).

Surveying
Compaction testing

2

Carroll InvestmentsJohn Carroll

Volvo A35D dumptruck
4" Biotic rock delivered by truckVolvo A35D dumptruck 10

Contractor/Subcontractor
Wilder

Crew Size
12

9

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
5

CAT VHP grader

RemarksName Representing

136 rolls of Erosion Control Netting10

2

1
Komatsu WA500 front loader

Project Title:  
E & E Project No.:  002688.OY21.25.03

Ross Island Sand and Gravel (RIS&G) 3
DEA
NW Geotech

9
CAT bull dozer D6N

200 CC Excavator

ODEQ

Site Conditions

Remarks

TemperatureWeather

1

Barge off-loading of sand

Developer for U of P

5

924G Cat Loader

9CAT bull dozer D6R
Kenworth water Truck
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DAILY FIELD REPORT NO.: 48

Date: 8/4/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Field Staff Title: 

Inspect barge offloading

Yes, none noted.
Yes
No elevated levels observed.
Yes, Sand was transferred all day, and E&E performed visual 
inspections of the area. No problems were noted.

ODEQ

NOTES/ISSUES:

Inspect erosion control measures

naInspect stockpiles & stormwater controls

Prepared By: 

1.  Drainage sand importation, placement, and grading continued today.  Approximately 10.0 acres of the liner is covered.  

none

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

002688.OY21.25.03E & E Project No.:  

WHO WAS NOTIFIED?

Project Title:  

3. Wilder relocated the biobags from the support area to the ACB area, and assisted Munitor in relocating materials from 
the red conex box to the new shop building.

WHO WAS NOTIFIED?

2.  4" Biotic rock was delivered to the site by truck via N. Edgewater.   The rock was dumped directly onto the cap.  The 
trucks access the impermeable cap surface on a built-up haul road.  Haul roads are to have greater than 30" of material 
above the liner.  The rock is moved into position using the low ground pressure (LGP) bulldozers.  Approximately 7.2 
acres of drainage sand  is covered. 

Inspect equipment (leaks?)
Inspect equipment fueling
Inspect shoreline (turbidity?)

n/a

Other: Shoreline was inspected at location of yesterday's seep. No releases or sheen were noted.
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DAILY FIELD REPORT NO.: 49

Date: 8/5/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  64 oF Clean:  x
Part Cldy:  Midday:  87 oF Dusty:  
Overcast:  Afternoon:  95 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
10:25 10:45
10:25 10:45

MATERIALS DELIVERED TO SITE

Two rolls of an organoclay composite materialVolvo A35D dumptruck

Kevin Parrett
Heidi Blischke DEQ observe seep area

Drainage sand (unknown quantity).

Volvo A35D dumptruck

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
5

Surveying
Compaction testing

2

DEQ

Contractor/Subcontractor
Wilder

Crew Size
12

Remarks

8

8

0CAT VHP grader
Komatsu WA500 front loader

Name Representing

8

5

Project Title:  
E & E Project No.:  

1

Ross Island Sand and Gravel (RIS&G) 3
DEA
NW Geotech

8
CAT bull dozer D6N

200 CC Excavator

ODEQ

Site Conditions

Remarks

002688.OY21.25.03

TemperatureWeather

Barge off-loading of sand

observe seep area

4

924G Cat Loader

8CAT bull dozer D6R
Kenworth water Truck
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DAILY FIELD REPORT NO.: 49

Date: 8/5/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Field Staff Title: 

4. Wilder installed the vaults around clean outs CL-1, and CL-2. They also installed vaults around gas vents G-1, and G-2.
5. West Coast Marine Cleaning deployed three warning bouys off the shoal and rock pile areas in approximately 25 feet 
of water. They also deployed two more bouys in Willamette Cove.  All five bouys have DANGER written on them.  They 
are anchored with an approximate 2:1 scope of chain and line.  The anchor is a Danforth style.

3. Soil from the on-site stockpile was transported to areas immediately west of the liner and south of the Support Facility 
Area. The stockpile has now been completely depleted.

Yes
No elevated levels observed.
Yes, sand was transferred half the day, and E&E performed visual 
inspections of the area. No problems were noted.

Inspect barge offloading

n/a

Other: Shoreline was inspected at location of seep. No releases or sheen were noted.

Inspect shoreline (turbidity?)

Yes, none noted.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Prepared By: 

1.  Drainage sand importation, placement, and grading continued today.  Approximately 11.0 acres of the liner is covered.  

1. Kevin Parrett and Heidi Blischke of DEQ were on-site to observe seep area, and to discuss placement of organoclay 
mats.

NOTES/ISSUES:

002688.OY21.25.03E & E Project No.:  

WHO WAS NOTIFIED?

Project Title:  ODEQ

6. Wilder removed part of the extra geocomposite by truck. There are still 7 rolls of geocomposite, 3 rolls of unusable 
geotexile, and 1 partial roll of geomembrane material to be removed.

WHO WAS NOTIFIED?

2. Wilder began to lay geotexile at the north end of the liner area. The geotexile is being rolled out by hand, and each 
panel is overlapped by 6 inches. Sand bags are being used to prevent wind up lift. Wilder has not yet heat tacked the 
overlapping panels together. Four rolls of geotexile have been installed.

Inspect erosion control measures

naInspect stockpiles & stormwater controls

Inspect equipment (leaks?)
Inspect equipment fueling
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DAILY FIELD REPORT NO.: 50

Date: 8/8/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  68 oF Clean:  x
Part Cldy:  Midday:  80 oF Dusty:  
Overcast:  Afternoon:  85 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
10:00 14:00
9:40 13:10
9:30 15:30

10:00 15:30
10:00 15:30
10:00 15:00
10:00 15:00

MATERIALS DELIVERED TO SITE

Kenworth water Truck

Barge off-loading of sand

Sed. Cap Pre-construction meeting

8

924G Cat Loader

8CAT bull dozer D6R

Pre-construction meeting

10
CAT bull dozer D6N

200 CC Excavator

ODEQ

Site Conditions

Remarks

Ross Island Sand and Gravel (RIS&G) 3
DEA
AADS 2

Project Title:  
E & E Project No.:  002688.OY21.25.03

TemperatureWeather

Name Representing

10

2

8

Remarks

Komatsu WA500 front loader

Contractor/Subcontractor
Wilder

Crew Size
12

8

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
8

CAT VHP grader

Surveying2

John Montgomery AADS Sed. Cap Pre-construction meeting

DEQKevin Parrett
Steve Campbell DEQ Sed. Cap Pre-construction meeting

Drainage sand (unknown quantity).

Volvo A35D dumptruck
Volvo A35D dumptruck

Susan Gardner E&E Sed. Cap Pre-construction meeting
Zander Whitman E&E Sed. Cap Pre-construction meeting

John Montgomery E&E Sed. Cap Pre-construction meeting
Mike Johns AADS Sed. Cap Pre-construction meeting

10
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DAILY FIELD REPORT NO.: 50

Date: 8/8/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Field Staff Title: 

6. Wilder used the grader to scarify the topsoil on the south and east sides of the site outside of the impermeable cap.

WHO WAS NOTIFIED?

2. Wilder continued to lay geotexile at the north end of the liner area. The geotexile was initially deployed by hand, then 
Wilder built an attachment for the CAT 924G IT to allow deployment with the IT. Each panel is overlapped by 6 inches. 
Sand bags used to prevent wind up lift. Wilder used a propane torch to heat tacked the overlapping panels together. 
Seven rolls of geotexile installed today.

WHO WAS NOTIFIED?

002688.OY21.25.03

Prepared By: 

1.  Drainage sand importation, placement, and grading continued today.  Approximately 12 acres of the liner is covered.  

1. Kevin Parrett and Steve Campbell of DEQ were on-site for sediment capping pre-construction meeting.  Kevin also 
did a site walk of the upland cap.

NOTES/ISSUES:

Inspect erosion control measures

naInspect stockpiles & stormwater controls

Inspect equipment (leaks?)
Inspect equipment fueling
Inspect shoreline (turbidity?)

Yes; none noted.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS
n/a

Other: The shoreline was inspected near the seep repair area, where additional sand was placed. No releases or sheen 
were observed.

Yes
Yes. No elevated levels observed.
Yes, sand was transferred from barges throughout the day, and E&E 
performed visual inspections of the area. E&E noted that the upper 
silt fence at the barge off-loading hopper was engulfed, and sand had 
accumulating on lower fence. Wilder was informed.

ODEQ

Inspect barge offloading

4. A pre-construction meeting for sediment capping work was held, and attended by representatives of DEQ, E&E, and 
AADS.
5. Wilder used the grader to regrade the Support Facility parking lot. The gravel had previously been scarified to allow it 
to dry out.

3.  Wilder took delivery of 63 rolls of geotextile fabric.  Caterpillar 924G loader was used for offloading. Two rolls were 
tagged "Quality Hold/Do Not Ship;"  these two rolls were set aside by Wilder personnel, separate from the other 

E & E Project No.:  
Project Title:  
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DAILY FIELD REPORT NO.: 51

Date: 8/9/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  64 oF Clean:  x
Part Cldy:  Midday:  80 oF Dusty:  
Overcast:  Afternoon:  87 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
8:20
9:30 15:30
8:50 12:25

11:10 11:25
8:50 12:25

MATERIALS DELIVERED TO SITEMAJOR EQUIPMENT ON SITE & USAGE (HRS.)
8 Drainage sand (unknown quantity).

Volvo A35D dumptruck
4" minus rock (65 truckloads, 2005 tons)Volvo A35D dumptruck 10

Zander Whitman E&E Site Visit
John Montgomery E&E Site Visit

PGE Remove MetersClark Courtney

2

Chuck Horneday Cetco Sed. Repair Area

DEQKevin Parrett

10

4

0
Komatsu WA500 front loader

8
200 CC Excavator

Project Title:  
E & E Project No.:  

Site Visit

Ross Island Sand and Gravel (RIS&G)

Name Representing Remarks

SurveyingDEA

002688.OY21.25.03

TemperatureWeather

Barge off-loading of sand

Contractor/Subcontractor
Wilder

Crew Size
12
3

ODEQ

Site Conditions

Remarks

924G Cat IT (Integrated Tool-carrier)

10CAT bull dozer D6R

10

CAT bull dozer D6N

CAT VHP grader
8

Kenworth water Truck
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DAILY FIELD REPORT NO.: 51

Date: 8/9/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Field Staff Title: 

5. Wilder began to correct the soil cap transition along the east edge of the property that borders the UPRR ROW south of 
the asphalt pad and north of the backflow prevention vault.  Native soil at the fenceline has been cut approximately 18 
inches below the existing grade.

3. Wilder continued shipment of 4" minus biotic rock today. The rock is being delivered by truck and spread to the 
required 6 inches of thickness by bulldozer. Approximately 7.8 acres of the drainage sand layer has been covered by biotic 
rock.
4. Organclay mats were installed within the sediment cap repair area. Wilder used the 200CC excavator to spread 
exsisting sand pile to a thickness of 4". DEQ and E&E then deployed the organoclay mats over the desired. The mats were 
installed directly on top of each other by hand. Sand bags were used to hold the mats down while Wilder placed 
approximately 4" of protective sand on them. Three fence panels were then laid side by side over the organoclay mats. 
The fence will act as demarcation and protection for when the mats are removed in a year. Wilder's Topcon system was 
used to mark the location including the corners of the fence panels. 

Inspect barge offloading

Other: The shoreline was inspected in the repair area, where additional sand was placed. No releases or sheen were 
observed.

Yes
Yes; no elevated levels were observed.
Yes, sand was transferred from barges throughout the day, and E&E 
performed visual inspections of the area. E&E noted that the upper silt 
fence at the barge off-loading hopper was still engulfed, and sand had 
accumulating on lower fence. Wilder was informed.

E & E Project No.:  

n/a

ODEQ
002688.OY21.25.03

NOTES/ISSUES:

Inspect erosion control measures

naInspect stockpiles & stormwater controls

Inspect equipment (leaks?)
Inspect equipment fueling
Inspect shoreline (turbidity?)

Prepared By: 

1.  Drainage sand importation, placement, and grading continued today.  Approximately 13 acres of the liner is covered. 
Wilder began transporting sand stockpiled in the retention pond area, once their barges ran out for the day. 

none

WHO WAS NOTIFIED?

2. Wilder continued to lay geotexile at the north end of the liner area. The geotexile was initially deployed by hand, then 
Wilder built an attachment for the CAT 924G IT to allow deployment with the IT. Each panel is overlapped by 6 inches. 
Sand bags are being used to prevent wind up lift. Wilder used a propane torch to heat tack the overlapping panels 
together. Approximately 2.2 acres of biotic rock has been covered by geotexile.

WHO WAS NOTIFIED?

Project Title:  

Yes; none was noted.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS
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DAILY FIELD REPORT NO.: 52

Date: 8/10/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

Clear:  Morning:  60 oF Clean:  x
Part Cldy:  x Midday:  80 oF Dusty:  
Overcast:  Afternoon:  85 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
8:20

9:30
8:50
11:10

MATERIALS DELIVERED TO SITE

Kenworth water Truck

ODEQ

Site Conditions

Remarks

002688.OY21.25.03

TemperatureWeather

Barge off-loading of sand

Contractor/Subcontractor
Wilder

Crew Size
12

Name Representing Remarks

Surveying
3

DEA

Project Title:  
E & E Project No.:  

Weekly project meeting.

Ross Island Sand and Gravel (RIS&G)

CAT bull dozer D6N

6
10CAT bull dozer D6R

200 CC Excavator

Weekly project meeting.

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
8

CAT VHP grader 0

924G Cat IT (Integrated Tool-carrier)

Manhole covers for all manholes
9 12" minus rock (3 Truckloads)

3

DEQKevin Parrett

John Montgomery E&E

Drainage sand (unknown quantity).

Volvo A35D dumptruck
4" minus rock Volvo A35D dumptruck 9

Steve Campbell DEQ Weekly project meeting.
E&E Site Visit/Weekly proj. meetingZander Whitman

Chad Nancarrow E&E Site Visit/Weekly proj. meeting

9Komatsu WA500 front loader
10

4
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DAILY FIELD REPORT NO.: 52

Date: 8/10/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Field Staff Title: 

2. Wilder continued to lay geotexile at the north end of the liner area. Wilder utilized the CAT 924G IT to deploy the 
geotextile rolls. Each panel is overlapped by 6 inches. Sand bags are being used to prevent wind up lift. Wilder used a 
propane torch to heat tack the overlapping panels together. Approximately 3.2 acres of biotic rock has been covered by 
geotexile.

WHO WAS NOTIFIED?

Project Title:  

Prepared By: 

1.  Drainage sand importation, placement, and grading continued today.  Approximately 14 acres of the liner is covered. 

none
NOTES/ISSUES:

Inspect erosion control measures

naInspect stockpiles & stormwater controls

Inspect equipment (leaks?)
Inspect equipment fueling
Inspect shoreline (turbidity?)

Yes; none was noted.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

002688.OY21.25.03

n/a

Other: The shoreline was inspected in the repair area, where additional sand was placed. No releases or sheen were 
observed.

Yes
Yes; no elevated levels were observed.
Yes, sand was transferred from barges throughout the day, and E&E 
performed visual inspections of the area. Wilder removed sand that had
accumulated beneath the conveyor hopper and replaced the upper and 
lower silt fencing located between the hopper and the river edge.

E & E Project No.:  

WHO WAS NOTIFIED?

Inspect barge offloading

4. Wilder completed work for the sediment cap repair area. The area is approximately 900 sq. ft.  It was staked out and the 
location was recorded by Wilder using the on-site Topcon GPS.  Wilder placed sand to a depth of 4.5 feet at the outer 
perimeter of the area and tapered ('blended') it to match the  the shoreline.  A layer of 4" minus rock was spread over the 
sand to a minimum thickness of 4".  A layer of 12" minus rock was then place over the 4" minus to a minimum thickness 
of 12". One load of sand was placed as the final layer over the 12" minus rock.  The material was transported to the repair 
location using the Volvo A35D dumptrucks, and the material was placed using the 200CC excavator. No sheen was 
observed during repair work.

3. Wilder continued shipment of 4" minus biotic rock today. The rock is being delivered by truck and spread to the 
required 6 inches of thickness by bulldozer. Approximately 7.8 acres of the drainage sand layer has been covered by biotic 
rock.

ODEQ
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DAILY FIELD REPORT NO.: 53

Date: 8/11/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

Clear:  Morning:  57 oF Clean:  x
Part Cldy:  x Midday:  65 oF Dusty:  
Overcast:  Afternoon:  75 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

Kenworth water Truck
CAT bull dozer D6R

200 CC Excavator

8
CAT VHP grader

8
0

Komatsu WA500 front loader

ODEQ

Site Conditions

Remarks

002688.OY21.25.03

TemperatureWeather

Barge off-loading of sand

Contractor/Subcontractor
Wilder

Crew Size
12

Ross Island Sand and Gravel (RIS&G) 3
Northwest Geotech

Name Representing Remarks

Compaction Testing

Project Title:  
E & E Project No.:  

CAT bull dozer D6N

6
10
10

5

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
8924G Cat IT (Integrated Tool-

carrier)

1

Drainage sand (unknown quantity).

Volvo A35D dumptruck
4" minus rock Volvo A35D dumptruck 8
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DAILY FIELD REPORT NO.: 53

Date: 8/11/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Field Staff Title: 

WHO WAS NOTIFIED?

2. Wilder continued to lay geotexile at the north end of the liner area. Wilder utilized the CAT 924G IT to deploy the 
geotextile rolls. Each panel is overlapped by 6 inches. Sand bags are being used to prevent wind up lift. Wilder used a 
propane torch to heat tack the overlapping panels together. Approximately 4 acres of biotic rock has been covered by 
geotexile.

WHO WAS NOTIFIED?

Project Title:  
E & E Project No.:  

Prepared By: 

1.  Drainage sand importation, placement, and grading was completed for the 14.7 acres of cap area today.  

none
NOTES/ISSUES:

Inspect erosion control measures

naInspect stockpiles & stormwater controls

Inspect equipment (leaks?)
Inspect equipment fueling
Inspect shoreline (turbidity?)

n/a
Yes; none was noted.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

002688.OY21.25.03

Other: The shoreline was inspected in the sediment cap repair area. No releases or sheen were observed.

Yes
Yes, no elevated levels were observed.
Yes, sand was transferred from barges throughout the day, and E&E 
performed visual inspections of the area. Silt fencing is in good 
condition.

Inspect barge offloading

ODEQ

4. Wilder continued to correct the cap transition along the UPRR property line. They created a berm approximately 150 
feet in length along the fence line, south of the backflow prevention device.  
5. Wilder began working on Additional Work Item # 7, which is  to supply and place 2' rip-rap in areas of Willamette 
Cove. They began by constructing a sand access road. This was done to prevent damage to the existing ACB.

3. Wilder continued shipment of 4" minus biotic rock today. The rock is being delivered by truck and spread to the 
required 6 inches of thickness by bulldozer. Approximately 10.7 acres of the drainage sand layer has been covered with 
biotic rock.
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DAILY FIELD REPORT NO.: 54

Date: 8/12/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  56 oF Clean:  x
Part Cldy:  x Midday:  70 oF Dusty:  
Overcast:  Afternoon:  80 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

CAT bull dozer D6R

200 CC Excavator
Kenworth water Truck

6

ODEQ

Site Conditions

Remarks

002688.OY21.25.03

Temperature

Northwest Geotech

Representing Remarks

Weather

Barge off-loading of topsoil

Contractor/Subcontractor
Wilder

Crew Size
14

Ross Island Sand and Gravel (RIS&G) 3
Compaction testing

Project Title:  
E & E Project No.:  

Name

0

10
6

7
1

Komatsu WA500 front loader
10CAT bull dozer D6N

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
10924G Cat IT (Integrated Tool-carrier)

1

DEQSam

Topsoil (unknown quantity).

Volvo A35D dumptruck
4" minus rock Volvo A35D dumptruck 6

CAT VHP grader
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DAILY FIELD REPORT NO.: 54

Date: 8/12/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Field Staff Title: 

E & E Project No.:  

4. Wilder deployed orange demarcation material along the eastern edge of the site adjacent to UPRR property line and in 
the northwestern corner of the site. The demarcation material panels were fastened together with plastic zip-ties.

WHO WAS NOTIFIED?

2. Wilder continued to lay geotexile material in the liner area. Wilder utilized the Kamatsu loader to move and stage 
geotextile rolls, and used the CAT 924G IT to deploy the rolls. Each panel is overlapped by 6 inches. Sand bags are being 
used to prevent wind up lift. Wilder used a propane torch to heat tack the overlapping panels together. Approximately 8.3 
acres of biotic rock has been covered by geotexile.

WHO WAS NOTIFIED?

Prepared By: 

1.  Topsoil was imported and placed south of the support facility area trailers.  

none
NOTES/ISSUES:

Inspect erosion control measures

n/aInspect stockpiles & stormwater controls

Inspect equipment (leaks?)
Inspect equipment fueling

Yes; none was noted.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Other: The shoreline was inspected in the sediment cap repair area. No releases or sheen were observed.

Yes
Yes, no elevated levels were observed.
Yes, topsoil was transferred from the barges from approximately 
11:15 through the remainder of the work day, and E&E performed 
visual inspections of the area. Silt fencing was intact, however, some 
soil accumulation was noted on the fence. Scott of Wilder was 
informed.

Inspect barge offloading
Inspect shoreline (turbidity?)

n/a

ODEQ
002688.OY21.25.03

Project Title:  

5. Wilder completed the grading of the top soil cover along the UPRR property line.  

3. Wilder continued shipment of 4" minus biotic rock today. The rock is being delivered by truck and spread to the 
required 6 inches of thickness by bulldozer. Approximately 12.9 acres of the drainage sand layer has been covered by 
biotic rock.
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DAILY FIELD REPORT NO.: 55

Date: 8/13/2005 Day: Saturday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  56 oF Clean:  
Part Cldy:  x Midday:  70 oF Dusty:  x
Overcast:  Afternoon:  90 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

CAT bull dozer D6R

200 CC Excavator

3

4

6

Contractor/Subcontractor

ODEQ

Site Conditions

Remarks
Wilder

Crew Size
7

Ross Island Sand and Gravel (RIS&G)

Name Representing Remarks

Project Title:  
E & E Project No.:  002688.OY21.25.03

TemperatureWeather

Barge off-loading of topsoil

1
Kenworth water Truck

9

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
1924G Cat IT (Integrated Tool-

carrier)

CAT VHP grader 1

CAT bull dozer D6N 9
9Komatsu WA500 front loader

Volvo A35D dumptruck
Volvo A35D dumptruck 9

Top soil (unknown quantity).
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DAILY FIELD REPORT NO.: 55

Date: 8/13/2005 Day: Saturday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Field Staff Title: 

Project Title:  
E & E Project No.:  002688.OY21.25.03

Prepared By: 

1.  Top soil was imported and placed south of the support facility area trailers, along the northwest edge of the property, 
and along the southwest edge of liner area. Material was graded utilizing the D6R and D6N bulldozers.

none
NOTES/ISSUES:

2. Wilder used the 200CC excavator to cut paths for the gravel roads that lead into the impermeable cap area. The areas 
that have been cut have warning cones and caution tape surrounding them to warn trucks away from the area.

n/aInspect stockpiles & stormwater controls

n/a

Other: The shoreline was inspected in the sediment cap repair area. No releases or sheen were observed.

Yes

ODEQ

Inspect barge offloading
Inspect shoreline (turbidity?) Yes, no elevated levels were observed.

Yes, top soil was transferred from barges all day, and E&E performed 
visual inspections of the area. Silt fencing has been repaired and is in 
good condition.

Inspect equipment fueling

Inspect erosion control measures
Inspect equipment (leaks?)

WHO WAS NOTIFIED?

WHO WAS NOTIFIED?

Yes; none was noted.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS
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DAILY FIELD REPORT NO.: 56

Date: 8/15/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  63 oF Clean:  x
Part Cldy:  x Midday:  76 oF Dusty:  
Overcast:  Afternoon:  88 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE
Topsoil (unknown quantity).

Volvo A35D dumptruck
4" minus rock Volvo A35D dumptruck 10

CAT VHP grader

2 Install fence

10CAT bull dozer D6N
10
0

Komatsu WA500 front loader

10
6

Representing Remarks

14
Ross Island Sand and Gravel (RIS&G) 3

Project Title:  
E & E Project No.:  002688.OY21.25.03

Temperature

Willamette Fence, Inc

Weather

Barge off-loading of top soil

Contractor/Subcontractor
Wilder

Crew Size

ODEQ

Site Conditions

Remarks

Name

0

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
9924G Cat IT (Integrated Tool-

carrier)

CAT bull dozer D6R

200 CC Excavator

10

Kenworth water Truck
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DAILY FIELD REPORT NO.: 56

Date: 8/15/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Field Staff Title: 

3. Wilder continued shipment of 4" minus biotic rock today. The rock is being delivered by truck and spread to the 
required 6 inches of thickness by bulldozer. Approximately 13.5 acres of the drainage sand layer has been covered by 
biotic rock.

n/a

ODEQ
002688.OY21.25.03

WHO WAS NOTIFIED?

Inspect equipment (leaks?)
Inspect equipment fueling

4. Willamette Fence began installing fence posts along the southern edge of the property. They are using a bobcat with a 
drill attachment to bore the holes. The fence posts have been set in place, but no concrete has been poured yet.

Other: The shoreline was inspected in the sediment cap repair area. No releases or sheen were observed.

Yes
Yes, no elevated levels were observed.
Yes, top soil was transferred from the barges all day. E&E performed 
visual inspections of the area. Silt fencing was overwhelmed by soil. 
Ross island removed excess soil, and Wilder was notified to repair silt 
fencing.

Inspect barge offloading
Inspect shoreline (turbidity?)

NOTES/ISSUES:

Inspect erosion control measures

n/aInspect stockpiles & stormwater controls

Prepared By: 

1.  Topsoil was imported and placed south of the support facility area trailers and along the northern edge of the property.  

none

2. Wilder continued to lay geotexile material over the impermeable cap area today. Wilder used the CAT 924G IT to 
deploy the rolls. Each panel is overlapped by 6 inches. Sand bags are being used to prevent wind up lift. Wilder used a 
propane torch to heat tack the overlapping panels together. Approximately 9.3 acres of biotic rock has been covered by 
geotexile.

WHO WAS NOTIFIED?

Yes; none was noted.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Project Title:  
E & E Project No.:  
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DAILY FIELD REPORT NO.: 57

Date: 8/16/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  56 oF Clean:  x
Part Cldy:  x Midday:  65 oF Dusty:  
Overcast:  Afternoon:  74 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

Kenworth water Truck

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
9

924G Cat IT (Integrated Tool-carrier)

CAT bull dozer D6N
10
0

Komatsu WA500 front loader
CAT VHP grader

10

CAT bull dozer D6R

200 CC Excavator

002688.OY21.25.03

TemperatureWeather

3

10

2' rip rap

Willamette Fence, Inc

Name

Install fence

Representing Remarks

Barge off-loading of top soil

Contractor/Subcontractor
Wilder

ODEQ

Site Conditions

RemarksCrew Size
14

Ross Island Sand and Gravel (RIS&G)

Project Title:  
E & E Project No.:  

6
2

2

10

1.5" minus aggregate for gravel roads

Top soil (unknown quantity).

Volvo A35D dumptruck
4" minus rock Volvo A35D dumptruck 10
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DAILY FIELD REPORT NO.: 57

Date: 8/16/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Field Staff Title: 

2. Wilder continued to lay geotexile material over the impermeable Cap area today. Wilder used the CAT 924G IT to 
deploy the rolls. Each panel is overlapped by 6 inches. Sand bags are being used to prevent wind up lift. Wilder used a 
propane torch to heat tack the overlapping panels together. Approximately 10.7 acres of biotic rock has been covered by 
geotexile.

WHO WAS NOTIFIED?

Yes; none was noted.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Project Title:  
E & E Project No.:  

Prepared By: 

1.  Topsoil was imported and placed along the northern edge of the property, and on the northern edge of the cap area. 
Approximately 0.6 acres of cap area has been covered.

1. E&E noted that the southeast corner of the property does not have the proper depth of topsoil coverage. Wilder was 
notified that work still needs to be performed in the area.

NOTES/ISSUES:

Inspect erosion control measures

n/aInspect stockpiles & stormwater controls

Inspect equipment (leaks?)
Inspect equipment fueling

Yes, topsoil was transferred from the barges all day. E&E performed 
visual inspections of the area. Silt fencing has been repaired since 
yesterday and is in good condition.

Inspect barge offloading
Inspect shoreline (turbidity?)

002688.OY21.25.03

4. Willamette Fence finished installing fence post along the southern edge of the property, and began installing fence posts 
along the northern edge of the property. They are using a bobcat with a drill attachment to bore the holes. The fence posts 
have been set in place along the northern edge, but no concrete has been poured for them yet.

WHO WAS NOTIFIED?

Other: The shoreline was inspected in the sediment cap repair area. No releases or sheen were observed.

Yes
Yes, no elevated levels were observed.

5. Wilder continued preparations for the change order task of placing 2 foot rip-rap along and on top of the edge of the 
articulated concrete block of (ACB) of Willamette Cove.  One load of 2' minus rip-rap was delivered and stockpiled near 
the access road down to the beach in W.C.  

ODEQ

6. 1.5" minus road base rock was delivered to the two gravel roads that enter the cap area along the eastern edge.
7. Wilder completed the placement of demarcation fabric in the far northwest region of the soil cap area, near the river 
bank.

3. Wilder continued shipment of 4" minus biotic rock today. The rock is being delivered by truck and spread to the 
required 6 inches of thickness by bulldozer. All 14.7 acres of drainage sand has been covered by biotic rock.

n/a
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DAILY FIELD REPORT NO.: 58

Date: 8/17/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

Clear:  Morning:  55 oF Clean:  
Part Cldy:  x Midday:  65 oF Dusty:  x
Overcast:  x Afternoon:  72 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
7:05 16:35
9:50 14:00
7:00 16:10

11:00 16:00
13:00 16:00

MATERIALS DELIVERED TO SITE

6
Kenworth water Truck

CAT bull dozer D6N
10
8

Komatsu WA500 front loader
CAT VHP grader

CAT bull dozer D6R

John Deere 450j bull dozer 9

6

002688.OY21.25.03

Temperature

Weekly project meeting.

Willamette Fence, Inc
DEA

Name

Weather

Barge off-loading of topsoil

Contractor/Subcontractor
Wilder

ODEQ

Site Conditions

RemarksCrew Size
13

Ross Island Sand and Gravel (RIS&G) 3

Project Title:  
E & E Project No.:  

Install fence

10

Representing Remarks

Surveying

8 2' rip rap

2

DEQKevin Parrett

2

Steve Campbell DEQ Weekly project meeting.
Zander Whitman E&E Site Visit/Weekly meeting

Topsoil (unknown quantity).

Volvo A35D dumptruck
Volvo A35D dumptruck 8

200 CC Excavator

3

Chad Nancarrow E&E Site Visit/Weekly meeting
WilderPat Turina Weekly project meeting.

1.5" minus aggregate for gravel roads

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
9924G Cat IT (Integrated Tool-
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DAILY FIELD REPORT NO.: 58

Date: 8/17/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

WHO WAS NOTIFIED?

E & E Project No.:  

1.  Topsoil was imported and placed along the southern edge of the property, the eastern edge of the retention pond, and 
on the northern portion of the cap area. Approximately 1.4 acres of cap area has been covered.

Inspect erosion control measures

n/aInspect stockpiles & stormwater controls

Inspect equipment (leaks?)
Inspect equipment fueling

Yes; none was noted.

3. Willamette Fence Co. continued installing fence posts along the northern edge of the property. They are using a Bobcat 
with an auger to bore the holes. The fence posts have been set in place with concrete.

Other: The shoreline was inspected in the sediment cap repair area. No releases or sheen were observed.  Today was the 
lowest low water observed yet this year.  A significant amount of gas bubbling was observed during low water, but no 
associated sheen was observed. 

Yes
Yes, no elevated levels were observed.
Yes, topsoil was transferred from the barges all day. E&E performed 
visual inspections of the area. Soil build-up on upper and lower silt 
fencing below hopper was noted; Pete of Wilder was informed.

Inspect barge offloading
Inspect shoreline (turbidity?)

2. Wilder continued to lay geotexile material over the impermeable cap area today. Wilder used the CAT 924G IT to 
deploy the rolls. Each panel is overlapped by 6 inches. Sand bags are being used to prevent wind up lift. Wilder used a 
propane torch to heat tack the overlapping panels together. Approximately 11.2 acres of biotic rock has been covered by 

WHO WAS NOTIFIED?

Project Title:  

4. Under a change order agreement with DEQ, Wilder placed approximately 90-95 tons of 2-foot rip-rap on the shoreward 
edge of the articulated concrete block (ACB) at the point south of the railroad bridge in Willamette Cove. This rip-rap 
was placed to ensure that the edges (edge treatment) of the ACB would not move during an extreme high energy event.  
Kevin Parrett of the DEQ directed material placement.  Wilder placed the rip-rap using an excavator, a loader, and an 
A35D dumptruck.  As preparation for edge treatment in two other locations under the same change order Wilder 
stockpiled rip-rap within the project site.   

n/a

5. 1.5" minus road base rock was delivered to the site and place along the gravel roadways inside and outside the cap area. 
A small bull dozer was brought on site and used to grade the roadways within the cap area.

ODEQ
002688.OY21.25.03
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DAILY FIELD REPORT NO.: 58

Date: 8/17/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

WORK COMPLETED (Continued)

Field Staff Title: Prepared By: 

7. Wilder performed hydrostatic testing on manholes A, B, C, and E. The outlet in manhole E was plugged and the pipe 
system was filled with water to the lowest perforations in the manhole system (manhole C).  Leakage was noted, but the 
location of the leak or leaks have not yet been identified.

1. Hydrostatic testing identified unacceptable leakage in the manhole pipe system.  
NOTES/ISSUES:

6. Wilder used the grader to rip and grade the drainage swale south of the Support Facility area.  After surface preparation 
they began installation of the jute matting.  Approximately 200-feet were installed.

Project Title:  ODEQ

E & E Project No.:  002688.OY21.25.03
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DAILY FIELD REPORT NO.: 59

Date: 8/18/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  65 oF Clean:  
Part Cldy:  Midday:  72 oF Dusty:  x
Overcast:  Afternoon:  85 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

6

1.5" minus aggregate for gravel roads

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
9924G Cat IT (Integrated Tool-

carrier)
Top soil (unknown quantity).

Volvo A35D dumptruck
Volvo A35D dumptruck 5

200 CC Excavator

0

Install fence

10

Representing Remarks

5 2' rip rap

2

Project Title:  

Ross Island Sand and Gravel (RIS&G) 3

002688.OY21.25.03

TemperatureWeather

Willamette Fence, Inc

Name

ODEQ

Site Conditions

RemarksCrew Size
13

E & E Project No.:  

Barge off-loading of top soil

Contractor/Subcontractor
Wilder

CAT bull dozer D6N
6
8

Komatsu WA500 front loader
CAT VHP grader

CAT bull dozer D6R

John Deere 450j bull dozer 9

6Kenworth water Truck
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DAILY FIELD REPORT NO.: 59

Date: 8/18/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

5. 1.5" minus road base rock was delivered to the site throughout the day. The rock is being used to construct the access 
roads and to bring previously constructed roads to grade.  A majority of the road construction activity today was 
concentrated along the westernmost edge of the impermeable Cap.  The small bull dozer (John Deer 450j) was utilized to 
perform initial placement.  

ODEQ
002688.OY21.25.03

WHO WAS NOTIFIED?

3. Willamette Fence Co. continued installing fence posts along the northern edge of the property. They are using a Bobcat 
with an auger to bore the holes. The fence posts have been set in place with concrete.

Project Title:  

Other: The shoreline was inspected in the sediment cap repair area. No releases or sheen were observed.  

n/a

4. Under a change order agreement with DEQ, Wilder placed approximately 30 tons of 2-foot to 4-foot rip-rap on the 
shoreward edge of the articulated concrete block (ACB) at an area north of the outfall spillway, and approximately 90 tons 
at shoreward edge of the ACB at the point north of the railroad bridge. The rip-rap was placed to reinforce the edges 
(edge treatment) of the ACB to prevent movement during extreme high energy events.  On 8-17-2005 Kevin Parrett of the 
DEQ showed Jim Petersen of E&E the areas to place the rip-rap.  Wilder brought the material to the locations using a 
Kamatsu loader, and placed it using a John Deere 200C excavator.   

Yes
Yes, no elevated levels were observed.
Yes, top soil was transferred from the barges all day. E&E performed 
visual inspections of the area. Soil build-up on upper and lower silt 
fencing below hopper was noted; Scott of Wilder was informed.

Inspect barge offloading
Inspect shoreline (turbidity?)

1.  Top soil was imported and placed on the northern portion of the cap area. Soil was being transported by two A35D 
Volvo dumptrucks, and spread utilizing the grader and dozer.  Approximately 2 acres of cap area has been covered.

E & E Project No.:  

2. Wilder continued to install jute netting along the drainage swale. They are using heavy gage staples to secure the 
netting. To date approximately 900 feet have been installed.

WHO WAS NOTIFIED?

Yes; none was noted.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS
Inspect erosion control measures

naInspect stockpiles & stormwater controls

Inspect equipment (leaks?)
Inspect equipment fueling
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DAILY FIELD REPORT NO.: 59

Date: 8/18/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

WORK COMPLETED (Continued)

Field Staff Title: 

6. Wilder used the grader to rip and grade areas of topsoil outside the barrier wall, at the north end of the property. 

Prepared By: 

8. Wilder cleared the blackberry bushes on the shoulder of N. Edgewater.

1. The appropriateness of the repair for the leaks in the manholes still requires assessment.
NOTES/ISSUES:

7. Wilder performed hydrostatic testing on manholes A, B, and D. The outlet in manhole B was plugged and the pipe 
system from B to A was filled with water to the lowest perforations in the manhole system (manhole B). Manholes A and 
B passed static pressure testing with no elevation drop observed. The outlet from manhole D was plugged and the 
manhole was filled to the lowest perforations. Manhole D passed static pressure testing with no elevation drop observed. 
It was discovered that the wedding ring for the outlet from manhole C had a leak. Holes were drilled in the down end 
wedding ring to allow the water to drain from the enclosed containment piping. The leak in manhole C and holes in 
manhole E were then repaired using 3M Marine Adhesive Sealant 5200. This was used for the repair because the 
extrusion welder is not available for two weeks. Pressure testing for manhole C will occur tomorrow.

Project Title:  ODEQ
E & E Project No.:  002688.OY21.25.03
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DAILY FIELD REPORT NO.: 60

Date: 8/19/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  65 oF Clean:  
Part Cldy:  Midday:  85 oF Dusty:  x
Overcast:  Afternoon:  90 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
7:00am 4:15pm

MATERIALS DELIVERED TO SITE

2

1.5" minus aggregate for gravel roads

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
9924G Cat IT (Integrated Tool-

carrier)

6

John Deere 450j bull dozer 10

Demobilized

Topsoil (unknown quantity).

Volvo A35D dumptruck
Volvo A35D dumptruck 9

200 CC Excavator

10

Site visit

Geotextile fabric - 14 rolls9

DEA

Name

Install fence
Surveying2

Willamette Fence, Inc 2

Project Title:  

Wilder

ODEQ

Weather

Barge off-loading of top soil

Contractor/Subcontractor

Site Conditions

RemarksCrew Size
11

E & E Project No.:  002688.OY21.25.03

Temperature

CAT bull dozer D6R

9
10

Komatsu WA500 front loader
CAT VHP grader

Ross Island Sand and Gravel (RIS&G) 3

Representing Remarks

DEQKevin Parrett

CAT bull dozer D6N

Kenworth water Truck
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DAILY FIELD REPORT NO.: 60

Date: 8/19/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

6. 1.5" minus road base rock was delivered to the site throughout the day. The rock is being used to construct the access 
roads and to bring previously constructed roads to grade.  A majority of the road construction activity today was 
concentrated along the westernmost edge of the impermeable Cap.  The small bulldozer (John Deer 450j) was utilized to 
perform initial placement.  

002688.OY21.25.03

WHO WAS NOTIFIED?

7. Wilder used the grader to rip and grade areas of topsoil outside the barrier wall on the east and south sides of the 
property. 

ODEQ

Yes
Yes, no elevated levels were observed.
Yes, top soil was transferred from the barges throughout the day. E&E 
performed visual inspections of the area. The upper silt fence below 
the hopper was engulfed by soil. Scott of Wilder was informed.

Inspect barge offloading
Inspect shoreline (turbidity?)

Inspect erosion control measures

n/aInspect stockpiles & stormwater controls

Inspect equipment (leaks?)

Other: The shoreline was inspected in the sediment cap repair area. No releases or sheen were observed.  

1.  Topsoil was imported and placed on the northern portion of the cap area. Soil was being transported by two A35D 
Volvo dumptrucks, and spread utilizing the grader and dozer.  Approximately 3.6 acres of cap area has been covered.

Inspect equipment fueling

3. Willamette Fence Co. continued installing fence posts along the northern edge of the property and from the northeast 
corner to the entrance gate. They are using a Bobcat with an auger to bore the holes and setting the fence posts in place 
with concrete.

Project Title:  
E & E Project No.:  

8. Wilder performed hydrostatic testing on manhole C, which had previously failed testing and had been repaired with a 
marine adhesive sealant product. The inlet and outlet of manhole C were plugged and the manhole was filled with water to
the lowest perforations. A drop in the water level was observed during the test, indicating a leak. When water was released
from manhole C a leak at the wedding ring around the outlet from C was observed, this is the same location as the 
previous leak. Additional repair and testing for manhole C will occur next week.

2. Wilder continued installing jute netting along the drainage swale and completed the area from the road crossing near 
the support facility to the retention pond. They are using heavy gage staples to secure the netting.

WHO WAS NOTIFIED?

Yes; none was noted.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS
n/a
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DAILY FIELD REPORT NO.: 60

Date: 8/19/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

WORK COMPLETED (Continued)

Field Staff Title: 

9. Wilder dumped three truckloads of top soil in the southeastern corner of the site. The soil will be leveled and graded 
tomorrow or early next week.

NOTES/ISSUES:

Prepared By: 

10. Wilder took delivery of 14 rolls of geotextile material, and resumed installation of geotexile at the south end of the 
liner area. Wilder utilized the CAT 924G IT to deploy the geotextile rolls. Each panel is overlapped by 6 inches. Sand 
bags are being used to prevent wind up lift. Wilder used a propane torch to heat tack the overlapping panels together. 
Approximately 13.2 acres of biotic rock has been covered by geotexile.

1. Manhole C was repaired and tested, but again failed to hold water. Additional repair and testing is required.

Project Title:  ODEQ

E & E Project No.:  002688.OY21.25.03
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DAILY FIELD REPORT NO.: 61

Date: 8/20/2005 Day: Saturday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  65 oF Clean:  
Part Cldy:  Midday:  85 oF Dusty:  x
Overcast:  Afternoon:  oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITEMAJOR EQUIPMENT ON SITE & USAGE (HRS.)
3924G Cat IT (Integrated Tool-

carrier)

2

2
0

John Deere 450j bull dozer

Volvo A35D dumptruck
Volvo A35D dumptruck 5

200 CC Excavator

5

Representing Remarks

5

Project Title:  

Temperature

Ross Island Sand & Gravel

Name

Wilder
2

Komatsu WA500 front loader
CAT VHP grader

CAT bull dozer D6R

ODEQ

Site Conditions

RemarksCrew Size
7

E & E Project No.:  002688.OY21.25.03

Weather

Contractor/Subcontractor

5

Kenworth water Truck

5
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DAILY FIELD REPORT NO.: 61

Date: 8/20/2005 Day: Saturday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Field Staff Title: 

Project Title:  

WHO WAS NOTIFIED?

ODEQ

4. Wilder used the Cat 924G IT with a loader bucket to pick up and haul debris and waste material to the waste dumpster.
3. Wilder used the 450j dozer and the grader to level and grade the gravel roadways. 

Yes, topsoil was transferred from the barge from 7:00am until 
10:45am. E&E performed visual inspections of the area. The silt 
fencing below the hopper was repaired by Wilder at the beginning of 
the workday.

Inspect barge offloading
Inspect shoreline (turbidity?)

NOTES/ISSUES:

Inspect erosion control measures

n/aInspect stockpiles & stormwater controls
Other: The shoreline was inspected in the sediment cap repair area. No releases or sheen were observed.  

Yes.
Yes, no elevated levels were observed.

Inspect equipment fueling

2. Wilder used the grader to rip and grade areas of topsoil outside the barrier wall on the east, south, and north sides of the 
property. 

1.  Topsoil was imported and placed on the northern portion of the cap area. Soil was being transported by two A35D 
Volvo dumptrucks, and spread utilizing the D6R dozer.  Approximately 4.1 acres of cap area has been covered. One 
additional load of top soil was placed north of the cap area.

E & E Project No.:  

Prepared By: 

Wilder crew worked on site from 7:00am until 11:00am.

Inspect equipment (leaks?)
n/a

002688.OY21.25.03

Yes; none was noted.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

WHO WAS NOTIFIED?
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DAILY FIELD REPORT NO.: 62

Date: 8/22/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

Clear:  Morning:  65 oF Clean:  
Part Cldy:  Midday:  75 oF Dusty:  x
Overcast:  x Afternoon:  82 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
7:15am 4:15pm

MATERIALS DELIVERED TO SITE
9924G Cat IT (Integrated Tool-

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

200 CC Excavator

10
6

John Deere 450j bull dozer 10
5

Top soil (unknown quantity).

Volvo A35D dumptruck
Volvo A35D dumptruck 9 Geotextile fabric - 14 rolls.

Site visit/Sediment cap

Representing Remarks

9 1.5" minus aggregate for gravel roads

DEQKevin Parrett

Temperature

Ross Island Sand and Gravel (RIS&G) 2

Cascade Drilling

1

2
Northwest Geotechnical 1

Wilder

ODEQ

Site Conditions

RemarksCrew Size
13

E & E Project No.:  
Project Title:  

002688.OY21.25.03

Willamette Fence, Inc

DEA

Name

Install fence

Surveying

2

2

Raise well monuments; install concrete well pads
Compaction testing of top soil

Weather

Barge off-loading of top soil

Contractor/Subcontractor

9
10

Komatsu WA500 front loader
CAT VHP grader

CAT bull dozer D6R

Northwest Linings Removed excess geomembrane and geocomp.

Kenworth water Truck

Page 1 of 3



DAILY FIELD REPORT NO.: 62

Date: 8/22/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

002688.OY21.25.03

WHO WAS NOTIFIED?

ODEQ

8. Wilder installed geotexile material on the south end of the liner area. Wilder utilized the CAT 924G IT to deploy the 
geotextile rolls. Each panel is overlapped by 6 inches. Sand bags are being used to prevent wind up lift. Wilder used a 
propane torch to heat tack the overlapping panels together. Approximately 14 acres of biotic rock has been covered by 
geotexile.

E & E Project No.:  

n/aInspect erosion control measures

naInspect stockpiles & stormwater controls

Inspect equipment (leaks?)
Inspect equipment fueling

Project Title:  

Other: The shoreline was inspected in the sediment cap repair area. No releases or sheen were observed.  

1.  Top soil was imported and placed on the northern portion of the cap area. Soil was being transported by two A35D 
Volvo dumptrucks, and spread utilizing the grader and dozer.  Approximately 5.2 acres of cap area has been covered.

3. Willamette Fence Co. installed fence posts in the roadway on the southern portion of the site along the greenway.  They 
used a Bobcat with an auger and hand tools to bore the post holes.  Posts were set in place with concrete. Wilder marked 
the centerline of the roadway as a guide for the fence alignment.
4. Wilder used the 450j bull dozer to scarify the compacted topsoil, and used the grader to level and grade the drainage 
swale north of the barrier wall.

7. Wilder personnel used handtools to finish the edges of the soil cap edges around the east and south perimeter, around 
the wells, and the backflow vault.

6. Wilder dumped additional truckloads of top soil on the eastern and northern sides of the site to adjust final grade. 

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Yes; none was noted.
Yes
Yes, no elevated levels were observed.
Yes, top soil was transferred from the barges throughout the day. E&E 
performed visual inspections of the area. The silt fence below the 
hopper was in good condition.

Inspect barge offloading
Inspect shoreline (turbidity?)

5. Wilder used the John Deere excavator to modify the profile of the spillway from the retention pond. A U-shaped trench 
was cut into the 12-inch minus spillway from approximately the road crossing to the ordinary high water mark.

2. Wilder installed jute netting along the drainage swale at the north side of the site. Heavy gage staples were used to 
secure the netting in place.

WHO WAS NOTIFIED?
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DAILY FIELD REPORT NO.: 62

Date: 8/22/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

WORK COMPLETED (Continued)

Field Staff Title: 

9. Wilder repaired the chipped concrete sump at the tire wash facility.

Prepared By: 

11. Northwest Linings picked up the excess geomembrane and geocomposite material that was stored in the northeast 
corner of the site. A Wilder employee used the 924G IT to load the material onto the truck.

none
NOTES/ISSUES:

Project Title:  ODEQ
E & E Project No.:  002688.OY21.25.03

10. Cascade Drilling extended well monuments and bollards at wells EW-15s and EW-8s, and extended monuments at 
wells MW-20i and MW-60s.
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DAILY FIELD REPORT NO.: 63

Date: 8/23/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

Clear:  Morning:  62 oF Clean:  x
Part Cldy:  Midday:  73 oF Dusty:  
Overcast:  x Afternoon:  80 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

Barge off-loading of topsoil
Install fence
Raise well monuments; install concrete well pads
Compaction testing of topsoil

VISITORS

Time In Time Out
7:15am 4:30pm

10:54am 11:54am

MATERIALS DELIVERED TO SITE

Kenworth water Truck
Dozer is not operating properly0

Site visit-bollard variance

CAT bull dozer D6R

Weather

Contractor/Subcontractor

Cascade Drilling
2

Ross Island Sand and Gravel (RIS&G) 2
Wilder

ODEQ

Site Conditions

RemarksCrew Size
13

E & E Project No.:  002688.OY21.25.03
Project Title:  

Temperature

Willamette Fence, Inc

Name Representing Remarks

7

DEQKevin Parrett
John Unger

Site visit/Sediment cap
Dept of Water Resources

Topsoil (unknown quantity).

Volvo A35D dumptruck
Volvo A35D dumptruck 7

200 CC Excavator
5

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
924G Cat IT (Integrated Tool- 9

7
8

Komatsu WA500 front loader
CAT VHP grader

John Deere 450j bull dozer 10

1
Northwest Geotechnical 1

3

Geotextile material - 7 rolls.
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DAILY FIELD REPORT NO.: 63

Date: 8/23/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

5. Wilder used the Kamatsu loader and the Volvo dumptrucks to move a sand stockpile from the Willamette Cove 
location to a location on the northern edge of the site. Geosynthetic fabric was placed between the topsoil layer and the 
new stockpile.

2. Wilder continued to install jute netting along the drainage swale at the north side of the site. Heavy gage staples were 
used to secure the netting in place.

Inspect stockpiles & stormwater controls

Inspect equipment (leaks?) Yes, none was noted.

Other: The shoreline was inspected in the sediment cap repair area. No releases or sheen were observed.  

Yes

3. Willamette Fence Co. installed fence posts in the roadway on the south western portion of the site.  They used a small 
tracked excavator and hand tools to dig the post holes.  Posts were set in place with concrete. Twenty-nine fence posts 
(280 feet) have been installed along the western edge of the site to date.

A deliver truck trailer tipped over when one of the dumping mechanism's 
hydraulic cylinder pins failed.  No one was injured, and the field crews were 
reminded to stay clear of all dumping vehicles.   

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

1.  Topsoil was imported and placed on the northern portion of the cap area. Soil was also placed in the transition area 
between the gravel roadway and the top of the bank.  Soil was imported by barge and loaded into two A35D Volvo 
dumptrucks with the Komatsu loader. Soil was spread with the 450j bull dozer and the caterpillar grader.  Approximately 
6 acres of the cap area has been covered with topsoil.

n/aInspect erosion control measures

n/a

Yes, no elevated levels were observed.
Yes, topsoil was transferred from the barges throughout the day. E&E 
performed visual inspections of the area. The silt fence below the 
hopper became engulfed. Pete of Wilder was informed.

Inspect barge offloading
Inspect shoreline (turbidity?)
Inspect equipment fueling

4. Wilder used the John Deere 450j dozer to cut the roadway subgrade which will be used to access wells  outside the 
northwest fence line. The road cut was lined with geotextile material.

ODEQProject Title:  

WHO WAS NOTIFIED?

E & E Project No.:  002688.OY21.25.03

6. Wilder completed the installation of geotexile material on the impermeable liner area over the biotic rock layer. Wilder 
utilized the CAT 924G IT to deploy the geotextile rolls. Each panel is overlapped by 6 inches. Sand bags are being used 
to prevent wind up lift. Wilder used a propane torch to heat tack the overlapping panels together.

DEQ and Chad N.

WHO WAS NOTIFIED?
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DAILY FIELD REPORT NO.: 63

Date: 8/23/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

WORK COMPLETED (Continued)

Field Staff Title: 

Project Title:  ODEQ
E & E Project No.:  002688.OY21.25.03

10. A representative from the Oregon Department of Water Resources visited the site to follow up on the application for a 
variance for the well bollards on site. E&E provided drawings that indicated the variation.

none
NOTES/ISSUES:

9. Wilder cut HDPE manhole sidewalls to grade, and compacted surrounding soil in preparation for placement of the 
precast concrete manhole pads.

Prepared By: 

8. Wilder made additional repairs to the chipped concrete sump at the tire wash facility, and grouted the pipe penetration 
at the outfall structure.

7. Cascade Drilling painted well monuments and placed concrete forms for future installation of well pads.
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DAILY FIELD REPORT NO.: 64

Date: 8/24/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  56 oF Clean:  x
Part Cldy:  Midday:  73 oF Dusty:  
Overcast:  Afternoon:  80 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

Well modification & install concrete well pads

VISITORS

Time In Time Out
10:15 17:00
9:30 16:45
7:10 16:50

MATERIALS DELIVERED TO SITE

CAT bull dozer D6H

2

Kenworth water Truck

Pat Turina Wilder project meeting

Topsoil (unknown quantity).

Delivered to site to replace D6R

E & E Project No.:  002688.OY21.25.03

Cascade Drilling

Weather

Contractor/Subcontractor

Ross Island Sand and Gravel (RIS&G) 2

Site Conditions

RemarksCrew Size
13

Project Title:  

Temperature

Willamette Fence, Inc

Name

Wilder

ODEQ

200 CC Excavator

Representing Remarks

8

E&EJohn Montgomery
Steve Campbell

project meeting
DEQ

4

8
8

Mark Reim

924G Cat IT (Integrated Tool-carrier)

Chad Nancarrow E&E project meeting

3

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

5

John Deere 450j bull dozer 5

1

Kevin Parrett DEQ project meeting

2

project meeting

Wilder project meeting

Barge off-loading of topsoil
Install fence

CAT bull dozer D6R 0 Removed from site today

Volvo A35D dumptruck
Volvo A35D dumptruck 8

Komatsu WA500 front loader
CAT VHP grader
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DAILY FIELD REPORT NO.: 64

Date: 8/24/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Field Staff Title: 

NOTES/ISSUES:

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Yes, none was noted.
Inspect erosion control measures

Prepared By: 

Jute netting and geotextile in the northwest corner of the property caught on fire due to sparks generated when Cascade 
Drilling (CDI) cut a well monument. Only small patches of the netting and geotextile burned, and the fire was quickly put 
out by CDI with a fire extinguisher. Any future well modifications that occur near the jute netting, vegetation, or other 
flammable materials will be watered down prior to the start of work, and the Wilder water truck will be on stand-by in 
case of an emergency.

2. Willamette Fence Co. installed fence posts in the roadway on the south western portion of the site.  They used a small 
tracked excavator and hand tools to dig the post holes.  Posts were set in place with concrete. Forty fence posts (390 feet) 
have been installed along the western edge of the site to date.

Jute netting and geotextile caught fire during well modification (see Note 1, 
below)

1.  Topsoil was imported and placed on the northern portion of the cap area. Soil was imported by barge and trucks.  The 
soil delivered by barge was loaded into the A35D Volvo dumptrucks with the Komatsu loader and transported to the cap.  
Soil delivered by truck was dumped directly on the Cap. Soil was spread with the 450j bull dozer, D6H dozer, and the 
caterpillar grader.  Approximately 8.8 acres of the cap area has been covered with topsoil.

n/a

n/aInspect stockpiles & stormwater controls

Inspect equipment (leaks?)

Other: The shoreline was inspected in the sediment cap repair area. No releases or sheen were observed.  

Yes
Yes, no elevated levels were observed.
Yes, topsoil was transferred from the barges throughout the day. E&E 
performed visual inspections of the area. The silt fence below the 
hopper became engulfed. Pete of Wilder was informed.

Inspect barge offloading
Inspect shoreline (turbidity?)
Inspect equipment fueling

DEQ 

WHO WAS NOTIFIED?

002688.OY21.25.03

WHO WAS NOTIFIED?

E & E Project No.:  
ODEQ

3. Cascade Drilling extend wells in the FWDA area. Wells that were extended today are MW-60s, MW-20i, MW-Gs, 
MW-34i, EW-10s, EW-19s, and EW-2s.

Project Title:  
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DAILY FIELD REPORT NO.: 65

Date: 8/24/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  60 oF Clean:  x
Part Cldy:  Midday:  76 oF Dusty:  
Overcast:  Afternoon:  89 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

Well modification & install concrete well pads

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

Dynapac CC122 12 Roller 9
200 CC Excavator 1

CAT bull dozer D6H

Compaction Testing

2

Kenworth water Truck

Topsoil (unknown quantity).924G Cat IT (Integrated Tool-

E & E Project No.:  002688.OY21.25.03

1
Cascade Drilling

Weather

Contractor/Subcontractor

Ross Island Sand and Gravel (RIS&G) 2

2

Wilder

Site Conditions

RemarksCrew Size
13

Project Title:  

Temperature

Willamette Fence, Inc

Northwest Geotech

Name

ODEQ

Representing Remarks

8 12" minus rock for stockpile
4" minus rock for stockpile

Volvo A35D dumptruck 6
Volvo A35D dumptruck

6
9

Barge off-loading of topsoil
Install fence

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
3

CAT VHP grader

9

1.5" minus rock for roads

5

John Deere 450j bull dozer 9

Komatsu WA500 front loader
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DAILY FIELD REPORT NO.: 65

Date: 8/24/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

4. Wilder stockpiled 12" minus rock and 4" minus rock along the northwestern edge of the property.

n/aInspect stockpiles & stormwater controls

Inspect equipment (leaks?)

Other: The shoreline was inspected in the sediment cap repair area. No releases or sheen were observed.  

Yes
Yes, no elevated levels were observed.

6. Wilder removed topsoil from around the tree at the support area, and replaced the soil with 4" minus rock. 

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Yes, none was noted.
Inspect erosion control measures

1.  Topsoil was imported and placed on the cap area. Soil was imported by barge and trucks.  The soil delivered by barge 
was loaded into the A35D Volvo dumptrucks with the Komatsu loader and transported to the cap, topsoil was unload 
from the barge until about 1:30.  Soil delivered by truck was dumped directly on the Cap. Soil was spread with the D6H 
dozer, and the caterpillar grader.  Approximately 10.3 acres of the cap area has been covered with top soil.

n/a

WHO WAS NOTIFIED?

5. Manhole C was pumped free of water, and Wilder used a grinder to prepare the wedding rings for repair. Manhole C 
is the manhole that previously failed static pressure testing. Wilder has scheduled an extrusion welder to repair the leaks 
next week.  

E & E Project No.:  002688.OY21.25.03

WHO WAS NOTIFIED?

Yes, topsoil was transferred from the barges throughout the day. E&E 
performed visual inspections of the area. The silt fence below the 
hopper is in need of repair. Pete of Wilder was informed.

Inspect barge offloading

2. Willamette Fence Co. installed fence posts in the roadway on the southwestern portion of the site.  A small tracked 
excavator and hand tools were used to dig the post holes.  As of today, post holes are being dug over the liner system. 
Willamette Fence Co. was instructed to stop the use of the small tracked excavator when they encountered the geotexile 
and 4" minus rock.  They were allowed to use the excavator to clean out the post hole at the point of contact, but not to 
dig any deeper. Any depth past biotic rock was to be hand dug. During excavation of two post holes the liner system was 
penetrated (see note 1 below). Posts were set in place with concrete. Fifty-four fence posts (530 feet) have been installed 
along the western edge of the site to date.
3. Wilder resumed importation of 1.5" minus rock for the gravel roads. The rock was roughly placed along the roads by 
truck and then graded by the 450j bull dozer. After grading the road was rolled by the Dynapac CC122 12 Series Roller. 
Wilder focused their work on the gravel road along the eastern side of the property.

ODEQProject Title:  

7. Cascade Drilling extended wells MW-17s, PW-1d, and MW-2s. They also prepared forms, and installed labels and 
seals on various wells.

Inspect shoreline (turbidity?)
Inspect equipment fueling
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DAILY FIELD REPORT NO.: 65

Date: 8/24/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

Field Staff Title: 

While digging two post holes for the fence that runs along the western bank Willamette Fence Company penetrated the 
liner system. They had been previously instructed to halt digging by excavator when they encountered the geotexile and 
4" minus rock. Jacob and Pete of Wilder and Chad of E&E were notified. Jacob called Northwest Linings (NWL) to 
inform them and to request a crew for repairing the damaged area. Wilder carefully excavated the area and exposed the 
damaged liner. NWL will repair the damage next week.

NOTES/ISSUES:

Prepared By: 

Project Title:  ODEQ

E & E Project No.:  002688.OY21.25.03
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DAILY FIELD REPORT NO.: 66

Date: 8/26/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  60 oF Clean:  x
Part Cldy:  Midday:  76 oF Dusty:  
Overcast:  Afternoon:  89 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

2

Kenworth water Truck

Topsoil (unknown quantity).924G Cat IT (Integrated Tool-
carrier)

Representing

E & E Project No.:  002688.OY21.25.03

Womack Water Works

Weather

Contractor/Subcontractor

Ross Island Sand and Gravel (RIS&G) 2

1

Site Conditions

RemarksCrew Size
12

Project Title:  

Temperature

Willamette Fence, Inc

Name

Wilder

ODEQ

Remarks

10

DEQKevin Perrett Site visit

CAT VHP grader

9

Volvo A35D dumptruck 10
Volvo A35D dumptruck

CAT bull dozer D6H

10

3

10

Dynapac CC122 12 Roller

Barge off-loading of topsoil
Install fence
Backflow assembly annual test

200 CC Excavator

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

1.5" minus rock for roads

6

John Deere 450j bull dozer 5

Komatsu WA500 front loader

6
2
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DAILY FIELD REPORT NO.: 66

Date: 8/26/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Field Staff Title: 

2. Willamette Fence Co. installed fence posts in the roadway on the southwestern portion of the site.  A small tracked 
excavator and hand tools were used to dig the post holes.  Post holes are being dug over the liner system. Willamette 
Fence Co. was instructed to stop the use of the small tracked excavator when they encountered the geotexile and 4" 
minus rock.  They were allowed to use the excavator to clean out the post hole at the point of contact, but not to dig any 
deeper. Any depth past biotic rock was to be hand dug. E&E personnel observed the post hole excavation work. Sixty-
nine fence posts (680 feet) have been installed along the western edge of the site to date, with an additional eight holes 
excavated.

4. A technician from Womack Water Works tested the two backflow assemblies located in the concrete vault near the 
east edge of the property.  Both backflow assemblies passed the test.

n/aInspect stockpiles & stormwater controls

3. 1.5" minus road base material was imported and placed in various locations on the gravel road system to adjust grade 
as needed. The material was placed along the roads by truck and then graded by the 450j bull dozer. After grading the 
road was compacted using the Dynapac CC122 12 Series Roller.

Other: The shoreline was inspected in the sediment cap repair area. No releases or sheen were observed.  

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Yes, none was noted.
Inspect erosion control measures
Inspect equipment (leaks?)

Prepared By: 

none
NOTES/ISSUES:

1.  Topsoil was imported and placed on the cap area. Soil was imported by barge and trucks.  The soil delivered by barge 
was loaded into the A35D Volvo dumptrucks with the Komatsu loader and transported to the cap, topsoil was unload 
from the barge until about 1:30.  Soil delivered by truck was dumped directly on the Cap. Soil was spread with the D6H 
dozer, and the caterpillar grader.  Approximately 10.8 acres of the cap area has been covered with topsoil.

n/a

WHO WAS NOTIFIED?

Project Title:  
E & E Project No.:  

Yes, topsoil was transferred from the barges throughout the day. E&E 
performed visual inspections of the area. The silt fence below the 
hopper was repaired at the beginning of the work day.

Inspect barge offloading
Inspect shoreline (turbidity?)
Inspect equipment fueling Yes

Yes, no elevated levels were observed.

002688.OY21.25.03

WHO WAS NOTIFIED?

ODEQ
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DAILY FIELD REPORT NO.: 67

Date: 8/27/2005 Day: Saturday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  60 oF Clean:  x
Part Cldy:  Midday:  74 oF Dusty:  
Overcast:  x Afternoon:  89 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

5

Representing Remarks

E & E Project No.:  002688.OY21.25.03

Weather

Contractor/Subcontractor

Ross Island Sand and Gravel (RIS&G) 2
2

Site Conditions

RemarksCrew Size
8

Topsoil (unknown quantity).924G Cat IT (Integrated Tool-
carrier)

Project Title:  

Temperature

Northwest Linings and Geotextile Products

Name

Wilder

ODEQ

CAT VHP grader

5

Volvo A35D dumptruck 5
Volvo A35D dumptruck

CAT bull dozer D6H
5

Kenworth water Truck

Barge off-loading of topsoil
Repair liner at excavation-damaged areas

4

John Deere 450j bull dozer 2

Komatsu WA500 front loader

0
0

Dynapac CC122 12 Roller
200 CC Excavator

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
3

5
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DAILY FIELD REPORT NO.: 67

Date: 8/27/2005 Day: Saturday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Field Staff Title: 

Yes; none was noted.
Inspect erosion control measures
Inspect equipment (leaks?)

Yes, topsoil was transferred from the barges until mid-day. E&E 
performed visual inspections of the area. The silt fence below the 
hopper was in good condition.  RI used clamshell to remove spilled 
below hopper at the end of the work day.

Inspect barge offloading

none
NOTES/ISSUES:

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

2. Wilder used the Caterpillar IT to pull out the butt-section of a utility pole just off the northwest corner of the property, 
which had previously been cut off above surface grade.  The IT was used to remove the utility pole from the cap area.

n/aInspect stockpiles & stormwater controls

Prepared By: 

1.  Topsoil was imported and placed on the cap area. Soil was imported by barge.  The soil delivered by barge was loaded 
into the A35D Volvo dumptrucks with the Komatsu loader and transported to the cap, topsoil was unload from the barge 
until empty, at about 11:10am.  Soil was spread with the D6H dozer and the caterpillar grader.  Approximately 11.8 acres 
of the cap area has been covered with topsoil.

n/a

3. Northwest Linings and Geotextile were onsite to repair the two damaged areas of the impermeable liner at fence post 
excavations reported earlier in the week.  Patches were extrusion welded at each location.  Vacuum tests were performed 
on each patch, and no leaks were detected. 

WHO WAS NOTIFIED?

Project Title:  

Other: The shoreline was inspected in the sediment cap repair area. No releases or sheen were observed.  

Inspect shoreline (turbidity?)
Inspect equipment fueling Yes

Yes, no elevated levels were observed.

E & E Project No.:  002688.OY21.25.03

WHO WAS NOTIFIED?

ODEQ
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DAILY FIELD REPORT NO.: 68

Date: 8/29/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

Clear:  Morning:  56 oF Clean:  x
Part Cldy:  x Midday:  70 oF Dusty:  
Overcast:  x Afternoon:  75 oF Muddy:  

Rain:  x Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

2

Kenworth water Truck

Topsoil (unknown quantity).

Heidi Blischke

924G Cat IT (Integrated Tool-
carrier)

Representing

E & E Project No.:  002688.OY21.25.03

Northwest Geotech

Weather

Contractor/Subcontractor

Ross Island Sand and Gravel (RIS&G) 2

1

Wilder

Site Conditions

RemarksCrew Size
10

Project Title:  

Temperature

Willamette Fence, Inc

Name

ODEQ

Remarks

10

DEQKevin Parrett Site visit
DEQ Site visit

Volvo A35D dumptruck 10
Volvo A35D dumptruck

CAT bull dozer D6H

10
10

Barge off-loading of topsoil
Install fence
Compaction testing

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
3

CAT VHP grader

9

200 CC Excavator

1.5" minus rock for roads

2

John Deere 450j bull dozer 5

Komatsu WA500 front loader

0
0

Dynapac CC122 12 Roller
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DAILY FIELD REPORT NO.: 68

Date: 8/29/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

2. Willamette Fence Co. installed fence posts in the roadway on the southwestern portion of the site.  A small tracked 
excavator and hand tools were used to dig the post holes.  Post holes are being dug over the liner system. Willamette 
Fence Co. was instructed to stop the use of the small tracked excavator when they encountered the geotexile and 4" minus 
rock.  They were allowed to use the excavator to clean out the post hole at the point of contact, but not to dig any deeper. 
Any depth past biotic rock was to be hand dug. E&E personnel observed the post hole excavation work. One-hundred and 
two fence posts (1010 feet) have been installed along the western edge of the site to date, with an additional eight holes 
excavated.

n/aInspect stockpiles & stormwater controls

3. One truck load of 1.5" minus road base material was imported and placed on the gravel road along the southwestern 
edge of the site to adjust grade as needed. No spreading of the material has been performed yet.

Other: The shoreline was inspected in the sediment cap repair area. The water level was extremely low during low tide 
today.  Areas of the ACB in Willamette Cove that had not been exposed previously were exposed (See the Notes/Issues 
section below).

4. Wilder removed their tool trailer that had been located along the southeastern edge of the support facilities. They also 
removed all items from their field trailer in preparation of having the trailer removed from the site. 

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Yes, none was noted.
Inspect erosion control measures
Inspect equipment (leaks?)

1.  Topsoil was imported and placed on the cap area. The soil delivered by barge was loaded into the A35D Volvo 
dumptrucks with the Komatsu loader and transported to the cap. Soil was spread with the D6H dozer, and the caterpillar 
grader.  Approximately 12.5 acres of the cap area has been covered with topsoil.

n/a

WHO WAS NOTIFIED?

Project Title:  
E & E Project No.:  

Yes, topsoil was transferred from the barges throughout the day. E&E 
performed visual inspections of the area. The silt fence below the 
hopper was repaired at the beginning of the work day.

Inspect barge offloading
Inspect shoreline (turbidity?)
Inspect equipment fueling Yes

Yes, no elevated levels were observed.

ODEQ
002688.OY21.25.03

WHO WAS NOTIFIED?
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DAILY FIELD REPORT NO.: 68

Date: 8/29/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

WORK COMPLETED (Continued)

Field Staff Title: 

5. E&E moved all necessary items from our support trailers into the shop building. This was done in preparation of our 
field trailers being relocated. Wilder relocated the trailers to the gravel road to the south of the support area.
6. Northwest Geotech was on-site to collect samples for development of a proctor on the combination of imported soil 
from Ross Island and Morse Bros. The soils were mixed together because they were being imported by barge and highway
truck and spread over the same area of the cap.
7. Wilder installed the manhole covers for MH-A and MH-B. They used the 924G CAT IT to lower the precast concrete 
covers into place. The covers were aligned so that the entrance is aligned between the inflow and outflow pipes.

Project Title:  ODEQ

E & E Project No.:  002688.OY21.25.03

1. During shoreline inspection an area of concern was observed in Willamette Cove were some sheen was noted.  It is 
unclear whether or not it was from surface water or coming through the Sediment Cap.  The area was marked and will be 
inspected again in an attempt to assess its origin.

NOTES/ISSUES:

2. Also during shoreline inspection a long length of seam between ACB that should have grout was observed.  Broken up 
ACB blocks were purposefully placed within the seam and grout was placed in one area, but an assessment of the 
necessity for grout should be made.

Prepared By: 

Page 3 of 3



DAILY FIELD REPORT NO.: 69

Date: 8/30/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

Clear:  Morning:  56 oF Clean:  
Part Cldy:  x Midday:  65 oF Dusty:  
Overcast:  x Afternoon:  75 oF Muddy:  x

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
11:00 17:30

MATERIALS DELIVERED TO SITE

1

John Deere 450j bull dozer 5

Komatsu WA500 front loader

6
4

Dynapac CC122 12 Roller

6

CAT VHP grader

9

200 CC Excavator

ODEQ

Volvo A35D dumptruck 10

Barge off-loading of topsoil
Install fence

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

Project Title:  

Temperature

Willamette Fence, Inc

Name

Site Conditions

RemarksCrew Size
12

E & E Project No.:  002688.OY21.25.03

Weather

Contractor/Subcontractor

Ross Island Sand and Gravel (RIS&G) 3
2

Wilder

Kenworth water Truck

Topsoil (unknown quantity).924G Cat IT (Integrated Tool-carrier)

Volvo A35D dumptruck

CAT bull dozer D6H

10
10

Representing Remarks

10

E&EZander Whitman
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DAILY FIELD REPORT NO.: 69

Date: 8/30/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Field Staff Title: 

Yes, topsoil was transferred from the barges throughout the day. E&E 
performed visual inspections of the area. The silt fence is in good 
condition.

Inspect barge offloading
Inspect shoreline (turbidity?)
Inspect equipment fueling Yes

Yes, no elevated levels were observed.

ODEQProject Title:  

WHO WAS NOTIFIED?

WHO WAS NOTIFIED?

E & E Project No.:  002688.OY21.25.03

Prepared By: 

1.  Topsoil was imported and placed on the cap area. The soil delivered by the barge was loaded into the A35D Volvo 
dumptrucks with the Komatsu loader and transported to the cap. Soil was spread with the D6H dozer, and the caterpillar 
grader.  Approximately 14.6 acres of the cap area has been covered with topsoil.

n/a

1. The area of concern identified yesterday in Willamette Cove was observed again today.  It is still unclear whether or not 
the sheen is from surface water or coming through the Sediment Cap. Monitoring and inspection of this area will occur at 
low water in an attempt to determine the source.  Additional areas of sheen (sheen bursts)  were observed in an area 
underneath the railroad bridge, these also will be monitored further.  These sheen bursts appear to be associated with gas 
releases (bubbling).  Sediment cap authorities have informed field staff that gas releases are typical in sediment caps due to 
biological activities and the compression or entrapment of gases during placement.  Field observations have determined tha
bubbling increases significantly during low water and warm weather, both of which occurred yesterday and today.

NOTES/ISSUES:

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Yes, none was noted.
Inspect erosion control measures
Inspect equipment (leaks?)

4. Wilder's support trailer was removed from the site.

2. Willamette Fence Co. installed fence posts in the roadway on the southwestern portion of the site.  A small tracked 
excavator and hand tools were used to dig the post holes.  Post holes are being dug over the liner system. Willamette Fence 
Co. was instructed to stop the use of the small tracked excavator when they encountered the geotexile and 4" minus rock.  
They were allowed to use the excavator to clean out the post hole at the point of contact, but not to dig any deeper. Any 
depth past biotic rock was to be hand dug. E&E personnel observed the post hole excavation work. One-hundred and 
nineteen fence posts (1180 feet) have been installed along the western edge of the site to date.

n/aInspect stockpiles & stormwater controls

3. Wilder used the 650j dozer and the diaper roller to perform fine grading and compaction on the gravel access roads.

Other: See notes and issues section below about information on observed sheen in Willamette Cove area.
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DAILY FIELD REPORT NO.: 70

Date: 8/31/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

Clear:  Morning:  56 oF Clean:  
Part Cldy:  x Midday:  70 oF Dusty:  
Overcast:  Afternoon:  80 oF Muddy:  x

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
10:00 16:30
10:00 16:00
10:00 16:00
8:30 17:30
13:00 16:00
11:30 16:30

MATERIALS DELIVERED TO SITE

Zander Whitman project meeting

Volvo A35D dumptruck 2 (off-site)

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

Representing Remarks

Install & paint well bollards

E&E

Ten 825-lb. bags of Mix #5647Kenworth water Truck

Topsoil (unknown quantity).

Twenty-one 1015-lb. bags of Mix #5646

924G Cat IT (Integrated Tool-carrier)

0 (off-site) Thirty-eight 1000-lb. bags of Fertile FiberVolvo A35D dumptruck

E & E Project No.:  002688.OY21.25.03

Site Conditions

Remarks
12Wilder

Weather

Contractor/Subcontractor

Ross Island Sand and Gravel (RIS&G) 3

2
Northwest Geotech 1

Crew Size

2

Project Title:  

Temperature

Willamette Fence, Inc

Name

ODEQ

10
Six pallets of 50-lb bags of Fertile Fiber8

Barge off-loading of topsoil/demobilization
Install fence

200 CC Excavator

6

CAT VHP grader

8

One hundred 50-lb. bags of Humic Shale

CAT bull dozer D6H

Cascade Drilling

5
Dynapac CC122 12 Roller

Soil compaction tests

Kevin Parrett DEQ project meeting

All of the seed mixes

5

John Deere 450j bull dozer 6

Komatsu WA500 front loader

3

John Montgomery E&E project meeting
Steve Campbell DEQ project meeting

Pat Turina Wilder project meeting
Chad Nancarrow E&E project meeting
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DAILY FIELD REPORT NO.: 70

Date: 8/31/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

3. Wilder used the 200j excavator and the 450j dozer to cut excess material from the support facility pad.  The cut 
material was loaded onto a Volvo A35 haul truck with a Kamatsu loader and dumped on the edge of N. Edgewater Street 
between the site boundary and the railroad crossing.  

Other: See notes and issues section below about continued monitoring of sheen observed in Willamette Cove on Monday.

4. Cascade drilling installed bollards at monitoring wells MW-2S, PW-1D, PW-2D, MW-OS, MW-53, MW-55, MW-57, 
MW-DS, EW-2S, MW-60D, MW-20I, MW-6S, MW-34I, EW-10S, and EW-19S.

2. Willamette Fence Co. installed fence posts in the roadway on the western portion of the site.  A small tracked 
excavator and hand tools were used to dig the post holes.  Post holes are being dug over the liner system. Willamette 
Fence Co. was instructed to stop the use of the small tracked excavator when they encountered the geotexile and 4" minus 
rock.  They were allowed to use the excavator to clean out the post hole at the point of contact, but not to dig any deeper. 
Any depth past biotic rock was to be hand dug. E&E personnel observed the post hole excavation work. One hundred 
thirty-six fence posts (1350 feet) have been installed along the western edge of the site to date.

n/aInspect stockpiles & stormwater controls

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Yes, none was noted.
Inspect erosion control measures
Inspect equipment (leaks?)

1.  Topsoil was imported by truck and trailer today. The soil was placed by the truck drivers in the vicinity of the areas in 
which it was required.  The soil was then spread with the D6H dozer and the caterpillar grader.  The impermeable cap 
area is now completely covered with topsoil and according to Wilder is at final grade. E&E will not be able to completely 
verify the final grade until they receive the required survey information.  Placement and grading continued outside the 
impermeable Cap.  

n/a

WHO WAS NOTIFIED?

WHO WAS NOTIFIED?

Yes.  Crane, hopper and, conveyor were demobilized. E&E performed 
visual inspections of the area. The silt fence was in good condition 
until dismantled.

Inspect barge offloading
Inspect shoreline (turbidity?)
Inspect equipment fueling Yes

Yes, no elevated levels were observed.

ODEQ
E & E Project No.:  

Project Title:  
002688.OY21.25.03

5. Ross Island Sand & Gravel dismantled the barge off-loading equipment. They used the 200c excavator to support the 
conveyor frame.
6. Wilder used the Kamatsu loader to move rip-rap material from the Willamette Cove area to a stockpile located in the 
southeast corner of the site. 
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DAILY FIELD REPORT NO.: 70

Date: 8/31/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

WORK COMPLETED (Continued)

Field Staff Title: 

1. The area of concern/sheen identified on Monday in Willamette Cove was inspected again today.  The extent of the 
sheen is very small and does not appear to be petroleum based as it is not iridescent and has very little odor. The areas of 
sheen bursts underneath the railroad bridge that were also observed on Monday and again on Tuesday were inspected at 
low water.  No sheen or sheen bursts were observed by E&E today.  Water levels did not appear as low today.

NOTES/ISSUES:

Prepared By: 

10. Wilder moved the waste drums from the temporary hazardous waste storage area to the new concrete waste storage 
containment facility.

7. Northwest Geotechnical performed soil compaction tests on the top soil.
8. Wilder used the Grader to rip and grade top soil.
9. Wilder installed the pre-cast manhole pad on manhole MH-D.

Project Title:  ODEQ
E & E Project No.:  002688.OY21.25.03
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DAILY FIELD REPORT NO.: 71

Date: 9/1/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  58 oF Clean:  x
Part Cldy:  Midday:  71 oF Dusty:  
Overcast:  Afternoon:  83 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
15:30 16:30
14:40 16:15

MATERIALS DELIVERED TO SITE

site visit
Erin Hale E&E site visit

Komatsu WA500 front loader

0
2Kenworth water Truck

4
Dynapac CC122 12 Roller

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
8

CAT VHP grader

200 CC Excavator
John Deere 450j bull dozer 8

Project Title:  

Temperature

Willamette Fence, Inc

Munitor

Name

Wilder

ODEQ

Ross Island Sand and Gravel (RIS&G) 2

2
Northwest Geotech 1
Cascade Drilling

10

Site Conditions

RemarksCrew Size
7

2

E & E Project No.:  002688.OY21.25.03

Weather

Contractor/Subcontractor

E&E

Remove barge from Willamette Cove
Install fence

Soil compaction tests
Archeological survey

Remarks

Install & paint well bollards

2

Representing

AINW 3

Brian Cieko

924G Cat IT (Integrated Tool-

6
CAT bull dozer D6H 6

Removal of ACB cable ends

WilderPat Turina site visit

Topsoil (unknown quantity).
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DAILY FIELD REPORT NO.: 71

Date: 9/1/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

6. Wilder extrusion welded the leaking joint on Manhole C, and performed a static pressure test on the manhole.  The inlet 
and outlet to the manhole were plugged, and water was placed in the manhole to a point just below the perforated section. 
The water level in the manhole was monitored for a period of two hours, and no drop in water level occurred. The pre-cast 
manhole pad was placed over the manhole.
7. Northwest Geotechnical performed soil compaction tests on the top soil.  The compaction testing of the rock roads was 
halted with the approval of the Engineer due to the percentage of oversize rock being too high for the ASTM method of 
testing.  An alternative method of 'proof rolling' will be used.  Proof rolling is a visual inspection by the testing agency.  A 
fully load water truck is driven slowly (3-5 mph) while the testing agency inspector watches for deflection.  If deflection is
observed he will mark it for further compaction.  After further compaction effort is applied the inspection will be 
performed again. 

n/a - barge offloading has ceasedInspect barge offloading
Inspect shoreline (turbidity?)
Inspect equipment fueling Yes

Yes, no elevated levels were observed.

5. Ross Island Sand & Gravel removed the barge and equipment from Willamette Cove. Wilder used the 200c excavator 
and Kamatu loader to remove excess soil from the area where the hopper had been located and repaired the bank slope 
contours. Wilder will place 12-inch minus rock tomorrow to armor the slope.

Project Title:  

WHO WAS NOTIFIED?

ODEQ
002688.OY21.25.03E & E Project No.:  

1.  Topsoil was imported by truck and trailer today. The soil was placed in a stockpile with the DCH dozer and the 450j 
dozer north of the support facility, adjacent to the ACB storage. Soil was also placed by the truck drivers in areas of the 
site that required additional fill, and then spread with the 450j dozer and the caterpillar grader. E&E will not be able to 
completely verify the final grade until they receive the required survey information.  

n/a

WHO WAS NOTIFIED?

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Yes, none was noted.

n/aInspect stockpiles & stormwater controls

3. Wilder used the 450j dozer and the Caterpillar grader to grade the support facility pad.
4. Cascade drilling installed bollards around monitoring wells MW-49s, MW-51s, MW-59s, and EW-8s, MW-57, MW-
DS, EW-2S, MW-60D, MW-20I, MW-6S, MW-34I, EW-10S, and EW-19S.

2. Willamette Fence Co. installed fence posts in the roadway on the western portion of the site. One hundred fifty-nine 
fence posts (1580 feet) have been installed along the western edge of the site to date.

Inspect erosion control measures
Inspect equipment (leaks?)
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DAILY FIELD REPORT NO.: 71

Date: 9/1/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

WORK COMPLETED (Continued)

Field Staff Title: 

10. Wilder placed jute matting material on the northeastern portion of the swale. Wilder also began placing jute mat on 
river bank slope in the northwestern corner of the site.
11. Wilder used the 450j dozer to grade the top soil and existing soil along the rock spillway in the southeastern corner of 
the site.

8. Wilder used the Caterpillar grader to cut topsoil between the western roadway and the greenway to adjust grade. After 
grading, the slope still did not have grade indicated in the project plans. Further grade adjustment is required.
9. Munitor was on site to cut off loose cable ends from the ACB bank armoring and perform clean-up activities.

Project Title:  ODEQ

E & E Project No.:  002688.OY21.25.03

12. AINW performed an archeological survey of the upland cap area.  AINW report to the field staff that no artifacts were 
found.  

Prepared By: 

1.  The area of concern in Willamette Cove was below the water surface and no sheen was observed in the area.  No sheen 
or sheen bursts were observed under the RR-bridge.

NOTES/ISSUES:
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DAILY FIELD REPORT NO.: 72

Date: 9/2/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  55 oF Clean:  x
Part Cldy:  Midday:  75 oF Dusty:  
Overcast:  Afternoon:  85 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

Komatsu WA500 front loader

Kevin Parrett DEQ Site Visit

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
8

CAT VHP grader

12"-minus for barge off-loading area924G Cat IT (Integrated Tool-
carrier)

5

2

John Deere 450j bull dozer 8

Kenworth water Truck
0Dynapac CC122 12 Roller

Topsoil for stockpile next to Conex containers  

Project Title:  

Temperature

Willamette Fence, Inc

Munitor

Name

ODEQ

Van Houten restoration6
0

10

1 Soil compaction tests

Contractor/Subcontractor

Northwest Geotech
2

Site Conditions

RemarksCrew Size
7

Install fence
Wilder

Removal of ACB cable ends

Representing

E & E Project No.:  002688.OY21.25.03

Remarks

2

Weather

CAT bull dozer D6H

200 CC Excavator
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DAILY FIELD REPORT NO.: 72

Date: 9/2/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

4. Proof rolling of the gravel roads occurred under the inspection of NW Geotech.  Proof rolling is a visual inspection by 
the testing agency.  A fully load water truck is driven slowly (3-5 mph) while the testing agency inspector watches for 
deflection.  If deflection was observed the area was marked to indicate the need for further compaction. One area along 
the southern access road through the cap was noted as having deflection. The area is approximately 225 feet west of the 
eastern access road and is approximately 30 feet long.  After further compaction effort is applied the inspection will be 
performed again. Approximately 600 feet of the western roadway was not proof rolled because Willamette Fence 
Company was still working and disturbing the road in this area. It will be tested at a later date.
5. Wilder used the Caterpillar grader to cut top soil between the western roadway and the greenway to adjust grade. 
Further grade adjustment is required.
6. Munitor was on site to cut off loose cable ends from the ACB bank armoring and perform clean-up activities.
7. Wilder began to spread the material scraped off the support area onto N. Edgewater Road. They placed material for 
about 250 feet along N. Edgewater from the RR crossing.

n/a - barge offloading has ceasedInspect barge offloading
Inspect shoreline (turbidity?)
Inspect equipment fueling Yes

Yes, no elevated levels were observed.

002688.OY21.25.03E & E Project No.:  
Project Title:  

1.  Topsoil was imported by truck and trailer today. The soil was placed in a small stockpile adjacent to (east of) the 
Conex containers near the Support Facility and south of the McCormick property for the Van Houten restoration. The 
topsoil has been stockpiled, but not spread over Van Houten yet.

n/a

ODEQ

WHO WAS NOTIFIED?

Inspect stockpiles & stormwater controls

3. Wilder used the 450j dozer, Komatsu loader, and the Caterpillar grader to grade the support facility pad in preparation 
of paving.

n/a

2. Willamette Fence Co. installed fence posts in the roadway on the western portion of the site. One hundred seventy 
fence posts (1690 feet) have been installed along the western edge of the site to date. An additional 23 holes have already 
been dug and are ready to have post installed in them.

Inspect erosion control measures
Inspect equipment (leaks?)

WHO WAS NOTIFIED?

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Yes, none was noted.
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DAILY FIELD REPORT NO.: 72

Date: 9/2/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

WORK COMPLETED (Continued)

Field Staff Title: 

10. Wilder utilized the Caterpillar grader to perform fine grading in the area east of the retention pond.

8. Wilder reconstructed the bank at the barge off-loading area. They used the 200C excavator to fill in the cut in the bank 
with topsoil to match the surrounding grade. The bucket of the excavator was used to compact the topsoil after it was 
placed. 12-inch minus rock was then placed over the new topsoil.
9. Wilder placed jute matting material on the exposed slopes of the spillway.

Prepared By: 

1.  The area of concern in Willamette Cove was below the water surface and no sheen was observed in the area.  No sheen 
or sheen bursts were observed under the RR-bridge.

NOTES/ISSUES:

Project Title:  ODEQ
E & E Project No.:  002688.OY21.25.03
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DAILY FIELD REPORT NO.: 73

Date: 9/6/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  57 oF Clean:  
Part Cldy:  Midday:  76 oF Dusty:  x
Overcast:  Afternoon:  80 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

Kenworth water Truck
0Dynapac CC122 12 Roller
5

0

Kevin Parrett DEQ Site Visit

2John Deere 450j bull dozer

Komatsu WA500 front loader Taken off site today

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
8

CAT VHP grader
1.5" minus rock for gravel roads and southeast corner924G Cat IT (Integrated Tool-

10

Project Title:  

Temperature

Willamette Fence, Inc

Name

Wilder

ODEQ

Hydroseeding

0
0

3

Site Conditions

RemarksCrew Size
4

Install fence

E & E Project No.:  002688.OY21.25.03

Remarks

Weather

Contractor/Subcontractor

Northwest Hydro-mulchers 5

Representing

CAT bull dozer D6H

200 CC Excavator
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DAILY FIELD REPORT NO.: 73

Date: 9/6/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Project Title:  

4. Wilder used the Caterpillar grader to cut top soil between the western roadway and the greenway to adjust grade. 
Further grade adjustment is required.

002688.OY21.25.03E & E Project No.:  

n/a
n/a - barge offloading has ceasedInspect barge offloading

Inspect shoreline (turbidity?)
Inspect equipment fueling Yes

ODEQ

1. Northwest Hydro-Mulchers began hydroseeding the Open Grassland (Impermeable Cap) area today. They utilized a 
truck equipped with a tank, pump, platform, and cannon to place the hydroseed mix. Water is pumped into the tank from 
the fire hydrant while the components of the mix are added to the tank, half acre batches were prepared. The following 
amounts were used to create half acre batches for the impermeable cap mix: 2000 lbs. of Fertile Fiber, 2.5 gal. of Kiwi 
Power, 2.5 gal. of Liquid Humus, 10 lbs. of tackifier, 13.5 lbs (PLS) of Open Grassland seed (1/2 bag), 250 lbs of humic 
shale (5 bags), and approx. 500 lbs of supplements (1/2 tote). NW Hydro-Mulchers utilized a fork lift for lifting the totes 
that hold the Fertile Fiber and supplements so that the contents could be emptied into the mixing tank. They covered the 6 
acres of impermeable cap area that is located between the two access roads leading through the cap. They have also 
covered approx. 1 acre of area in the southern portion of the impermeable cap.

n/a

n/aInspect stockpiles & stormwater controls

3. Wilder used the caterpillar grader to grade the support facility area in preparation for paving activities. They also 
realigned and rebuilt the road that leads into the support facility area. It had previously been altered to accommodate haul 
trucks and highway trucks that were delivering material to the site. The temporary fence that runs along the entrance to the
site was moved to be west of the new fence that will be installed.

5. Wilder placed 1.5" minus rock outside the fence line in the southeast corner of the property, as discussed in the 
Wednesday weekly meeting.

WHO WAS NOTIFIED?

2. Willamette Fence Co. began installing fence post around the support facility. They dug the post holes using a 
jackhammer, they then used hand tools to clean out the holes. No concrete has been poured to secure the post yet.

Inspect erosion control measures
Inspect equipment (leaks?)

WHO WAS NOTIFIED?

6. Final grading of Van Houten was completed today, and Wilder took topographical shots with their TopCon system.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Yes; none was noted.
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DAILY FIELD REPORT NO.: 73

Date: 9/6/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

WORK COMPLETED (Continued)

Field Staff Title: 

7. Two culverts and crushed rock were installed per a change order in the spillway in the southwest corner of the property. 
The access road along the south is now connected to the western road via this bridge over the spillway.

Prepared By: 

none
NOTES/ISSUES:

9.  DEQ and E&E assisted Wilder with hydroseeding preparations by knocking racking out ruts and filling large holes.  

8.  Wilder adjusted the grade between the western access road and the break in grade ('regraded bank') towards the river.  
The grade to the river was constructed as the transition between the Sediment Cap and the Upland Cap.  Turf 
Reinforcement Mat (TRM) was placed on the surface of the bank for long term grade stability.  Cutting and tearing of the 

Project Title:  ODEQ

E & E Project No.:  002688.OY21.25.03
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DAILY FIELD REPORT NO.: 74

Date: 9/7/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  56 oF Clean:  
Part Cldy:  Midday:  76 oF Dusty:  x
Overcast:  Afternoon:  85 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
9:40 5:50
9:45 5:50

13:00 5:50
11:00 18:00

MATERIALS DELIVERED TO SITE

0 Delivered to site by Eagle Elsner

Northwest Hydro-mulchers 5 Hydroseeding

Representing

Kenworth water Truck

924G Cat IT (Integrated Tool-carrier)
5

Case 586G Forklift

8Dynapac CC122 12 Roller

Chad Nancarrow E&E Site Meeting

0

John Deere 450j bull dozer 6

Kevin Parrett DEQ Site Meeting
Steve Campbell DEQ Site Meeting

3

Project Title:  

Temperature

Willamette Fence, Inc

Eagle Elsner

Name

Wilder

ODEQ

200 CC Excavator

2
CAT VHP grader

used by NW Hydro-Mulchers8
CAT 140G Grader 0 Delivered to site by Eagle Elsner
CAT CS-563 roller

DEA 1 Surveying

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

Pat Turina Wilder Site Meeting

4 Install fence

Taken off site today

Site Conditions

RemarksCrew Size
4

E & E Project No.:  002688.OY21.25.03

Remarks

2

Weather

Contractor/Subcontractor

Pavement Company
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DAILY FIELD REPORT NO.: 74

Date: 9/7/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

3. Northwest Hydro-Mulchers began hydroseeding the swale area starting at the retention pond and working their way 
north. They utilized a truck equipped with a tank, pump, platform, and cannon to place the hydroseed mix. Water is 
pumped into the tank from the fire hydrant while the components of the mix are added to the tank, 1/3 acre batches were 
prepared. The following amounts were used to create 1/3 acre batches: 650 lbs. of Mat Fiber, 15 lbs. of tackifier, 10.5 lbs. 
(PLS) of swale seed, and approx. 275 lbs. of native soil supplements. They utilized a fork lift for lifting the totes that hold 
the supplements so that the contents could be emptied into the mixing tank. NW Hydro-Mulchers has covered approx. 
one acre of swale area.

2. Northwest Hydro-Mulchers completed hydroseeding of the pond bottom and the pond side slopes. They utilized a truck 
equipped with a 1200 gallon tank, pump, platform, and cannon to place the hydroseed mix. Water is pumped into the tank 
from the fire hydrant while the components of the mix are added to the tank, quarter acre batches were prepared. The 
following amounts were used to create quarter acre batches for the pond bottom:500 lbs. of Mat Fiber, 10 lbs. of tackifier, 
and 7 lbs. (PLS) of pond bottom seed. The following amounts were used to create quarter acre batches for the pond side 
slopes: 500 lbs. of Mat Fiber, 10 lbs. of tackifier, 5 lbs. (PLS) of pond side slope seed, and approx. 200 lbs. of native soil 
supplements. NW Hydro-Mulchers utilized a fork lift for lifting the totes that hold  supplements so that the contents could 
be emptied into the mixing tank. 

ODEQProject Title:  
002688.OY21.25.03E & E Project No.:  

n/a - barge offloading has ceasedInspect barge offloading
Inspect shoreline (turbidity?)
Inspect equipment fueling Yes

n/aInspect stockpiles & stormwater controls

1. Northwest Hydro-Mulchers finished hydroseeding the Open Grassland (Impermeable Cap) area today. They utilized a 
truck equipped with a tank, pump, platform, and cannon to place the hydroseed mix. Water is pumped into the tank from 
the fire hydrant while the components of the mix are added to the tank, half acre batches were prepared. The following 
amounts were used to create half acre batches for the impermeable cap mix: 2000 lbs. of Fertile Fiber, 2.5 gal. of Kiwi 
Power, 2.5 gal. of Liquid Humus, 10 lbs. of tackifier, 13.5 lbs (PLS) of Open Grassland seed (1/2 bag), 250 lbs of humic 
shale (5 bags), and approx. 500 lbs of supplements (1/2 tote). NW Hydro-Mulchers utilized a fork lift for lifting the totes 
that hold the Fertile Fiber and supplements so that the contents could be emptied into the mixing tank. They covered the 
remaining 2 acres in the southern portion of the cap area, and all of the 5 acres in the northern area of the cap.

n/a

WHO WAS NOTIFIED?

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Yes; none was noted.

WHO WAS NOTIFIED?

Inspect erosion control measures
Inspect equipment (leaks?)

n/a
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DAILY FIELD REPORT NO.: 74

Date: 9/7/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

WORK COMPLETED (Continued)

Field Staff Title: 

8. Wilder used the 200C excavator to grade the western bank of the property. Soil was pulled away from the edge of the 
bank to achieve drainage away from the cap area. When the soil was pulled away portions of TRM were removed. Scraps 
of TRM that were mixed in with the soil were removed and disposed of.  The Caterpillar grader was also used to grade 
along the bank in order to achieve the desired drainage slope along the western bank. No further grading work in required 
on the western bank. 

5. Prior to the barge off loading area being hydroseeded Wilder graded down all berms that were created along their haul 
road, and ripped the roads and staging areas used during barge off loading activities.

9. Wilder used the Caterpillar grader to grade the gravel material cut from the support facility area along N. Edgewater 
road.

Prepared By: 

7. Eagle Elsner was onsite preparing for paving activities. They used  laser grade control to drive grade hubs into the 
support facility base layer. Wilder hand raked and then rolled the support facility area to repair damage that occurred due 
to today's construction activities.

none
NOTES/ISSUES:

6. Willamette Fence Co. continued installing fence post around the support facility. They dug the post holes using a 
bobcat with an auger attachment, and a jackhammer. They then used hand tools to clean out the holes. Forty-four post 
have been set in concrete.

4. Van Houten and the barge off load area were hydroseeded today. NW-Hydro Mulchers used the same process for 
mixing and placing the materials as before. The mix used on Van Houten and the barge off load area contained Mat Fiber, 
tackifier, native seed mix, and standard fertilizer.

Project Title:  ODEQ
E & E Project No.:  002688.OY21.25.03
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DAILY FIELD REPORT NO.: 75

Date: 9/8/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  60 oF Clean:  
Part Cldy:  x Midday:  77 oF Dusty:  x
Overcast:  Afternoon:  85 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

Taken off site today

E & E Project No.:  002688.OY21.25.03

Remarks

4

Weather

Contractor/Subcontractor

Pavement Company

3

Site Conditions

RemarksCrew Size
4

Install fence

4CAT CS-563 roller
3200 CC Excavator

Project Title:  

Temperature

Willamette Fence, Inc

Eagle Elsner

Name

Wilder

ODEQ

Northwest Hydro-mulchers 5 Hydroseeding

8
Dynapac CC122 12 Roller 4
Case 586G Forklift

Representing

used by NW Hydro-Mulchers

John Deere 450j bull dozer 6

CAT 140G Grader 6 used by Eagle Elsner Paving
used by Eagle Elsner Paving

1 Repair water line and plumb eyewash

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
2

CAT VHP grader

3/4" minus rock for support facility pad924G Cat IT (Integrated Tool-
carrier)

0

Cascade Drilling 3 Concrete pads around wells and bollards

Water Truck 1 used by Eagle Elsner Paving

Anctil Plumbing
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DAILY FIELD REPORT NO.: 75

Date: 9/8/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Yes; none was noted.
Inspect erosion control measures
Inspect equipment (leaks?)

n/a

n/aInspect stockpiles & stormwater controls

2. Northwest Hydro-Mulchers began hydroseeding the native soil cap area south between the retention pond and 
impermeable cap, and along the southern and eastern edges of the property. They utilized a truck equipped with a tank, 
pump, platform, and cannon to place the hydroseed mix. Water is pumped into the tank from the fire hydrant while the 
components of the mix are added to the tank. Nine 1/3 acre batches, and two 1/4 acres batches were mixed for the native 
soil cap areas. The following amounts were used to create 1/3 acre batches: 650 lbs. of Mat Fiber, 15 lbs. of tackifier, 10 
lbs. (PLS) of soil cap seed, and approx. 275 lbs. of native soil supplements. The following amounts were used to create 
1/4 acre batches: 500 lbs. of Mat Fiber, 10 lbs. of tackifier, approx. 7.5 lbs. (PLS) of soil cap seed, and approx. 206 lbs. of 
native soil supplements. They utilized a fork lift for lifting the totes that hold the supplements so that the contents could be 
emptied into the mixing tank. Approx 3.5 acres of the native soil cap area has been hydroseeded.

002688.OY21.25.03E & E Project No.:  

1. Northwest Hydro-Mulchers hydroseeded 1 acre of barge soil cap area at the north part of the site. They utilized a truck 
equipped with a tank, pump, platform, and cannon to place the hydroseed mix. Water is pumped into the tank from the fire
hydrant while the components of the mix are added to the tank. Two 1/2 acre batches were prepared for the barge soil cap 
area. The following amounts were used to create 1/2 acre batches: 2000 lbs. of Fertile Fiber, 2.5 gal. of Kiwi Power, 2.5 
gal. of liquid humus, 250 lbs. of humic shale, 20 lbs of tackifier, 15 lbs. (PLS) of soil cap seed, and approx. 500 lbs. of 
barge soil supplements. They utilized a fork lift for lifting the totes that hold the supplements so that the contents could be 
emptied into the mixing tank. 

n/a

n/a - barge offloading has ceasedInspect barge offloading
Inspect shoreline (turbidity?)
Inspect equipment fueling Yes

WHO WAS NOTIFIED?

Project Title:  

WHO WAS NOTIFIED?

ODEQ
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DAILY FIELD REPORT NO.: 75

Date: 9/8/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

WORK COMPLETED (Continued)

Field Staff Title: 

4. Willamette Fence Co. continued installing fence post around the support facility. They dug the post holes using a 
bobcat with an auger attachment, and a jackhammer. They then used hand tools to clean out the holes. Seventy-nine posts 
have been set in concrete. While digging the post holes a water line running along the southern edge of the support facility 
area was hit (see note 1). Willamette Fence Co. also began installing the post tops for the site perimeter fence that will 
support the barbed wire, and began installing tension wire along the northern portion of site perimeter fence.
5. Wilder laid geotexile fabric over the support facility area in preparation for paving. Once the fabric was laid trucks 
delivered 3/4" minus rock for the 4" base layer. Eagle Elsner Paving used their grader and laser grade control to place the 
rock to the appropriate thickness. Significant pumping caused the fabric layer to break through the 4" base layer while 
grading was occuring. In order to create a stable enough surface for paving the base layer thickness will be increased.

1. While digging post holes along the southern edge of the support facility Willamette Fence Co. hit a water service line. 
The damaged water line was repaired by Anctil Plumbing.

NOTES/ISSUES:

6. Wilder installed temporary fence panels at the southern end of the property to block Van Houten.

3. Northwest Hydro-Mulchers completed hydroseeding the swale area. They utilized a truck equipped with a tank, pump, 
platform, and cannon to place the hydroseed mix. Water is pumped into the tank from the fire hydrant while the 
components of the mix are added to the tank. Three 1/3 acre batches were mixed for native soil swale areas, and two 1/2 
acre batches were prepared for barge soil swale areas. The following amounts were used to create 1/3 acre batches: 650 
lbs. of Mat Fiber, 15 lbs. of tackifier, 10.5 lbs. (PLS) of swale seed, and approx. 275 lbs. of native soil supplements. The 
following amounts were used to create 1/2 acre batches: 2000 lbs. of Fertile Fiber, 2.5 gal. of Kiwi Power, 2.5 gal. of 
liquid humus, 250 lbs. of humic shale, 20 lbs of tackifier, 16 lbs. (PLS) of swale seed, and approx. 500 lbs. of barge soil 
supplements. They utilized a fork lift for lifting the totes that hold the supplements so that the contents could be emptied 
into the mixing tank. 

8. Wilder used a jeep and old fence fabric and panels to smooth ruts in the topsoil surface. The fence fabric and panels 
were attached to the jeep and then dragged over areas that required the additional work. Wilder also used the 450j dozer 
to prepare the north east corner of the property for hydroseeding.

7. Cascade Drilling set bollards and installed concrete pads around monitoring wells on the site. There are still wells that 
need completion.

Project Title:  

Prepared By: 

ODEQ
E & E Project No.:  002688.OY21.25.03
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DAILY FIELD REPORT NO.: 76

Date: 9/9/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  52 oF Clean:  
Part Cldy:  x Midday:  62 oF Dusty:  x
Overcast:  Afternoon:  70 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
9:30 1:30
10:10 12:30
10:10 12:30
10:10 12:30

MATERIALS DELIVERED TO SITE

Cascade Drilling 2 Concrete pads around wells and bollards

Water Truck 6 used by Eagle Elsner Paving

Rene Fuentes EPA site visit

Rexius Compost for bank areas

CAT 140G Grader 10 used by Eagle Elsner Paving
used by Eagle Elsner Paving

Northwest Hydro-mulchers 5 Hydroseeding

7
Dynapac CC122 12 Roller 0
Case 586G Forklift

Kevin Parrett

2

site visit

Heidi Blischke DEQ site visit

DEQ

924G Cat IT (Integrated Tool-carrier)

7

Project Title:  

Temperature

Willamette Fence, Inc

Eagle Elsner

Name

Wilder

ODEQ

3

Site Conditions

RemarksCrew Size
2

Install fence

E & E Project No.:  002688.OY21.25.03

Eric Blischke

Remarks

4

Weather

Contractor/Subcontractor

Pavement Company

site visit

CAT CS-563 roller
1

John Deere 450j bull dozer 2

Representing

200 CC Excavator

used by NW Hydro-Mulchers

EPA

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
4 3/4" minus rock for support facility pad
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DAILY FIELD REPORT NO.: 76

Date: 9/9/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

n/a - barge offloading has ceasedInspect barge offloading
Inspect shoreline (turbidity?)
Inspect equipment fueling n/a

1. Northwest Hydro-Mulchers hydroseeded 1.5 acres of barge soil cap area at the north east corner of the site and south of 
the support facility. They utilized a truck equipped with a tank, pump, platform, and cannon to place the hydroseed mix. 
Water is pumped into the tank from the fire hydrant while the components of the mix are added to the tank. Three 1/2 
acre batches were prepared for the barge soil cap area. The following amounts were used to create 1/2 acre batches: 2000 
lbs. of Fertile Fiber, 2.5 gal. of Kiwi Power, 2.5 gal. of liquid humus, 250 lbs. of humic shale, 20 lbs of tackifier, 15 lbs. 
(PLS) of soil cap seed, and approx. 500 lbs. of barge soil supplements. They utilized a fork lift for lifting the totes that 
hold the supplements so that the contents could be emptied into the mixing tank. There is approx. 3 acres of barge soil 
cap to be seeded.

n/a

002688.OY21.25.03E & E Project No.:  

WHO WAS NOTIFIED?

2. Northwest Hydro-Mulchers continued to hydroseeding the native soil cap area starting at the south end of the property 
and working their way north. They utilized a truck equipped with a tank, pump, platform, and cannon to place the 
hydroseed mix. Water is pumped into the tank from the fire hydrant while the components of the mix are added to the 
tank. Eleven 1/3 acre batches, and one 1/4 acres batch were mixed for the native soil cap areas. The following amounts 
were used to create 1/3 acre batches: 650 lbs. of Mat Fiber, 15 lbs. of tackifier, 10 lbs. (PLS) of soil cap seed, and approx. 
275 lbs. of native soil supplements. The following amounts were used to create the 1/4 acre batch: 500 lbs. of Mat Fiber, 
10 lbs. of tackifier, approx. 7.5 lbs. (PLS) of soil cap seed, and approx. 206 lbs. of native soil supplements. They utilized 
a fork lift for lifting the totes that hold the supplements so that the contents could be emptied into the mixing tank. All but 
1/3 of an acre of native soil cap area has been hydroseeded. This area was not seeded today because it is still needed as an 
access road.
3. Willamette Fence Co. installed 18 fence posts and 2 gate posts along the western bank of the property. They also 
installed fence post along the northwestern fence line, and 2 gate post for the road that provides access for monitoring 
wells outside the north fence.  They dug the post holes using a bobcat with an auger attachment, and hand tools. 
Willamette Fence Co. continued to install tension wire and tension bars today. Eight fence post still need to be installed 
along the western bank.

Inspect erosion control measures
Inspect equipment (leaks?)

n/a

n/aInspect stockpiles & stormwater controls

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Yes; none was noted.

ODEQProject Title:  

WHO WAS NOTIFIED?
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DAILY FIELD REPORT NO.: 76

Date: 9/9/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

WORK COMPLETED (Continued)

Field Staff Title: 

7. Wilder performed final topsoil surface preparation, they used hand tools to smooth ruts and fill low spots along the 
roads. They also tied the rip-rap along the spillway into the topsoil.

6. Cascade Drilling finished installing pads and bollards for all required wells. MW-1r will be completed once paving 
activities have ceased. MW-59s has been flush mounted.

Project Title:  ODEQ

8. DEA took survey shots, including the regraded western bank and monitoring well elevations.

Prepared By: 

E & E Project No.:  002688.OY21.25.03

4. Eagle Elsner Paving continued to prepare the support area for paving. 3/4" minus rock was delivered by highway truck. 
They then used a grader and a two dimensional grade laser to place the material to the appropriate thickness. The material 
was then compacted using the roller. Around the containment area, shop building, tire wash, and fence post hand tools 
were used to place material; it was then compacted using a plate compactor. The support facility area is prepared for 
paving to take place tomorrow.

none
NOTES/ISSUES:

5. Rexius placed compost along the bank in the north west corner of the property, along the outfall, and along the 
spillway.
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DAILY FIELD REPORT NO.: 77

Date: 9/10/2005 Day: Saturday

McCormick and Baxter Upland Cap Client:  

Clear:  Morning:  52 oF Clean:  x
Part Cldy:  Midday:  61 oF Dusty:  
Overcast:  x Afternoon:  68 oF Muddy:  

Rain:  x Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

Representing

200 CC Excavator

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
0

E & E Project No.:  002688.OY21.25.03

Remarks

6

Weather

Contractor/Subcontractor

Pavement Company

Site Conditions

RemarksCrew Size
1

Project Title:  

Temperature

Eagle Elsner

Name

Wilder

ODEQ

924G Cat IT (Integrated Tool-
carrier)

7

John Deere 450j bull dozer 0

Ingersoll-Rand DA-48
1

7CAT AP-1055B Paving Machine

Case 586G Forklift

used by Eagle Elsner Paving

0
Dynapac CC122 12 Roller 0

0
used by Eagle Elsner Paving

CAT CS-563 roller

Water Truck 0
CAT 140G Grader 0
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DAILY FIELD REPORT NO.: 77

Date: 9/10/2005 Day: Saturday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Field Staff Title: 

Inspect shoreline (turbidity?)

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Yes; none was noted.
Inspect erosion control measures
Inspect equipment (leaks?)

Prepared By: 

none
NOTES/ISSUES:

2. Wilder used the 200C excavator to block the hydroseeded area at the former barge off-loading area.

002688.OY21.25.03

n/a

n/aInspect stockpiles & stormwater controls
n/a - barge offloading has ceasedInspect barge offloading

1. Eagle Elsner paved the support facility area today. They utilized a CAT AP-1055B Paver equipped with a Carlson 
screed to lay the 4" layer of asphalt. After laying the asphalt it was rolled using the Ingersoll-Rand DA-48 roller. For areas 
that required hand work asphalt was either dumped directly from the truck or  placed by wheel barrow, it was then hand 
raked and compacted with a plate compactor. In some areas that required hand work a small roller was able to be used for 
compaction. 

n/a

Inspect equipment fueling n/a

ODEQProject Title:  

WHO WAS NOTIFIED?

E & E Project No.:  

WHO WAS NOTIFIED?
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DAILY FIELD REPORT NO.: 78

Date: 9/12/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

Clear:  Morning:  50 oF Clean:  x
Part Cldy:  Midday:  61 oF Dusty:  
Overcast:  x Afternoon:  73 oF Muddy:  

Rain:  x Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
8:15 2:00

15:20 16:20
15:20 16:20

MATERIALS DELIVERED TO SITE

0 Taken off site

CAT AP-1055B Paving Machine
0

0

0 Taken off site

Case 586G Forklift

Taken off site

2

CAT CS-563 roller

Water Truck 0 Taken off site
CAT 140G Grader

ODEQ

924G Cat IT (Integrated Tool-
carrier)

0

John Deere 450j bull dozer 0

Ingersoll-Rand DA-48

Project Title:  

Temperature

Willamette Fence Co.

Name

Wilder

Site Conditions

RemarksCrew Size
2

E & E Project No.:  002688.OY21.25.03

Mike Fey

Remarks

4

Weather

Contractor/Subcontractor

Install fence

Visit

Dynapac CC122 12 Roller 1

Wilder 

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
5

Taken off site

Representing

200 CC Excavator

Visit
Pat Turina Wilder Visit
Kevin Parrett DEQ

used by Willamette Fence Co.
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DAILY FIELD REPORT NO.: 78

Date: 9/12/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Field Staff Title: 

1. Concrete fasteners for manhole ladders 

E & E Project No.:  
ODEQProject Title:  

Prepared By: 

1. Wilder completed grading in the northeast corner of the property. They used the 450j dozer to grub vegetation and 
spreadout topsoil. Excess 3/4" minus material, scraped from the support facility area, was placed at the entrance to the site 
to blend with the end of the pavement. Placement was done using the 924G CAT IT, the material was compacted using 
the dynapac roller. Boulders from near bridge pier still need to be placed west of MW-61s. 

n/a

none
NOTES/ISSUES:

2. Wilder began installing the manhole ladders today. They began by creating a template out of plywood for the 
positioning of the ladder brackets. Once the template was created they used the 924G CAT IT to lift the manhole pad off 
the manhole and turn it upside down, placed the template on the pad, and drilled the holes for the ladder brackets, this was 
completed for MH-A and MH-B. On MH-A Wilder was used 'Redhead concrete fasteners' to fasten the brackets, but it 
was discovered these were not the fastener type submitted and approved. Wilder ceased installing the brackets until the 
correct fasteners are provided.
3. Willamette Fence Co. continued working on installing the site perimeter fence. They finished installing post along the 
north and west edges of the property. They continued to install tension wire and tension bars. Fence fabric that is to be re-
used has been laid out along the north edge of the property.

n/aInspect stockpiles & stormwater controls
n/a - barge offloading has ceasedInspect barge offloading

Yes; none was noted.
Inspect erosion control measures
Inspect equipment (leaks?)

n/aInspect shoreline (turbidity?)
Inspect equipment fueling n/a

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

WHO WAS NOTIFIED?

002688.OY21.25.03

WHO WAS NOTIFIED?
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DAILY FIELD REPORT NO.: 79

Date: 9/13/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  50 oF Clean:  
Part Cldy:  Midday:  61 oF Dusty:  x
Overcast:  x Afternoon:  78 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
14:00 16:30
15:10 16:30

MATERIALS DELIVERED TO SITE

2

0

0 Taken off site
CAT CS-563 roller

Water Truck 0

Ingersoll-Rand DA-48

Case 586G Forklift

Taken off site

Taken off site
CAT 140G Grader 0 Taken off site

CAT AP-1055B Paving Machine
0

ODEQ

924G Cat IT (Integrated Tool-
carrier)

0

John Deere 450j bull dozer 4

Project Title:  

Temperature

Willamette Fence Co.

Name

Wilder

Site Conditions

RemarksCrew Size
2

E & E Project No.:  002688.OY21.25.03

Mike Fey

Remarks

4

Weather

Contractor/Subcontractor

Install fence

Visit

6

Dynapac CC122 12 Roller 0

Taken off site

Representing

200 CC Excavator

VisitKevin Parrett DEQ

used by Willamette Fence Co.

Wilder 

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
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DAILY FIELD REPORT NO.: 79

Date: 9/13/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Field Staff Title: 

Wilder delivered an epoxy that was as submitted in serial letter #6.

E & E Project No.:  

Inspect equipment fueling n/a

ODEQProject Title:  

Prepared By: 

1. Wilder placed topsoil at the western edge of the support facility area in order to match grade with the pavement. Soil 
was taken from the ACB topsoil stockpile and placed using the 924G CAT IT. Wilder then used the 450j dozer to grade 
the material to the appropriate slope.

n/a

none
NOTES/ISSUES:

2. Wilder continued to work on installing the manhole ladders today. They are planning to use 3" long 1/2" galvanized all
thread rod and Powers Fasteners AC55 Plus Adhesive as the epoxy. The holes for all HDPE manholes (A, B, C, and D) 
were over-drilled by 1/16".  The previous 'Redhead concrete anchors' that were installed on MH-A were cut off and new 
holes were drilled. None of the bolts have been set in epoxy yet. The all thread rod and epoxy are different materials then
what was approved by E&E in a response to serial letter #6 (see non-conformance noted section).

5. Wilder moved the dilute hydrochloric acid that was discovered during earlier drum removal activities from the back of 
the ABE's treatment system conex box to the hazardous material storage area. The acid was in a blue HDPE 55-gallon 
drum with the lid askew when it was found.  The dilution ratio was marked on the outside of the drum.  The acid was 
transferred to the containment area in 5 gallon buckets.  Once the drum was empty it was removed from the conex box 
and placed into the hazardous containment area.  The acid was then placed back into the drum for storage until disposal 
can be arranged.

3. Wilder graded the area south of the support facility in order to match grade with the pavement. They used the 450j 
dozer to move material that was already at the location. Hand tools were used to rake the edges.
4. Willamette Fence Co. began installing the fence fabric along the northern fence line. They are reusing fence that was 
removed during earlier construction activities. They also finished installing fence posts in the southwest corner of the 
property, continued to install fence post tops, tension wire, and tension bars. Two fence posts that were damaged during 
paving activities were repaired in the support facility area.

n/a

n/aInspect stockpiles & stormwater controls
n/a - barge offloading has ceasedInspect barge offloading

Inspect shoreline (turbidity?)

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Yes; none was noted.
Inspect erosion control measures
Inspect equipment (leaks?)

WHO WAS NOTIFIED?

002688.OY21.25.03

WHO WAS NOTIFIED?
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DAILY FIELD REPORT NO.: 80

Date: 9/14/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  56 oF Clean:  x
Part Cldy:  Midday:  67 oF Dusty:  
Overcast:  Afternoon:  75 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
8:10 16:30

10:00 15:30
8:10 16:35

10:00 17:15
11:00 15:30
7:15 16:30

MATERIALS DELIVERED TO SITE

Wilder Project meeting

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
8924G Cat IT (Integrated Tool-

carrier)

John Montgomery E&E Project meeting
Chad Nancarrow E&E Project meeting
Pat Turina

Steve Campbell DEQ

John Deere 450j Dozer 0

Hydroseeding
4

002688.OY21.25.03

Project meeting
Zander Whitman E&E Project meeting

DEQKevin Parrett

Name Representing Remarks

Project Title:  

ACB removal 
3

3
Willamette Fence Company 5

E & E Project No.:  

Temperature

Project meeting

Northwest Hydro Mulchers
Munitor 

Weather

Fence installation

Contractor/Subcontractor
Wilder

Crew Size

ODEQ

Site Conditions

Remarks

Page 1 of 3



DAILY FIELD REPORT NO.: 80

Date: 9/14/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

3. Willamette Fence Company continued to install fence fabric. Salvaged fence fabric was staged along the western fence 
alignment.  New fence fabric was installed on the eastern fence segment between the Support Facility and the northern 
edge of the site, and 1-inch mesh fence fabric was installed on the eastern portion of the Support Facility fence. They also 
began installing fence fabric along the western edge of the property.

Yes; none was noted.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Inspect shoreline (turbidity?)

n/a
Inspect equipment (leaks?)

Other: The shoreline was inspected in the sediment cap repair area. No releases or sheen were observed.

6. Northwest Hydro-Mulchers completed hydroseeding the western bank soil cap area. They utilized a truck equipped 
with a tank, pump, platform, and cannon to place the hydroseed mix. Water is pumped into the tank from the fire hydrant 
while the components of the mix are added to the tank. Four 1/3 acre batches were mixed for the western bank soil cap 
areas. The following amounts were used to create 1/3 acre batches: 650 lbs. of Mat Fiber, 15 lbs. of tackifier, 10 lbs. 
(PLS) of bank soil cap seed, and fertilizer. Approx 1.4 acres of western bank soil cap were hydroseeded.

4. Wilder secured the bolts to the underside of manhole pads MH-A, MH-B, MH-C, and MH-D using Pro-Poxy adhesive. 
The manhole brackets were attached after the epoxy adhesive cured.

1.  Munitor removed debris and cable ends from beach area and moved loose individual ACB to a location at the bottom 
of the beach access roadway in the northwestern corner of the site.

5. Accord asphalt made repairs to N. Edgewater Avenue.  Three areas, each approximately 4-feet by 4-feet, were saw-cut, 
and hot asphalt was placed and compacted.

WHO WAS NOTIFIED?
Wilder replaced the epoxy that did not go through the submittal process with the 
epoxy (mentioned in report 78 and 79) that was approved for use.  

Project Title:  ODEQ
E & E Project No.:  002688.OY21.25.03

WHO WAS NOTIFIED?

2. Wilder used the CAT 924G IT to transport approximately two cubic yards of top soil from the stockpile at the ACB 
storage area to the retention pond spillway. The top soil was leveled using the 924G IT to neaten the edges of the spillway 
between the retention pond and the roadway.

Yes
Yes, no elevated levels were observed.
n/a

Inspect equipment fueling

Inspect erosion control measures

Yes; no issues observed.Inspect stockpiles & stormwater controls
Inspect barge offloading
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DAILY FIELD REPORT NO.: 80

Date: 9/14/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

WORK COMPLETED (Continued)

Field Staff Title: 

8. Wilder removed the temporary fence that lined the western edge of the entrance. The fence is no longer necessary 
because the new permanent fence was installed.

NOTES/ISSUES:

7. Northwest Hydro-Mulchers completed hydroseeding the area south of the support facilities, and the northeast edge and 
corner of the property. They utilized a truck equipped with a tank, pump, platform, and cannon to place the hydroseed 
mix. Water is pumped into the tank from the fire hydrant while the components of the mix are added to the tank. Three 1/2
acre batches were prepared for the barge soil cap area. The following amounts were used to create 1/2 acre batches: 2000 
lbs. of Fertile Fiber, 2.5 gal. of Kiwi Power, 2.5 gal. of liquid humus, 250 lbs. of humic shale, 20 lbs of tackifier, 15 lbs. 
(pure live seed) of soil cap seed, and approx. 500 lbs. of barge soil supplements. They utilized a fork lift for lifting the 
totes that hold the supplements so that the contents could be emptied into the mixing tank. NW Hydro-Mulchers will have 
to return to the site to repair any areas damaged during the remainder of construction, and to hydroseed 1/3 of an acre that 
is currently still being used as an access road.

Prepared By: 

none

Project Title:  ODEQ

E & E Project No.:  002688.OY21.25.03
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DAILY FIELD REPORT NO.: 81

Date: 9/15/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  56 oF Clean:  x
Part Cldy:  Midday:  67 oF Dusty:  
Overcast:  Afternoon:  75 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE
924G Cat IT (Integrated Tool-
carrier)
John Deere 450j Dozer 0

Project Title:  

NAPL gauging and extraction 

2

Willamette Fence Company 5

Temperature

Munitor 

Weather

E & E Project No.:  

Name Representing Remarks

1

002688.OY21.25.03
ODEQ

Site Conditions

Remarks

Fence installation

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
9

Wilder
Crew Size

David Evans and Associates 2 Surveying

Contractor/Subcontractor
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DAILY FIELD REPORT NO.: 81

Date: 9/15/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Andrew Murphy Title: Oversight Supervisor

4. Wilder blocked the access roads into the Metro property concrete pad and placed a tree to block access to MW-61s.

1. Willamette Fence Company continued to install fence fabric. Progress on the west fence included installation of the 
salvaged material staged yesterday and the delivery of new fence fabric.  Continued progress on the S.F. fence included 
installation of the barbed wire that acts as the anchor for the razor wire along the tall east fence, the removal and 
connection of the old fence to the new fence, and the installation of the upper bar to the north of the pad.

Yes, none were noted.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

NOTES/ISSUES:

Inspect erosion control measures

Yes, no issues observed.Inspect stockpiles & stormwater controls
The shoreline was inspected by Munitor.  The only sheen observed was under the RR-bridge in a location previously 
reported.

2. Wilder completed the installation of the manhole ladders.  An appropriate metal drill bit was used to drill a half inch 
diameter hole through the ladder and the strut.  The ladder was then removed from the manhole cover and put into place 
over the manhole.  The ladders were then secured to the manholes and the struts were bolted to the ladder with half inch 
diameter bolts.

Prepared By: 

Inspect equipment (leaks?)

Project Title:  ODEQ
E & E Project No.:  

WHO WAS NOTIFIED?

none

002688.OY21.25.03

Inspect barge offloading
Inspect shoreline (turbidity?)

n/a

3. Wilder removed the granular activated carbon vessels from the back of the ABE's treatment system and placed them in 
the northwest corner of the Support Facility Pad.  Wilder removed these in an attempt to lower the weight enough for 
movement by easily available equipment.  The vessels have water residual and saturated carbon.  

WHO WAS NOTIFIED?

Yes
No in water worked today.
n/a

Inspect equipment fueling
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DAILY FIELD REPORT NO.: 82

Date: 9/16/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

Clear:  Morning:  60 oF Clean:  x
Part Cldy:  Midday:  64 oF Dusty:  
Overcast:  x Afternoon:  68 oF Muddy:  

Rain:  x Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
8:10 AM 3:00 AM
8:30 AM 4:00 AM

MATERIALS DELIVERED TO SITE

Video log of well MW-Gs

Porewater and sheen samplingHeidi Blischke

002688.OY21.25.03
ODEQ

Site Conditions

Remarks
Wilder

Crew Size

DEQ

Cascade Drilling

E & E Project No.:  

Name Representing Remarks

1

DEQ

Project Title:  

NAPL gauging and extraction 

2

Willamette Fence Company 5

Temperature

Munitor 

2

Weather

Fence installation

Contractor/Subcontractor

John Deere 450j Dozer 0

Pour water and sheen sampling and 
Upland Cap project assistance

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
1924G Cat IT (Integrated Tool-

carrier)

Kevin Parrett
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DAILY FIELD REPORT NO.: 82

Date: 9/16/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Andrew Murphy Title: Oversight Supervisor

Yes
No in water worked today.
n/a

n/a

WHO WAS NOTIFIED?

Project Title:  ODEQ
E & E Project No.:  

Inspect shoreline (turbidity?)

Prepared By: 

none

002688.OY21.25.03

Inspect barge offloading

NOTES/ISSUES:

Inspect erosion control measures

Yes, no issues observed.Inspect stockpiles & stormwater controls

2. Wilder replaced the two field trailers into their permanent position on the Support Facility asphalt pad.

5. Cascade Drilling, Inc. used a down-well camera to assess the condition of well MW-Gs.  A bend in the well casing was 
observed approximately 0 to 5 feet below the ground surface.  Furthermore, Cascade Drilling, Inc. welded a lock tab to 
the monument of well MW-10s, filled the bollards at well MW-18s with grout, and completed the concrete pad around 
MW-18s.

3. Wilder used a small, rented dump truck, to remove the bio-bags from the site.
4. Wilder used the 924G IT to pick up and remove trash from the site.

1. Willamette Fence Company continued to install fence fabric. They have installed the fence fabric along the western 
fenceline.  The fence hardware, gates, and barb wire strands have not yet been installed.

Yes, none were noted.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Inspect equipment (leaks?)

The shoreline was inspected by Munitor, E&E, and DEQ.  A sheen was observed in the embayment near the former 
bulkhead.  Kevin Parrett and Heidi Blischki of DEQ observed the it, and the location was marked with flags.

WHO WAS NOTIFIED?

Inspect equipment fueling
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DAILY FIELD REPORT NO.: 83

Date: 9/19/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  50 oF Clean:  x
Part Cldy:  Midday:  70 oF Dusty:  
Overcast:  Afternoon:  73 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
12:45 PM 4:50 PM

8:15 AM 10:30 AM
11:50 AM 5:45 PM

MATERIALS DELIVERED TO SITE

site visitHeidi Blischke

002688.OY21.25.03
ODEQ

Site Conditions

Remarks
Wilder

Crew Size

DEQ

E & E Project No.:  

Name Representing Remarks

Bryan Ciecko E & E

Project Title:  

2
Willamette Fence Company 4

TemperatureWeather

Fence installation

Contractor/Subcontractor

John Deere 450j Dozer 1

Kevin Parrett DEQ site visit
sampling

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
1924G Cat IT (Integrated Tool-

carrier)
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DAILY FIELD REPORT NO.: 83

Date: 9/19/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Oversight Staff Title: 

No in water work occured today.
n/a

n/a

Project Title:  ODEQ
E & E Project No.:  

No equipment fueling took place

WHO WAS NOTIFIED?

Inspect shoreline (turbidity?)

Prepared By: 

none

002688.OY21.25.03

Inspect barge offloading

NOTES/ISSUES:

Inspect erosion control measures

Yes, no issues observed.Inspect stockpiles & stormwater controls

2. Wilder removed items from one of the conex boxes in an effort to reduce the weight of the box so it can be moved. 
They used the 924G IT to move the contents of the conex to the northwest corner of the support facility area.
3. Wilder used the 450j dozer to clean up the gravel roads. They reduced the amount of topsoil that had been tracked 
across the road that leads through the southern portion of the cap due to a haul road location; they also cleaned up the 
edge of the western bank road in the northwest corner.
4. Wilder used a propane torch to heat up the asphalt near the northwest corner of the building and create a path for water 
to drain through. Drainage from in front of the building has now improved.

1. Willamette Fence Company continued to install fence fabric. They have installed the fence fabric along the north edge 
and west edge of the support facility area. They also modified the fence post in the southwest corner of the support facility 
in order to install the new gate at the tire wash.

Yes, none were noted.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Inspect equipment (leaks?)

WHO WAS NOTIFIED?

Inspect equipment fueling
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DAILY FIELD REPORT NO.: 84

Date: 9/20/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  50 oF Clean:  x
Part Cldy:  Midday:  68 oF Dusty:  
Overcast:  Afternoon:  71 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

2 Survey

Move conex boxes

Crew Size

Willamette Fence Company 3 Fence installation
DEA

Wilder

ODEQ

Site Conditions

Remarks

E & E Project No.:  

Name Representing Remarks

1

002688.OY21.25.03
Project Title:  

Hook up trailers

2

Sierra Container Services 1

Temperature

Ampere Electric

Weather

Contractor/Subcontractor

John Deere 450j Dozer 1

Northwest Hydro-Mulchers 2 Hydro seeding

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
4924G Cat IT (Integrated Tool-

carrier)
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DAILY FIELD REPORT NO.: 84

Date: 9/20/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

4. Wilder used the 924G CAT IT to remove temporary fence panels in the southeastern corner of the property. The 
existing gate was removed from the old gate post and temporary placed on the new gate post until the new gate can be 
installed. The temporary fence panels that are blocking Van Houten were fastened to the temporary gate.

WHO WAS NOTIFIED?

Inspect equipment (leaks?)

WHO WAS NOTIFIED?

5. DEA was onsite taking survey shots along the edge of the property and western bank.

No equipment fueling took place
No in water work occurred today.
n/a

Inspect equipment fueling

3. Wilder utilized the 450j dozer to push the topsoil that had been stockpiled next to the conex boxes into the void that 
was left once the boxes were moved. Soil was placed up to the fence line and a small berm was created along the edge to 
match the rest of the eastern edge.

002688.OY21.25.03

Inspect barge offloading
Inspect shoreline (turbidity?)

Inspect erosion control measures

Yes, no issues observed.Inspect stockpiles & stormwater controls

2. Sierra Container Services relocated the two conex boxes that were along the eastern edge of the property. The former 
treatment system conex was moved to west of the hazardous waste containment area, the red storage conex was moved 
to east of the new shop building. Plywood was placed under the corners of the conex boxes prior to being placed on the 
asphalt.

1. Willamette Fence Company finished installing all the hardware for the site perimeter fence. They have also strung 
barbwire along the south end and west side of the property. Barbwire along the west side of the property still needs to be 
secured to the post tops, and barbwire still needs to be strung along the north edge of the property.

Yes, none were noted.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

6. Northwest Hydro-Mulchers completed hydroseeding today. Two batches were prepared, one for repairing areas that 
had been damaged during continued construction, and one to complete the existing topsoil seeding areas. They utilized a 
truck equipped with a tank, pump, platform, and cannon to place the hydroseed mix. Water is pumped into the tank from 
the fire hydrant while the components of the mix are added to the tank, half acre batches were prepared for the repair 
areas, which were all barge topsoil. The following amounts were used to create the half acre batch for the repair areas: 
2000 lbs. of Fertile Fiber, 2.5 gal. of Kiwi Power, 2.5 gal. of Liquid Humus, 10 lbs. of tackifier, 15 lbs (PLS) of Soil Cap 
seed (1/2 bag), 250 lbs of humic shale (5 bags), and approx. 500 lbs of supplements (1/2 tote). One 1/3 acre batch was 
mixed for the native soil cap areas. The following amounts were used to create the 1/3 acre batch: 650 lbs. of Mat Fiber, 
15 lbs. of tackifier, 10 lbs. (PLS) of soil cap seed, and approx. 275 lbs. of native soil supplements. They utilized the 
924G CAT IT to lift the materials onto their hopper platform.

Project Title:  ODEQ
E & E Project No.:  

n/a
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DAILY FIELD REPORT NO.: 84

Date: 9/20/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

WORK COMPLETED (Continued)

Oversight Staff Title: 

none

Prepared By: 

NOTES/ISSUES:

9. E&E performed a Davis-Bacon audit on the Willamette Fence Company workers to ensure they are being paid 
appropriately for their applicable labor group. All audited employees confirmed they were receiving Davis-Bacon wages.

7. Ampere Electric restored power to the support facility trailers.
8. Wilder re-connected the water for the decon trailer.

Project Title:  ODEQ

E & E Project No.:  002688.OY21.25.03
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DAILY FIELD REPORT NO.: 85

Date: 9/21/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  52 oF Clean:  x
Part Cldy:  Midday:  69 oF Dusty:  
Overcast:  Afternoon:  74 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
3:10 PM 4:30 PM

9:00 AM 10:40 AM

MATERIALS DELIVERED TO SITE

John Deere 450j Dozer 0

Project Title:  

0

TemperatureWeather

Contractor/Subcontractor

E & E Project No.:  

Name Representing Remarks

002688.OY21.25.03

Crew Size

ODEQ

Site Conditions

Remarks

DEQ site visitKevin Parrett

Willamette Fence Company 2 Fence installation
Wilder

Bryan Ceicko E&E sampling

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
0924G Cat IT (Integrated Tool-

carrier)
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DAILY FIELD REPORT NO.: 85

Date: 9/21/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Oversight Staff Title: 

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Project Title:  ODEQ
E & E Project No.:  

WHO WAS NOTIFIED?

Inspect erosion control measures

Yes, no issues observed.Inspect stockpiles & stormwater controls

1. Willamette Fence Co. finished stringing barb wire along the perimeter of the property. They also finished installing 
hardware and stringing barb wire for the portions of the support facility fence that have fence fabric installed. The south 
edge of the support area needs to have fabric and barb wire installled, and all gates need to be installed.

Inspect equipment (leaks?) Yes, none were noted.

Prepared By: 

NOTES/ISSUES:
none

002688.OY21.25.03

Inspect barge offloading
Inspect shoreline (turbidity?)
Inspect equipment fueling

n/a

WHO WAS NOTIFIED?

No equipment fueling took place
No in water work occurred today.
n/a
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DAILY FIELD REPORT NO.: 86

Date: 9/22/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  52 oF Clean:  x
Part Cldy:  Midday:  65 oF Dusty:  
Overcast:  Afternoon:  70 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
4:00 PM 4:30 PM

MATERIALS DELIVERED TO SITE

John Deere 450j Dozer 0

Project Title:  

1

TemperatureWeather

Contractor/Subcontractor

E & E Project No.:  

Name Representing Remarks

002688.OY21.25.03

Crew Size

ODEQ

Site Conditions

Remarks

DEQ site visitKevin Parrett

Willamette Fence Company 4 Fence installation/sign post installation
Wilder

Taken off site today

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
6924G Cat IT (Integrated Tool-

carrier)
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DAILY FIELD REPORT NO.: 86

Date: 9/22/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Oversight Staff Title: 

Inspect equipment (leaks?)

WHO WAS NOTIFIED?

4. Benjamin Franklin Plumbing installed a new toilet in the decontamination trailer. 

Project Title:  ODEQ
E & E Project No.:  

1. Willamette Fence Co. installed six gates today. They secured the double swing gates to the gate post and then 
determined the location of the drop rod assembly. Once the drop rod assembly was located a hole was excavated and the 
rod sleeve was secured in concrete. The gates for the support facility area still need to be installed.
2. Willamette Fence Co. began installing razor wire around the support facility area. The razor wire is being coiled around 
the top two strands of barb wire and being fastend with clips. Razor wire has been installed along all sides except the 
southern edge, which still needs fence fabric and barb wire. 
3. Willamette Fence Co. began excavating sign post holes. They utilized a bobcat with an auger attachment to dig the bulk 
of the holes and then hand tools to clean the holes out. Since the depth of the holes exceeds the thickenss of the soil cap 
E&E staff supervised the excavations to ensure contaminated soil was properly contained. Once two feet of depth was 
achieved the hole was cleaned out of excess soil and the demarcation fabric was located. Anything below the demarcation 
fabric was pulled from the hole by auger or hand tools and emptied onto a piece of plywood. Wilder then shoveled the 
contaminated dirt from the plywood into hazardous waste drums. Once a drum was filled it was placed in the haz. waste 
containment area. Wilder utilized the 924G CAT IT to move the drums. All 5 foot post holes for the large double-post 
signs along the bank have been excavated and post set in place, one 4 foot post hole for the small single-post signs has 

Inspect erosion control measures

Yes, no issues observed.Inspect stockpiles & stormwater controls

Prepared By: 

NOTES/ISSUES:
none

002688.OY21.25.03

Inspect barge offloading
Inspect shoreline (turbidity?)
Inspect equipment fueling

n/a

WHO WAS NOTIFIED?

Yes, none were noted.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

No equipment fueling took place
No in water work occurred today.
n/a
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DAILY FIELD REPORT NO.: 87

Date: 9/23/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  52 oF Clean:  x
Part Cldy:  Midday:  66 oF Dusty:  
Overcast:  Afternoon:  73 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

863 Turbo Bobcat 3

Project Title:  

1

TemperatureWeather

Contractor/Subcontractor

E & E Project No.:  

Name Representing Remarks

002688.OY21.25.03

Crew Size

ODEQ

Site Conditions

Remarks

Ampere Electric 2 Fence Grounding

Wilder
Willamette Fence Company 5 Fence installation/sign post installation

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
4924G Cat IT (Integrated Tool-

carrier)
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DAILY FIELD REPORT NO.: 87

Date: 9/23/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Oversight Staff Title: 

Inspect equipment (leaks?)

WHO WAS NOTIFIED?

4. Ampere Electric installed three grounding rods, one at each gate post in the southwest corner of the support facility 
area. The rods were drove into the ground using a grounding rod driver, the grounding wire was then attached to the the 
rod and base of the gate post. Testing of the fence grounding will occur next week.

Project Title:  ODEQ
E & E Project No.:  

1. Willamette Fence Co. completed the support facility fence. They installed the two gates in the southwest corner of the 
support area; and installed fence fabric, barbwire, and razor wire along the southern edge. This completes all fencing for 
the site.
2. Willamette Fence Co. finished digging the sign post holes. Today they used a 863 Turbo Bobcat with an auger 
attachment to dig the holes more easily than yesterday. Once all the post hole were dug they began setting the post in 
concrete. All sign post have been set in concrete, this completes the sign post installation.
3. Cascade Drilling inspected MW-Gs and tried to repair the bend in the inner casing without having to cut off the outer 
casing, but were not able to. They will have to break apart the concrete pad around the base of the well and excavate to 
the depth of the bend in order to fix the well. They will return next Tuesday to perform the work.

Inspect erosion control measures

Yes, no issues observed.Inspect stockpiles & stormwater controls

Prepared By: 

NOTES/ISSUES:
none

002688.OY21.25.03

Inspect barge offloading
Inspect shoreline (turbidity?)
Inspect equipment fueling

n/a

WHO WAS NOTIFIED?

Yes, hydraulic fluid lines were leaking on the bobcat, the lines were 
replaced and the hydraulic fluid leak stopped.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

No equipment fueling took place
No in water work occurred today.
n/a
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DAILY FIELD REPORT NO.: 88

Date: 9/26/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  53 oF Clean:  x
Part Cldy:  Midday:  65 oF Dusty:  
Overcast:  Afternoon:  73 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
11:00 AM 3:45 PM

11:45 AM 3:45 AM

1:00 PM 1:45 PM

1:00 PM 3:45 AM

1:00 PM 3:45 AM

1:00 PM 3:45 AM

1:00 PM 3:45 AM

1:00 PM 3:45 AM

1:45 PM 3:45 AM
1:00 PM 3:45 PM

MATERIALS DELIVERED TO SITE
Removed from site today

Removed from site yesterday

0

site inspection
site inspection

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
924G Cat IT (Integrated Tool-
carrier)

E & E Project No.:  

Name Representing Remarks

002688.OY21.25.03
ODEQ

Site Conditions

RemarksCrew Size

E&E site inspectionAlexander Whitman

Project Title:  

0

TemperatureWeather

Contractor/Subcontractor
Wilder

863 Turbo Bobcat 0

Keith Johnson DEQ site inspection

Chad Nancarrow E&E site inspection

John Montgomery E&E site inspection

Nancy Harney EPA site inspection

Heidi Blischke DEQ site inspection

Steve Campbell DEQ site inspection

Kevin Parrett DEQ site inspection

Jim Peterson E&E
Vanessa Rayner E&E
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DAILY FIELD REPORT NO.: 88

Date: 9/26/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Oversight Staff Title: 

No in water work occurred today.
n/a

n/a

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

No equipment fueling took place

WHO WAS NOTIFIED?

Prepared By: 

none

002688.OY21.25.03

Inspect barge offloading
Inspect shoreline (turbidity?)

NOTES/ISSUES:

Inspect erosion control measures

Yes, no issues observed.Inspect stockpiles & stormwater controls

Inspect equipment fueling

n/a

1. The joint State-EPA inspection occurred today. Representatives from DEQ and E&E walked the site with Nancy 
Harney of the EPA to show that construction of the remedial actions has been completed.

Inspect equipment (leaks?)

WHO WAS NOTIFIED?

Project Title:  ODEQ
E & E Project No.:  

Page 2 of 2



DAILY FIELD REPORT NO.: 89

Date: 9/27/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  51 oF Clean:  x
Part Cldy:  Midday:  65 oF Dusty:  
Overcast:  Afternoon:  75 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
8:50 AM 1:30 PM

9:00 AM 11:30 AM

9:15 AM 11:30 AM

9:00 AM 11:30 AM
8:45 AM 11:30 AM

MATERIALS DELIVERED TO SITE

Chad Nancarrow E&E Meeting

John Montgomery E&E Meeting

Project Title:  

2

TemperatureWeather

Contractor/Subcontractor
Wilder 0
Cascade Drilling

E & E Project No.:  

Name Representing

002688.OY21.25.03

Crew Size

ODEQ

Site Conditions

Remarks

Repair MW-Gs

E&E MeetingAlexander Whitman

Remarks

Jim Peterson E&E
Vanessa Rayner E&E Meeting

Meeting

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

No equipment on site
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DAILY FIELD REPORT NO.: 89

Date: 9/27/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Oversight Staff Title: 

2. The water supply into the trailer is inappropriately plumbed with garden hose from the hose spigot outside the Support 
Facility fence.  Wilder's subcontracted plumber has installed an appropriate source connection under the trailer and it was 
previously attached to the trailer.  However, it was determined that the connection was not the supply line into the trailer.  
For some unknown reason the supply line into the trailer has a hose bib, valve, on it, which is unconventional.  This hose 
bib needs to be removed and the appropriate plumbing hook-up made.  

1. Cascade drilling repaired MW-Gs. They had to break away the concrete pad at the base of the well, excavate 
approximately 1.5', and cut off the outer well casing in order to reach the bend in the well. Once the bend was exposed 
they removed the upper portion of the well and welded a new section on. After the well was repaired the outer casing was 
welded back on, the excavation was filled, and a new concrete pad was poured.

WHO WAS NOTIFIED?

Project Title:  ODEQ
E & E Project No.:  

Yes, no issues observed.Inspect stockpiles & stormwater controls

Inspect equipment fueling

4. The trailers are not level, which could make the refrigerators and air conditioning not function correctly.  

Prepared By: 

002688.OY21.25.03

No equipment fueling took place

n/a
n/a

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

WHO WAS NOTIFIED?

Inspect erosion control measures
Inspect equipment (leaks?)

3. Wilder was to remove the eye wash and decontamination shower and replace it in the shop building as part of a change 
order.  The supply line remains outside the fence with no support and no thermal protection.  It is a free standing copper 
pipe.   

No in water work occurred today.
n/a

1. The under trailer sewer tank has a lower drainage fitting that is leaking. The tank must be pumped out in order to fix it. 

Inspect barge offloading
Inspect shoreline (turbidity?)

NOTES/ISSUES:
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DAILY FIELD REPORT NO.: 90

Date: 10/18/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

Clear:  Morning:  50 oF Clean:  x
Part Cldy:  x Midday:  58 oF Dusty:  
Overcast:  Afternoon:  68 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

RemarksName Representing

CAT D6N LGP Dozer 0.5
124.22 Tons of 1.5" minus rock for access road

0

ODEQ
E & E Project No.:  002688.OY21.25.03

TemperatureWeather Site Conditions

Project Title:  

Yanmar 80 All Track

Crew Size Remarks
2

Contractor/Subcontractor

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

Wilder

3CAT 950 F Loader
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DAILY FIELD REPORT NO.: 90

Date: 10/18/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

L. Kennard Title: Oversight staff

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS
not applicable
Yes, none noted.
not applicable

NOTES/ISSUES:

1.  Wilder removed a 20 foot section of fence in the north east corner of the property. Barb wire and fencing fabric were 
dissembled by hand, and the fence post were removed using the CAT Dozer. Temporary fence panels were placed as a 
gate until a new gate is installed at the end of the change order work.

3.  Wilder gathered supplies and observed the afternoon low tide to determine what water levels they will be placing 
material in.

2.  Wilder constructed a gravel access road through the north east corner of the property. The road begins at the new gate 
in the NE corner and ties into the existing gravel road west of the support facility area. Four truck loads of material equal 
to 124.22 tons were used to construct the road. The road is approximately 500 feet long, 10 feet wide, and 6 inches deep. 
The CAT Loader was used to place the gravel.

Prepared By: 

Inspect equipment (leaks?)
Inspect equipment fueling

none

not applicable
Other
Inspect stockpiles & stormwater controls

Project Title:  

Inspect barge offloading
not applicable
not applicable

Inspect erosion control measures

ODEQ

Inspect shoreline (turbidity?)

WHO WAS NOTIFIED?

E & E Project No.:  002688.OY21.25.03

WHO WAS NOTIFIED?
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DAILY FIELD REPORT NO.: 91

Date: 10/19/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

Clear:  Morning:  51 oF Clean:  
Part Cldy:  Midday:  58 oF Dusty:  
Overcast:  x Afternoon:  67 oF Muddy:  x

Rain:  x Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE
1.5

Yanmar 80 All Track 0

CAT 950 F Loader

Contractor/Subcontractor

approximately 64 tons of 1.5" minus gravel.
Yanmar 80 All Track

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

Crew Size Remarks
2

ODEQ
E & E Project No.:  002688.OY21.25.03

TemperatureWeather Site Conditions

Project Title:  

CAT D6N LGP Dozer 2
621 tons of Sand

0

Wilder

RemarksName Representing
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DAILY FIELD REPORT NO.: 91

Date: 10/19/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

L. Kennard Title: Oversight staff

WHO WAS NOTIFIED?

E & E Project No.:  002688.OY21.25.03

WHO WAS NOTIFIED?

Project Title:  

Inspect barge offloading
not applicable
not applicable

Inspect erosion control measures

ODEQ

Inspect shoreline (turbidity?)

Prepared By: 

not applicable
Other
Inspect stockpiles & stormwater controls

Inspect equipment (leaks?)
Inspect equipment fueling

not applicable
Yes, none noted.
not applicable

Wilder imported 621 tons of sand and stockpiled it along the shoreline, above where the mats will be placed. They 
utilized the D6N Dozer to maintain the stockpile. Sand was brought in by highway trucks, which had problems with the 
muddy site conditions. Wilder had to scrape off the top layer of topsoil at two of the gate entrances in order to create a 
stable surface for the highway trucks. Two additional truck loads of gravel were delivered to site and were also used to 
create a stable surface for the highway trucks.
Wilder staked out the corners of the organoclay mat footprint to use as an in water guide for spreading sand.

none

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

NOTES/ISSUES:
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DAILY FIELD REPORT NO.: 92

Date: 10/20/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

Clear:  Morning:  52 oF Clean:  
Part Cldy:  Midday:  58 oF Dusty:  
Overcast:  x Afternoon:  66 oF Muddy:  x

Rain:  x Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

Wilder

RemarksName Representing

647.61 tons of sand

5.5

ODEQ
E & E Project No.:  002688.OY21.25.03

TemperatureWeather Site Conditions

Project Title:  

Crew Size Remarks
4

Contractor/Subcontractor

Yanmar 80 All Track

CAT 950 F Loader

2

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
5.5

Yanmar 80 All Track 3
Deere 120C Excavator

CAT D6N LGP Dozer 5
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DAILY FIELD REPORT NO.: 92

Date: 10/20/2005 Day: Thursday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

L. Kennard Title: Oversight staff

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS
not applicable
Yes, none noted.
not applicable

Wilder continued to import sand by highway truck. Once the trucks unloaded the sand at the bank it was transferred to two
Yanmar all-tracks by a CAT Loader, and dumped along the shore line. Prior to spreading sand in water E&E identified 
locations with ridges in the rock armoring and Wilder used the Dozer to smooth the ground surface. The CAT Dozer was 
used to spread the sand to a thickness of approximately 6 inches. After sand was placed E&E verified surface conditions 
by walking over newly placed sand and testing the depth at various locations. More sand needs to be placed over an area 
of approximately 900 sq. ft. prior to mats being placed.

Inspect equipment (leaks?)
Inspect equipment fueling

none
NOTES/ISSUES:

Prepared By: 

Yes, no issues noted.
Other
Inspect stockpiles & stormwater controls

Project Title:  

Inspect barge offloading
Yes, turbidity in the immediate work area, but it did not travel.
not applicable

Inspect erosion control measures

ODEQ

Inspect shoreline (turbidity?)

WHO WAS NOTIFIED?

E & E Project No.:  002688.OY21.25.03

WHO WAS NOTIFIED?
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DAILY FIELD REPORT NO.: 93

Date: 10/21/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  51 oF Clean:  
Part Cldy:  Midday:  57 oF Dusty:  
Overcast:  x Afternoon:  68 oF Muddy:  x

Rain:  Other:  
Fog:  x

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
7:55 3:45
1:45 4:15
1:15 4:50

MATERIALS DELIVERED TO SITE

Wilder

5.5

Yanmar 80 All Track 2

Mike Fey Wilder

Yanmar 80 All Track
CAT D6N LGP Dozer 3
CAT 950 F Loader
MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

374 tons of biotic rock
approx. 358 tons of sand

site visit

site visit
Steve Campbell DEQ site visit
Heidi Blischke DEQ

Was delivered to site mid-day yesterday
4.5

VR-843 Ingersoll-Rand Highlift 2
Deere 120C Excavator

4 crew members all day, 3 crew members half day7
Contractor/Subcontractor

ODEQ
E & E Project No.:  002688.OY21.25.03

TemperatureWeather Site Conditions

Project Title:  

Crew Size Remarks

4.5

RemarksName Representing
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DAILY FIELD REPORT NO.: 93

Date: 10/21/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

WHO WAS NOTIFIED?

Inspect barge offloading
Yes, turbidity observed in the immediate work area, but it did not travel
not applicable

Inspect erosion control measures

Inspect shoreline (turbidity?)

Other
Inspect stockpiles & stormwater controls

Inspect equipment (leaks?)
Inspect equipment fueling

Yes, no issues noted.

not applicable
Yes, none noted.
not applicable

1. Wilder unloaded 23 rolls of CETCO Organo Clay Mats. The mats were delivered via highway truck and off loaded in 
the support facility compound. Wilder used the highlift to pull the mats out of the truck by slings that are wrapped around 
them. After the truck was unloaded Wilder used the Loader and one all-track to transport six of the rolls to the cap repair 
area.

3. Wilder received the spreader bar which Advanced American Construction (AAC) had been using to install their 
CETCO Organo Clay Mats. The bar was brought to shore by AAC and Wilder used the Excavator to off load the bar and 
transport it to the cap repair area.

2. Wilder completed the 6" base layer of sand. Seven Yanmar all-track loads (approx. 56 cu. Yd.) were placed in addition 
to the sand placed yesterday. After sand was placed E&E visually inspected the area to ensure sufficient coverage. Wilder 
used the CAT Loader to place the sand into the Yanmar all-track, and the CAT Dozer to spread the sand in water once the 
all-track deposited it.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Project Title:  ODEQ

WHO WAS NOTIFIED?

E & E Project No.:  002688.OY21.25.03
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DAILY FIELD REPORT NO.: 93

Date: 10/21/2005 Day: Friday

McCormick and Baxter Upland Cap Client:  

WORK COMPLETED (Continued)

L. Kennard Title: Oversight staffPrepared By: 

1. When I arrived at the site at 7:15 there was a train parked across N. Edgewater. Mike, Don, Terry, and Brian of Wilder; 
Mark of Munitor; the delivery truck containing the CETCO mats; and Vanessa of E&E were all blocked by the train when 
I arrived. Don had to call Morse Bros. and delay delivery of materials due to the train. I was not able to contact anyone by 
phone, but at 8:00 the train was moved and work proceeded for the day.

ODEQ

E & E Project No.:  002688.OY21.25.03

NOTES/ISSUES:

5. Wilder roughly placed the final 1' of sand over the 6 mats that have been installed to date. They utilized the CAT 
Loader to place sand into the two Yanmar all-tracks and the dozer to spread the sand over the mats once the all-tracks 
deposited it. The sand was placed from the shore outward toward the river so that no equipment had to drive directly on 
the mats.

4. Wilder began installing the Organo Clay mats. They began at the north end of the cap repair area and installed the mats 
perpendicular to the shore. Wilder utilized the Excavator with the spreader bar to bring the mats to the location where they 
were placed. The starting edge of the mat was pulled until it lined up with the outer edge of the repair area and held in 
place by 2-3 people. The excavator slowly backed up towards shore, unrolling the mat. It was necessary to have one 
person controlling the speed at which the mat unrolled to ensure the appropriate length was deployed. The length of mat 
running perpendicular to the shore is approx. 60 feet. For the first two rolls that were installed the mats were laid to a 
length of approx. 60 feet and the excess 40 feet was folded back over itself at a slight angle. When the third mat was 
placed it was decided to cut the excess 40 feet and overlap it centered along the 60 foot section. This ensures the seep 
areas have double coverage. The material is also easier to handle in this fashion, so it was decided to continue this pattern 
for the remainder of the mats. Each length of mat was overlapped by 2 feet .

Project Title:  
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DAILY FIELD REPORT NO.: 94

Date: 10/22/2005 Day: Saturday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  51 oF Clean:  x
Part Cldy:  Midday:  58 oF Dusty:  
Overcast:  Afternoon:  62 oF Muddy:  

Rain:  Other:  
Fog:  x

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
8:30 1:30

MATERIALS DELIVERED TO SITE

Wilder
Fred Divine Diving

RemarksName Representing

CAT D6N LGP Dozer 6
1

ODEQ
E & E Project No.:  002688.OY21.25.03

TemperatureWeather Site Conditions

Project Title:  

Crew Size Remarks

3 Wilder laborers
4

Contractor/Subcontractor

Yanmar 80 All Track

site visitHeidi Blischke DEQ

9
VR-843 Ingersoll-Rand Highlift 2

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)
5

Yanmar 80 All Track 7
Deere 120C Excavator

CAT 950 F Loader
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DAILY FIELD REPORT NO.: 94

Date: 10/22/2005 Day: Saturday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

1. Wilder transported the remaining 17 rolls of CETCO Mats to the river and staged them along the shore in the 
approximate location of were they would be placed. They used the excavator, one all-track, and highlift to transport the 
mats.

3. Wilder and the Fred Devine Divers began installing the Organo Clay mats, beginning from the north end of the repair 
area where they had left off yesterday, and installed the mats perpendicular to the shore. The Excavator with the spreader 
bar was used to deploy the mats. The starting edge of the mat was pulled until it lined up with the outer edge of the repair 
area and held in place by 2-3 people. The excavator slowly backed up towards shore, unrolling the mat. It was necessary 
to have one person controlling the speed at which the mat unrolled to ensure the appropriate length was placed. An 
approximately 60 foot length of mat was placed perpendicular to the shore at each section. Sections were overlapped by 
two feet.  The remaining 40 feet of mat from each roll was deployed over top of the 60 foot sections (again with two foot 
overlap), with shoreward ends lined up, resulting in double mat coverage along the 40 foot shoreward area, and single mat 
coverage along the riverward area. The last mat section was placed and lined up approximately on the 300 foot markers 
for the repair area.

2. Wilder placed approximately two to four all-track loads of biotic rock over the sand that was deployed yesterday.

Inspect equipment (leaks?)
Inspect equipment fueling

not applicable
Yes, none noted.
not applicable

Yes, no issues noted.
Other
Inspect stockpiles & stormwater controls

Project Title:  

Inspect barge offloading

Yes, turbidity observed in the immediate work area, but it did not 
extend beyond 10 to 15 feet past immediate area. 
not applicable

Inspect erosion control measures

ODEQ

Inspect shoreline (turbidity?)

WHO WAS NOTIFIED?

E & E Project No.:  002688.OY21.25.03

WHO WAS NOTIFIED?
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DAILY FIELD REPORT NO.: 94

Date: 10/22/2005 Day: Saturday

McCormick and Baxter Upland Cap Client:  

WORK COMPLETED (Continued)

J. Petersen Title: Oversight staff

none
NOTES/ISSUES:

4. Wilder began placing sand over the organoclay mats, using the CAT Loader to place sand into the one Yanmar all-
track, with the dozer spreading the sand over the mats once the all-tracks deposited it. The sand was placed from the shore 
outward toward the river so that no equipment had to drive directly on the mats. From approximately 14:00 to 16:00 
strong outgoing tide, along with boat wakes, caused edges of mats to drift. The divers and I had to shift mats to keep them 
in place.  Current ceased at low slack tide, however, second all-track began moving sand and the dozer began pushing 
larger sand piles at a faster rate, and I had to stay in front of the dozer to ensure that wrinkles did not form, and create 
gaps between panels. By 18:30, all mat panels had some sand on them, and daylight was waning, so I decided to ask 
Wilder to cease sand placement because (1) would be unsafe to continue with any less light, and (2) it became more 
difficult to ensure that the dozer did not cause gaps between panels while pushing sand.  Full sand coverage will be 
conducted tomorrow.

E & E Project No.:  002688.OY21.25.03

Prepared By: 

Project Title:  ODEQ
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DAILY FIELD REPORT NO.: 95

Date: 10/23/2005 Day: Sunday

McCormick and Baxter Upland Cap Client:  

Clear:  Morning:  50 oF Clean:  x
Part Cldy:  Midday:  58 oF Dusty:  
Overcast:  Afternoon:  - oF Muddy:  

Rain:  Other:  
Fog:  x

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
8:45 10:30

MATERIALS DELIVERED TO SITE

Wilder

3

Yanmar 80 All Track 3
Deere 120C Excavator

CAT 950 F Loader
MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

Yanmar 80 All Track
CAT D6N LGP Dozer 3

site visitHeidi Blischke DEQ

Worked from 8:30 to 11:004
Contractor/Subcontractor

ODEQ
E & E Project No.:  002688.OY21.25.03

TemperatureWeather Site Conditions

Project Title:  

Crew Size Remarks

3

0
VR-843 Ingersoll-Rand Highlift 0.5

RemarksName Representing
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DAILY FIELD REPORT NO.: 95

Date: 10/23/2005 Day: Sunday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Inspect shoreline (turbidity?)

WHO WAS NOTIFIED?

E & E Project No.:  002688.OY21.25.03

WHO WAS NOTIFIED?

Inspect stockpiles & stormwater controls

Project Title:  

Inspect barge offloading

Yes, turbidity observed in the immediate work area, but it did not 
extend beyond 10 to 15 feet past immediate area. Sheen was observed 
at the south end of mat placement, the tide was very low. The area will 
be carefully watched at low tide tomorrow to try and identify the 
source.

not applicable

Inspect erosion control measures

ODEQ

Inspect equipment (leaks?)
Inspect equipment fueling

Yes, no issues noted.
Other

not applicable
Yes, none noted.
not applicable

1.Wilder continued to place the remaining stockpiled sand and thinned out areas of sand cap identified to be too thick. 
The stockpiled sand was loaded into the Yanmar all-tracks by Loader and then spread using the CAT Dozer. E&E used a 
probing stick with a one-foot increments marked to verify the depth of sand, when areas of sand were found to be too 
thick the Dozer was used to push the excess into areas that were thin. Approximately 75 sq. yd. of area still needs to be 
covered with sand. Don of Wilder will be calling Glacier on Monday to discuss the amount of sand that has been 
delivered to date because there is a discrepancy in Wilders total of what has been delivered and Glaciers total of what has 
been delivered (see Note 1). 
2. Wilder used the Loader, two Yanmar all-tracks, and the CAT Dozer to place the 4" biotic rock layer over the areas that 
have 1' of sand completed. The rock placement was initially installed too thick, so E&E had Wilder make several more 
passes with the Dozer to reach the appropriate 4" thickness. While rock placement was occurring the tide was coming in 
very quickly. Work ceased because Wilder could not see how thick the rock placement was occurring with water covering 
the cap. The majority of rock was placed. A section of approximately 400 sq. ft., plus the areas that do not have sand yet 
still need to be covered by biotic rock.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS
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DAILY FIELD REPORT NO.: 95

Date: 10/23/2005 Day: Sunday

McCormick and Baxter Upland Cap Client:  

L.Kennard Title: Oversight staffPrepared By: 

1. According to the last weigh tickets of the day 1627 tons of sand has been delivered, however there are duplicate tickets 
totaling 128.81 tons which need to be sorted out. At a minimum we still need 45 tons delivered to meet the 1800 tons 
ordered. If this is the case we will have to order an additional 2-3 truck loads of sand. If the weigh total of 1627 tons is 
correct no additional trucks will be needed.

002688.OY21.25.03

NOTES/ISSUES:

Project Title:  ODEQ

E & E Project No.:  
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DAILY FIELD REPORT NO.: 96

Date: 10/24/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

Clear:  x Morning:  50 oF Clean:  x
Part Cldy:  Midday:  58 oF Dusty:  
Overcast:  Afternoon:  66 oF Muddy:  

Rain:  Other:  
Fog:  x

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
8:45 10:30
9:30 1:00

MATERIALS DELIVERED TO SITE

Wilder

7.5

Yanmar 80 All Track 0.5
Deere 120C Excavator

CAT 950 F Loader
MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

site visit
Steve Campbell DEQ site visit
Heidi Blischke DEQ

197.84 tons of sand
Yanmar 80 All Track

2
VR-843 Ingersoll-Rand Highlift 0

CAT D6N LGP Dozer 1

Remarks
4

Contractor/Subcontractor

ODEQ
E & E Project No.:  002688.OY21.25.03

TemperatureWeather Site Conditions

Project Title:  

Crew Size

587.65 tons of 10" (MBI Jaw Run)

5.5

RemarksName Representing
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DAILY FIELD REPORT NO.: 96

Date: 10/24/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

002688.OY21.25.03

WHO WAS NOTIFIED?

Inspect barge offloading

Yes, turbidity observed in the immediate work area, but it did not 
extend beyond 10 to 15 feet past immediate area. Sheen was again 
observed south of the cap repair area, the origin of the seep was 
identified. See Work Completed #4 below for actions taken.
not applicable

Inspect erosion control measures

Inspect shoreline (turbidity?)

Other
Inspect stockpiles & stormwater controls

Inspect equipment (leaks?)
Inspect equipment fueling

Yes, no issues noted.

not applicable
Yes, none noted.
not applicable

1. Wilder placed piles of 4" biotic rock along the edges of cap repair areas that still need sand. This was done so that once 
the sand is placed Wilder can quickly spread the 4" biotic rock. They utilized two Yanmar all-tracks to transport the biotic 
rock, and the CAT Loader to fill the all-tracks. 
2. Wilder began importing and placing the 10" minus rock. The rock was brought in by highway truck and staged at the 
top of the bank. The CAT Loader was used to fill one Yanmar all-track, and the excavator was used to place the rock to 
the appropriate 1' thickness. Wilder completed installing 10" minus rock in all areas that have the 1' top layer of sand.
3. Wilder continued to import sand. The first two truck loads of sand were used for additional cap repair work requested 
by Heidi and Steve of DEQ (see Work Completed #4). The remaining loads of sand were stockpiled for use in the areas of 
the cap repair area that still need sand. Since only one truck was delivering sand to the site at a 1 hour interval it was 
decided it would be more efficient to have only one person from Wilder on-site to stockpile the sand as it arrived. With 
the sand stockpiled Wilder will be able to quickly place it tomorrow without having to have staff waiting for sand trucks.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Project Title:  ODEQ

WHO WAS NOTIFIED?

E & E Project No.:  

Page 2 of 3



DAILY FIELD REPORT NO.: 96

Date: 10/24/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

WORK COMPLETED (Completed)

L.Kennard Title: Oversight staff

4. An additional seep was noted south of the current cap repair area. At low tide the sheen could be seen coating rocks 
upshore of the water and bubbling out of a pathway. Heidi and Steve of DEQ were onsite and observed the releases, they 
decided they would like to cap the area using CETCO mats that had not been covered with a final layer of sand yet. Two 
sections of mat were cut from the southeast corner of the current cap repair area. The two sections represent a 15 by 18 
foot section, and were layered on top of each other during original deployment. Wilder began the additional repair by 
placing a 6" bedding layer of sand using the CAT Dozer, they then dragged the two sections of mat from the original 
repair area and placed them over the new seep. A section of mat measuring 15 by 12 feet was placed centered over the 
observed sheen release point, it was placed so that 15 feet of it ran parallel to the shore. The second piece of mat 
measuring 18 by 15 feet was overlapped with the first piece by 2 feet and deployed so that it ran 18 feet perpendicular to 
the shore. After the mats were put in place Wilder placed approximately 1' of sand on top of them. They used the CAT 

Prepared By: 

none

ODEQ

E & E Project No.:  002688.OY21.25.03

NOTES/ISSUES:

5. Wilder used the excavator to begin repairing the bank areas that have been damaged by delivery truck. They started by 
repairing the bank near the north access road through the cap area since this gate is no longer being used for highway 
trucks.

Dozer, Loader, and Yanmar all-track to place the sand. One all-track load of biotic rock was placed on top of the patch 
area to provide armoring for the sand overnight. Wilder and E&E will inspect the area tomorrow at low tide to ensure all 
of the mats have proper coverage before the final layers of rock are installed.

Project Title:  
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DAILY FIELD REPORT NO.: 97

Date: 10/25/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

Clear:  Morning:  50 oF Clean:  x
Part Cldy:  Midday:  55 oF Dusty:  
Overcast:  x Afternoon:  61 oF Muddy:  

Rain:  x Other:  
Fog:  x

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
8:40 4:45

MATERIALS DELIVERED TO SITE

Wilder
Willamette Fence Company

9

Yanmar 80 All Track 1.5
Yanmar 80 All Track
CAT D6N LGP Dozer 2
CAT 950 F Loader
MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

32.52 tons of sand
431.27 tons of 10" minus

site visitKevin Parrett DEQ

removed from site 
8.5

VR-843 Ingersoll-Rand Highlift 0
Deere 120C Excavator

2 Install new gate post
4

Contractor/Subcontractor

ODEQ
E & E Project No.:  002688.OY21.25.03

TemperatureWeather Site Conditions

Project Title:  

Crew Size Remarks

9

RemarksName Representing
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DAILY FIELD REPORT NO.: 97

Date: 10/25/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

WHO WAS NOTIFIED?

Inspect barge offloading

Yes, turbidity observed in the immediate work area, but it did not 
extend beyond 10 to 15 feet past immediate area. Sheen observed 
along bank from approx. dolphin/pilings to north edge of cap repair 
area. See Notes and Issues #1
not applicable

Inspect erosion control measures

Inspect shoreline (turbidity?)

Other
Inspect stockpiles & stormwater controls

Inspect equipment (leaks?)
Inspect equipment fueling

Yes, no issues noted.

not applicable
Yes, none noted.
not applicable

1. Wilder completed installation of the final 1' sand layer. They utilized the CAT Loader, two all-tracks, and the CAT 
dozer to place the sand. The sand was placed in an area of approx 40 by 40 feet at the north end of the cap area, at the 
southeast corner of the cap repair area, and on the small new cap area installed yesterday.
2. After the final 1' of sand was installed Wilder finished installing the 4" layer of biotic rock for the original cap area and 
the small additional cap area. They utilized the CAT Loader, one all-track, and the CAT dozer to place the biotic rock. 
The area at the base of the bank access road did not receive biotic rock because the equipment would have pushed the 
rock through the sand layer while using the area as access to other parts of the cap. DEQ decided there was enough small 
diameter rock mixed with the 10" rock that only 10" minus would be necessary in this area.

3. Wilder completed installation of the 10" minus rock for the original cap area and the small additional cap area. They 
utilized the CAT Loader, 1-2 all-tracks, and the excavator to place the material. The all-tracks would dump the material in 
areas directed by the excavator operator and then the excavator was used to knock the piles down to the appropriate 
thickness of 12". Along the bank edge of the cap area the 10" minus rock was blended into the bank; the 10" minus rock 
was placed beyond the edges of the cap area along all other edges to armor them against erosion.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Project Title:  ODEQ

WHO WAS NOTIFIED?

E & E Project No.:  002688.OY21.25.03
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DAILY FIELD REPORT NO.: 97

Date: 10/25/2005 Day: Tuesday

McCormick and Baxter Upland Cap Client:  

WORK COMPLETED (Continued)

L.Kennard Title: Oversight staffPrepared By: 

1. Sheen was observed along the bank from the dolphin/pilings to the north edge of the cap area. The sheen was a milky 
iridescent color and had very little odor. No source was identified, it appeared that the sheen was being blown toward the 
shore and gathering.

ODEQ

E & E Project No.:  002688.OY21.25.03

NOTES/ISSUES:

5. Willamette Fence Company installed two new 4" diameter fence post for the new gate that will be located in the 
northeast corner of the property. Due to the location of the power poles at that corner of the property the gate will be 
slightly angled, and will be 19 feet wide. Willamette Fence Company were also notified of the area near the south gate and
near the northwest corner where there is a large gap under the fence fabric. They will repair these areas when the return to 
install the gate.

4.Wilder began restoring the areas of bank that were disturbed by construction. DEQ decided to keep the sand access road 
that leads down the bank for possible future construction activities. Areas of the road that had a thick layer of sand were 
thinned out and the sand was placed on areas that only had thin coverage.  This was done utilizing the CAT Dozer and 
Deere Excavator. Wilder then used the excavator and dozer to gather excess 10" and biotic rock. The material was placed 
at the top of the down bank access road and will be pushed down with the dozer. This is being done to remove the rock 
from the top of the bank and to provide stability for the road to support future construction equipment. Wilder also used 
the excavator to scrape the top surface of the rock staging area to remove any additional biotic rock that was mixed with 
the bank soil, and to remove mud that has been tracked onto the gravel road that runs parrallel to the bank. This material 
will be used to fill areas down bank were the TRM has been exposed.

Project Title:  
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DAILY FIELD REPORT NO.: 98

Date: 10/26/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

Clear:  Morning:  50 oF Clean:  x
Part Cldy:  x Midday:  54 oF Dusty:  
Overcast:  x Afternoon:  66 oF Muddy:  

Rain:  Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out
8:30 2:45

MATERIALS DELIVERED TO SITE

Wilder

7

Yanmar 80 All Track 0

3

Remarks

Deere 120C Excavator

CAT 950 F Loader
MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

called off rent yesterdayYanmar 80 All Track

8

CAT D6N LGP Dozer

site visitKevin Parrett DEQ

4
Contractor/Subcontractor

ODEQ
E & E Project No.:  002688.OY21.25.03

TemperatureWeather Site Conditions

Project Title:  

Crew Size Remarks

Name Representing

0
called off rent yesterday
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DAILY FIELD REPORT NO.: 98

Date: 10/26/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

Inspect shoreline (turbidity?)

WHO WAS NOTIFIED?

E & E Project No.:  002688.OY21.25.03

WHO WAS NOTIFIED?

Inspect stockpiles & stormwater controls

Project Title:  

Inspect barge offloading

No in water work occurred today. The shore line was inspected for 
sheen and a few small spots were noted. No source was identified and 
sheen had little odor.
not applicable

Inspect erosion control measures

ODEQ

Inspect equipment (leaks?)
Inspect equipment fueling

not applicable
Other

not applicable
Yes, none noted.
not applicable

1. Wilder completed restoration of the areas disturbed while performing CO #9. To restore the down bank areas they used 
the excavator, and dozer. They used the dozer to continue pushing the mixed rock/sand/dirt mixture down the bank along 
the sand access road. Exposed TRM fabric was covered using material that was scraped off of the rock staging area at the 
top of the bank, which contained a mixture of mostly biotic rock and topsoil. Wilder used the excavator to place the 
material over the TRM. The down bank area will be hydroseeded next week.
2. Wilder utilized the excavator, loader, and dozer to repair the disturbed areas at the top of the bank. They used a portion 
of the excess topsoil/rock mixture to fill in a low spot that was created near the gate with access to the road that leads 
through the northern part of the cap area. They then used the excavator to place the material to grade and repair the grade 
of the bank between the two access road gates. This area had been disturbed by highway trucks that were to wide for the 
gravel road. Areas that were used as stockpile locations were mixed well with the existing topsoil and then the grade was 
made to match the original grade as best as possible. Wilder scraped as much material as possible off the gravel road, 
however some material is still on the road because it would cause more damage to try and remove it all. After the bank 
was reshaped, Wilder placed gravel at the gate exits to restore the turning radius. The whole disturbed bank area will be 
hydroseeded next week.

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Page 2 of 3



DAILY FIELD REPORT NO.: 98

Date: 10/26/2005 Day: Wednesday

McCormick and Baxter Upland Cap Client:  

WORK COMPLETED (Continued)

L.Kennard Title: Oversight staffPrepared By: 

none

002688.OY21.25.03

NOTES/ISSUES:

5. Wilder put the ecology blocks at the entrance to the Metro property back in place using the excavator.

3. Wilder repaired the gravel access road that leads through the southern portion of the cap by back dragging it with the 
loader and dozer in order to break up the layer of dirt that had been deposited by the highway trucks. In areas that had a 
large amount of dirt more gravel was placed after the area was back dragged. At corners where highway trucks left ruts in 
the mud the dozer was used to track over the ruts and push the soil back into place. Ruts that were created within the 
gravel roads were repaired by placing additional gravel to bring the road back to grade. Areas along the gravel roads that 
were significantly disturbed will be hydroseeded next week.
4. DEQ decided to leave the new access road that leads through the northeast corner of the property. Areas of this road 
that experienced pumping were repaired by taking the displaced material and spreading it back over the road. The whole 
road was then back dragged by the loader in order to break up any layers of dirt that had collected on the surface, and to 
even out any tire ruts that had been formed. Additional gravel was added where the road enters at the northeast corner of 
the property. Willamette Fence Company will return at a later date to install the new gate.

E & E Project No.:  

Project Title:  ODEQ
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DAILY FIELD REPORT NO.: 99

Date: 10/31/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

Clear:  Morning:  50 of Clean:  
Part Cldy:  Midday:  50 oF Dusty:  
Overcast:  Afternoon:  52 oF Muddy:  x

Rain:  x Other:  
Fog:  

Snow:  
Other:  

CONTRACTOR(S)/SUBCONTRACTOR(S)

VISITORS

Time In Time Out

MATERIALS DELIVERED TO SITE

RemarksName Representing

ODEQ
E & E Project No.:  002688.OY21.25.03

TemperatureWeather Site Conditions

Project Title:  

Contractor/Subcontractor
North West Hydromulchers

Crew Size Remarks
3

MAJOR EQUIPMENT ON SITE & USAGE (HRS.)

Page 1 of 2



DAILY FIELD REPORT NO.: 99

Date: 10/31/2005 Day: Monday

McCormick and Baxter Upland Cap Client:  

NONCONFORMANCES NOTED

SAFETY CONCERNS NOTED

ENVIRONMENTAL MONITORING

WORK COMPLETED

L.Kennard Title: Oversight staff

CONCERNS NOTED, COMMENTS, AND NOTIFICATIONS

Project Title:  ODEQ

WHO WAS NOTIFIED?

Prepared By: 

Inspect equipment (leaks?)
Inspect equipment fueling

not applicable
not applicable

NOTES/ISSUES:

1. Northwest Hydromulchers returned today to hydroseed areas that had been disturbed during cap repair activities. They 
used a small mixing tank (1/4 acre) to make 4 batches. The batches were spread over the down bank area that provided 
access to the water, along the top of the bank between the two access gates on the west side of the property, and along the 
gravel road corners that had been disturbed. The batches consisted of approx. 23 lbs of seed, 75 lbs. of 16-16-16 fertilizer, 
500 lbs. of mat fiber, and 15 lbs. of tackifier. Application was done by attaching a hose to the spray nozzle of the truck 
and walking along the bank to ensure even coverage.

none

not applicable
Other
Inspect stockpiles & stormwater controls
Inspect barge offloading

No in water work occurred today. No sheen was observed today
not applicable

Inspect erosion control measures

Inspect shoreline (turbidity?)

not applicable

E & E Project No.:  002688.OY21.25.03

WHO WAS NOTIFIED?

Page 2 of 2



 
 

  
 

 
Photodocumentation 
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002688.OY21.29.03 I-2

PHOTOGRAPH IDENTIFICATION SHEET 
 

McCormick & Baxter Barrier Wall Construction 
Project No. 002688.OY21.29.03 

Photo No. Date Time By Direction 
 

Description 

1 6/08/05 13:53 LK S Subgrade preparation along eastern edge of property. 

2 6/10/05 12:50 LK NE Subgrade grading and cut/fill near NE corner of 
property. 

3 6/16/05 7:52 LK W Subgrade activities for the impermeable cap. 
4 6/16/05 8:00 LK NW Placement of large woody debris along the top of bank. 

5 6/22/05 15:36 LK SW Subgrade activities at the future retention pond 
location.  

6 6/23/05 11:16 LK E Wood chipping clearing/grubbing materials. 
7 6/21/05 8:01 LK SW Clearing bank on Metro property for barge off-loading. 
8 6/08/05 14:20 LK SW Manhole D with a partially installed pipe to Manhole E. 

9 6/10/05 10:56 LK Down Applying grease to the ends of conveyance piping prior 
to coupling. 

10 6/08/05 16:18 LK E Welding apparatus used for joining HDPE smooth wall 
interior conveyance pipe sections. 

11 6/13/05 9:23 LK Down Excavator used to slide the smooth wall interior 
conveyance piping into the outer corrugated piping. 

12 6/14/05 9:40 LK W Installation of Manhole E. 
13 6/16/05 9:51 LK NE Form for concrete outfall structure being constructed. 
14 7/19/05  18:05 LK E Outfall structure and 12” minus rock below the outfall. 
15 6/16/05 7:41 LK SE Cascade Drilling performing well extensions. 
16 6/21/05 13:02 LK SE Cascade Drilling installing MW-1r. 
17 6/27/05 11:59 LK SW Sand being loaded into the hopper from the barge. 
18 6/28/05 15:50 LK NW Placing the leveling sand layer. 

19 6/30/05 14:42 LK NW Rough placement of sand leveling layer nearly 
completed. 

20 6/29/05 10:35 LK N Haul road of clean topsoil being spread over 
demarcation fabric. 

21 6/30/05 14:51 LK SW Topsoil from the existing stockpile being spread out 
over demarcation fabric. 

22 7/06/05 7:35 LK W First panel of geomembrane being installed along the 
north end of the impermeable cap footprint. 

23 7/11/05 7:12 LK SE Geomembrane being deployed utilizing a roller. 

24 7/06/05 15:07 LK NW Welding gemembrane panels with wedge welding 
machine. 

25 7/16/05 16:06 LK E Installation of boot around Manhole B. 
26 7/20/05 17:42 LK Down Boot and clamp installed on monitoring well. 
27 7/07/05 9:20 LK Down Air pressure testing geomembrane seam. 
28 7/12/05 9:33 LK S Vacuum testing geomembrane patch. 
29 7/08/05 11:16 LK NW Overview of site with completed leveling layer and 



 

002688.OY21.29.03 I-3

PHOTOGRAPH IDENTIFICATION SHEET 
 

McCormick & Baxter Barrier Wall Construction 
Project No. 002688.OY21.29.03 

Photo No. Date Time By Direction 
 

Description 

partial installation of geomembrane. 

30 7/15/05 11:30 LK W Seams of geocomposite zip-tied together (left), and 
seams after they’ve been heat-tacked (right). 

31 7/29/05 8:31 LK E Butt seam of geocompostie zip-tied together. 

32 7/25/05 12:21 LK N 

Overview of site showing four layers of impermeable 
cap.  Starting from the foreground: sand leveling layer, 
geomembrane layer, geocomposite layer, and drainage 
sand layer. 

33 7/27/05 14:26 LK NW Placement of the drainage sand layer. 
34 7/29/05 7:46 LK E Placement of 4” minus biotic rock. 

35 8/02/05 12:50 LK NW 
Overview of site showing three layers of impermeable 
cap.  Starting from the foreground: geocomposite layer, 
drainage sand layer, and 4” minus biotic rock layer. 

36 8/12/05 11:39 LK W Overview of site showing biotic rock layer and 
overlying geotextile layer. 

37 8/17/05 7:49 LK W Placement of gravel for access road across the 
impermeable cap. 

38 8/19/05 7:47 LK W Topsoil unloaded from barge with conveyor. 

39 8/16/05 11:37 LK NW Topsoil being placed over geotextile within the 
impermeable cap footprint. 

40 8/18/05 14:04 LK NW 
Overview of site showing three layers of impermeable 
cap.  Starting from the foreground: 4”minus biotic rock, 
geotextile, and topsoil. 

41 8/31/05 8:33 LK NW Topsoil placement complete over the impermeable cap 
footprint. 

42 8/17/05 14:04 LK S Deploying erosion control netting along the swale area. 
43 9/02/05 9:07 LK E Erosion control netting installed around pond spillway. 
44 8/16/05 8:10 LK N Gravel road along top of the bank. 
45 8/31/05 8:47 LK W Willamette Fence Co. digging post holes. 

46 9/26/05 7:56 LK W New fencing and gates installed in the south corner of 
support facility area. 

47 8/31/05 10:51 LK NW Materials for hydroseeding arriving on-site. 

48 9/06/05 11:10 LK E Placing mineral supplements into hydroseeding mixing 
tank. 

49 9/06/05 10:30 LK N Applying hydroseed on the impermeable cap topsoil. 

50 9/09/05 8:04 LK NW Applying compost prior to hydroseeding on bank areas 
disturbed during construction. 

51 9/10/05 10:33 LK NW Paving of the support facility pad. 

52 9/14/05 10:37 LK N Applying epoxy into holes of manhole pad for 
connection to ladders. 
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PHOTOGRAPH IDENTIFICATION SHEET 
 

McCormick & Baxter Barrier Wall Construction 
Project No. 002688.OY21.29.03 

Photo No. Date Time By Direction 
 

Description 

53 8/10/05 10:57 LK W Completed test patch of organoclay mats. 

54 10/21/0
5 13:37 LK NW Deployment of organoclay mats utilizing an excavator 

and spreader bar for large organoclay patch. 

55 10/22/0
5 16:19 LK W Covering organoclay mats with a 12” layer of sand. 

56 10/25/0
5 10:24 LK NW Placing 10” minus rock over organoclay mat area. 

57 10/25/0
5 15:16 LK W Completed organoclay mat patch. 

58 11/08/0
5 13:25 LK NW Overview of completed site. 

 
Key: 

 No. = Number 
 LK = Lenna Kennard 
 N = North 
 NE = Northeast 
 NW = Northwest 
 S = South 
 SE = Southeast 
 SW = Southwest 
 E = East 

W = West  
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Meeting Notes  Page 1 of 1 
 

COORDINATION MEETING # 1 
McCormick and Baxter Upland Cap 
June 8, 2005 @ Wilder’s Field Office 

 
Attendees: 
 

Name  Organization
   
   
   

 
Representatives attending the meeting shall be qualified and authorized to act on behalf of the entity that each represents. 
 
To the best of the authors’ knowledge, this is an accurate summary of the discussions and decisions, which occurred during this 
meeting.  Notification of exceptions should occur prior to or during the review of the meeting notes during the course of the next 
meeting’s review of Old Business.  Such exceptions shall be reflected in that meeting’s notes. 
 
Notes authored by Jacob Zacharda. 
 
 
 
 
ITEM DESCRIPTION       
 
I. REVIEW OF MEETING NOTES 
 

N/A – first progress meeting. 
 

II. SCHEDULE 
 

Wilder to discuss three week look ahead schedule. 
  
III. TRAFFIC CONTROL 

 
N/A  

 
IV.  SUBMITTALS 
 

Please see attached submittal log. 
 
V. RFI’S 
 

See attached RFI log.  
 
VI. CONTRACT CHANGES 
 
 None 
 
VII.   OLD BUSINESS 
 
 
VIII. NEW BUSINESS 
 
 
Weekly Coordination Meeting Number 2 scheduled for Wednesday, June 15 2005 at 1:00pm at Wilder’s 
onsite Field Office.  



Meeting Notes  Page 1 of 2 
 

COORDINATION MEETING # 2 
McCormick and Baxter Upland Cap 
June 15, 2005 @ Wilder’s Field Office 

 
Attendees: 
 

Name  Organization
Chad Nancarrow  Ecology and Environment (E&E) 
Andrew Murphy  Ecology and Environment (E&E) 

John Montgomery  Ecology and Environment (E&E) 
Alexander Whitman  Ecology and Environment (E&E) 

George Lukert  Ecology and Environment (E&E) 
Kevin Parrett  Department of Environmental Quality (DEQ) 
Pete Nichols  Wilder Construction Company (WCC) 
Pat Turina  Wilder Construction Company (WCC) 

Jacob Zacharda  Wilder Construction Company (WCC) 
 
Representatives attending the meeting shall be qualified and authorized to act on behalf of the entity that each represents. 
 
To the best of the authors’ knowledge, this is an accurate summary of the discussions and decisions, which occurred during this 
meeting.  Notification of exceptions should occur prior to or during the review of the meeting notes during the course of the next 
meeting’s review of Old Business.  Such exceptions shall be reflected in that meeting’s notes. 
 
Notes authored by Jacob Zacharda. 
 
 
 
ITEM DESCRIPTION       
 
I. SCHEDULE 
 

Wilder to discuss three week look a head schedule. 
  
II.  SUBMITTALS 
 

Please see attached submittal log. 
 
III. RFI’S 
 

See attached RFI log.  
 
IV. CONTRACT CHANGES 
 
 None 
 
V.   OLD BUSINESS 
 
1.1 Allowable Deflection:  Some concern from WCC was expressed related to the conveyance pipe 

run between MH C and MH E.  2 monitoring wells appear to be in the way.  JZ to check with pipe 
manufacture regarding allowable deflection’s to go around these wells. – Issue resolved. 

 
1.2 Pipe Certifications:  AM wanted to make sure that WCC submits certifications from HD Fowler 

in regards to what will be used between the corrugated piping and the smooth wall piping 
(HDPE).  WCC to submit on this. – See Submittal Log. 

 



Meeting Notes  Page 2 of 2 
 

1.3 Pipe Bedding:  There was some confusion regarding allowable backfill material for the 
conveyance piping.  AW approved the use of native backfill as long as it is free of organics and 
cobbles.  E&E to formalize this issue with a field directive. – Issue resolved. 

 
1.4 Manhole Socks:  E&E expressed their concern over the quality of the manhole socks that have 

been brought out on the corrugated manholes.  WCC will obtain new socks and install these prior 
to backfilling the manholes completely.  – Issue resolved. 

 
1.5 Compaction Requirements:  PN was concerned over achieving adequate compaction on the 

grade when mixing brush.  E&E and WCC discussed wasting the vegetation in rocky areas or 
areas of deep fill. – Issue resolved. 

 
1.6 MH Lid Elevations:  CN wanted to make sure the finish grade elevations atop the manholes was 

accurate.  The final grade for the manhole lids should be ¼” to ½” above finish grade elevations. 
– Issue resolved. 

 
1.7 PGE Poles:  E&E notified WCC that PGE had one pole left that was to be relocated. – 

Unresolved. 
 
1.8 Proper Notification:  WCC and E&E discussed the proper procedures when working in the NW 

area of the side due to the various utilities in the area.  WCC to call in locates in advance and 
refresh these when necessary. – Issue resolved. 

 
1.9 Demarcation Fabric:  E&E was confused over WCC’s submittal regarding the demarcation 

fabric.  NW Linings included an alternate for the demarcation fabric, E&E did not approve the use 
of this material.  WCC to use the approved demarcation fabric (orange safety fence). – Issue 
resolved. 

 
1.10 Liner at MH’s:  E&E discussed with WCC that NW Linings should propose an alternate at the 

manholes that detail how the liner will be attached.  JZ to obtain this information and submit. – 
Unresolved.  

 
1.11 Miscellaneous Materials:  WCC is uncovering/finding miscellaneous materials (i.e RR ties, pipe, 

etc.) while working on sub-grade.  WCC to gather materials and bury. – Issue resolved. 
 
1.12 Barge Access:  KP discussed negotiations between WCC/E&E and Metro officials. – Unresolved. 
 
1.13 Wood Debris:  COP has expressed some interest in the wood onsite that is to be placed along the 

river’s edge.  WCC is willing to load wood into COP trucks. – Issue resolved. 
 
1.14 BNSF:  AM has called and made notification to BNSF to address work scheduled near BNSF 

right-of-way. 
 
 
VII. NEW BUSINESS 
 
2.1 Discuss Geomembrane Operations 
 
2.2  
 
 
Weekly Coordination Meeting Number 3 scheduled for Wednesday, June 22, 2005 at 1:00pm at Wilder’s 
onsite Field Office.  
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COORDINATION MEETING # 3 
McCormick and Baxter Upland Cap 
June 22, 2005 @ Wilder’s Field Office 

 
Attendees: 
 

Name  Organization
Chad Nancarrow  Ecology and Environment (E&E) 
Andrew Murphy  Ecology and Environment (E&E) 
George Lukert  Ecology and Environment (E&E) 
Kevin Parrett  Department of Environmental Quality (DEQ) 

Stan Kamienski  Northwest Linings (NWL) 
Pete Nichols  Wilder Construction Company (WCC) 
Pat Turina  Wilder Construction Company (WCC) 
Mark Riem  Wilder Construction Company (WCC) 

Jacob Zacharda  Wilder Construction Company (WCC) 
 
Representatives attending the meeting shall be qualified and authorized to act on behalf of the entity that each represents. 
 
To the best of the authors’ knowledge, this is an accurate summary of the discussions and decisions, which occurred during this 
meeting.  Notification of exceptions should occur prior to or during the review of the meeting notes during the course of the next 
meeting’s review of Old Business.  Such exceptions shall be reflected in that meeting’s notes. 
 
Notes authored by Jacob Zacharda. 
 
 
 
ITEM DESCRIPTION       
 
I. SCHEDULE 
 

Wilder to discuss three week look a head schedule. 
  
II.  SUBMITTALS 
 

Please see attached submittal log. 
 
III. RFI’S 
 

See attached RFI log.  
 
IV. CONTRACT CHANGES 
 
 None 
 
V.   OLD BUSINESS 
 
1.1 Manhole Socks:  E&E expressed their concern over the quality of the manhole socks that have 

been brought out on the corrugated manholes.  WCC will obtain new socks and install these prior 
to backfilling the manholes completely.  Mtg 2: CN reminded WCC that static testing on the 
conveyance manholes is required per the specification.  WCC to plug outgoing pipes and fill 
manholes with water.  – Issue resolved. 

 
1.2 PGE Poles:  E&E notified WCC that PGE had one pole left that was to be relocated.  Mtg 2: AM 

to check on status with PGE.  WCC expressed to E&E that they would like to be in that area next 
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week with the cut/fill operations.  E&E and WCC discussed proper disposal of the pole, E&E to 
make a change to the Upland Cap contract to cover this.  – Unresolved. 

 
1.3 Liner at MH’s:  E&E discussed with WCC that NW Linings should propose an alternate at the 

manholes that detail how the liner will be attached.  JZ to obtain this information and submit.  Mtg 
2: NWL discussed how to weld the liner to the manholes. – Issue resolved.  

 
1.4 Barge Access:  KP discussed negotiations between WCC/E&E and Metro officials.  Mtg 2: KP 

feels that negotiations have been worked out in this area and that a resolution/agreement would 
be in-store either Friday or Monday. CN requested that a new site layout place be submitted 
showing the new haul routes. – Unresolved. 

 
2.1 Geomembrane Operations: SK discussed lining operations.  SK expressed some interest in 

using Gators (low ground pressure equipment) to spread both the liner and geocomposite. – Issue 
unresolved. 

 
2.2 Base Rock: CN and WCC discussed the base rock submittal that was previously submitted and 

rejected.  CN gave the approval to use this material for WCC’s temporary haul road.  All parties 
agreed the use 6” of rock to construct the road, afterwhich the material would be spread prior to 
topsoil placement.    WCC to submit on another material. – Issue unresolved. 

 
2.3 ESC Plan:  CN expressed concern to WCC that the Erosion and Sediment Control Plan has not 

been submitted.  WCC to submit plan ASAP. CN requested that biobags be placed around the 
excavation area.  – Issue unresolved. 

 
2.4 Contamination at Outfall:  E&E informed WCC that the native material at the outfall was cross 

contaminated with surface material.  E&E would like WCC to cut approximately 2’ of material in 
this area and place clean material. – Issue unresolved. 

 
2.5 Permanent Fencing: PT brought up a point to eliminate the permanent fencing from the Support 

Facility Modifications Contract and add it to the Upland Cap Contract.  E&E to supply WCC with 
the proper paperwork. – Issue resolved. 

 
2.6 Contaminated Well:  GL informed WCC that Cascade Drilling had seen approximately 5 wells 

that are to be modified, that had creosote residue, which causes a safety hazard.  WCC to discuss 
with Cascade a reasonable solution and present to E&E. – Issue resolved. 

 
2.7 MW-10:  GL informed everyone that Cascade Drilling had pulled MW-10 out of the ground 

approximately 5’.  GL to evaluate whether or not to either abandon the well completely and to 
assign a different well to be raised or to abandon the well and have Cascade drill a new well. – 
Issue unresolved. 

 
 
VII. NEW BUSINESS 
 
Discuss new business 
 
 
 
 
 
Weekly Coordination Meeting Number 4 scheduled for Wednesday, June 29, 2005 at 1:00pm at Wilder’s 
onsite Field Office.  
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COORDINATION MEETING # 4 
McCormick and Baxter Upland Cap 
June 29, 2005 @ Wilder’s Field Office 

 
Attendees: 
 

Name  Organization
Chad Nancarrow  Ecology and Environment (E&E) 

Alexander Whitman  Ecology and Environment (E&E) 
Andrew Murphy  Ecology and Environment (E&E) 
George Lukert  Ecology and Environment (E&E) 
Kevin Parrett  Department of Environmental Quality (DEQ) 

Steve Campbell  Department of Environmental Quality (DEQ) 
Pete Nichols  Wilder Construction Company (WCC) 
Pat Turina  Wilder Construction Company (WCC) 
Mark Riem  Wilder Construction Company (WCC) 

Jacob Zacharda  Wilder Construction Company (WCC) 
 
Representatives attending the meeting shall be qualified and authorized to act on behalf of the entity that each represents. 
 
To the best of the authors’ knowledge, this is an accurate summary of the discussions and decisions, which occurred during this 
meeting.  Notification of exceptions should occur prior to or during the review of the meeting notes during the course of the next 
meeting’s review of Old Business.  Such exceptions shall be reflected in that meeting’s notes. 
 
Notes authored by Jacob Zacharda. 
 
 
 
ITEM DESCRIPTION       
 
I. SCHEDULE 
 

Wilder to discuss three week look a head schedule. 
  
II.  SUBMITTALS 
 

Please see attached submittal log. 
 
III. RFI’S 
 

See attached RFI log.  
 
IV. CONTRACT CHANGES 
 
 None 
 
V.   OLD BUSINESS 
 
1.1 Manhole Socks:  E&E expressed their concern over the quality of the manhole socks that have 

been brought out on the corrugated manholes.  WCC will obtain new socks and install these prior 
to backfilling the manholes completely.  Mtg 2: CN reminded WCC that static testing on the 
conveyance manholes is required per the specification.  WCC to plug outgoing pipes and fill 
manholes with water. WCC to provide new manhole socks.  – Issue unresolved. 

 
1.2 PGE Poles:  E&E notified WCC that PGE had one pole left that was to be relocated.  Mtg 2: AM 

to check on status with PGE.  WCC expressed to E&E that they would like to be in that area next 



Meeting Notes  Page 2 of 3 
 

week with the cut/fill operations.  E&E and WCC discussed proper disposal of the pole, E&E to 
make a change to the Upland Cap contract to cover this.  Mtg 3: JZ discussed that the locater for 
the pole showed up on Monday and provided locates.  AW added that the new pole was to arrive 
today (6/22) with wiring on Monday (6/27)and Tuesday (6/28).  DEQ, E&E and WCC agreed that 
the old pole will be cut and disposed of on the Upland Cap contract.  – Pending. 

 
1.3 Barge Access:  KP discussed negotiations between WCC/E&E and Metro officials.  Mtg 2: KP 

feels that negotiations have been worked out in this area and that a resolution/agreement would be 
in-store either Friday or Monday. CN requested that a new site layout place be submitted showing 
the new haul routes. Mtg 3: WCC provided E&E with a new revision to the COP detailing the 
barge area and a new site layout plan.  WCC to receive first load of sand on Monday (6/27) –
Issue Resolved. 

 
2.1 Geomembrane Operations: SK discussed lining operations.  SK expressed some interest in 

using Gators (low ground pressure equipment) to spread both the liner and geocomposite.  Mtg 3: 
NWL and CN have been in contact regarding the use of a Gator to deploy the liner and 
geocomposite.  NWL to provide WCC with a revised plan of their COP with additional 
information on the use of the Gator for WCC to submit.  CN to get in contact with a representative 
from Hanford to discuss previous experience with Gators. – Pending. 

 
2.2 Contamination at Outfall:  E&E informed WCC that the native material at the outfall was cross 

contaminated with surface material.  E&E would like WCC to cut approximately 2’ of material in 
this area and place clean material.  Mtg 3: WCC to remove top couple of inches in area where 
native material was placed while digging to outfall structure.  – Pending. 

 
2.3 MW-10:  GL informed everyone that Cascade Drilling had pulled MW-10 out of the ground 

approximately 5’.  GL to evaluate whether or not to either abandon the well completely and to 
assign a different well to be raised or to abandon the well and have Cascade drill a new well.  Mtg 
3:  JZ obtained well log information from GL regarding this well and will pass it onto Cascade 
for review.  – Issue Unresolved. 

 
3.1 Transformer:  WCC consulted with E&E about a transformer that was to be removed by others 

which is too large to be disposed of properly.  E&E to write a directive that covers the removal of 
this transformer.  Issue Pending. 

 
3.2 Topsoil Stockpile:  CN expressed his concern about cross contamination in the area around the 

existing topsoil stockpile.  WCC to be extra cautious when moving topsoil from this pile.  Issue 
Resolved. 

 
3.3 Demarcation Fabric:  JZ discussed with E&E and DEQ about the option of using zip ties 

installed every 10 feet at the seams of the demarcation fabric with zero overlap instead of 6”.  
DEQ approved this method, E&E to write directive.  Issue Resolved. 

 
3.4 Subgrade Verification:  CN questioned WCC about their intentions for subgrade verification.  

WCC to use DEA for this.  E&E to decide upon DEA’s results as to allow WCC to use their own 
GPS in the future for the verification’s.  Issue Pending. 

 
3.5 Signs:  AM warned WCC that most all of the “No Trespassing” signs have been removed.  WCC 

acknowledged.  Issue Resolved. 
 
3.6 Iron Debris in Cap Area:  CN expressed concern regarding existing debris in the cap area at the 

surface.  WCC to remove all debris at the surface before applying the sand leveling area.  Issue 
Resolved.  
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VII. NEW BUSINESS 
 
 
 
 
 
 
Weekly Coordination Meeting Number 5 scheduled for Wednesday, July 6, 2005 at 1:00pm at Wilder’s 
onsite Field Office.  
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COORDINATION MEETING # 5 
McCormick and Baxter Upland Cap 
July 6, 2005 @ Wilder’s Field Office 

 
Attendees: 
 

Name  Organization
Chad Nancarrow  Ecology and Environment (E&E) 

Alexander Whitman  Ecology and Environment (E&E) 
Andrew Murphy  Ecology and Environment (E&E) 
George Lukert  Ecology and Environment (E&E) 

Mark Allen  Ecology and Environment (E&E) 
Kevin Parrett  Department of Environmental Quality (DEQ) 

Steve Campbell  Department of Environmental Quality (DEQ) 
Pete Nichols  Wilder Construction Company (WCC) 
Pat Turina  Wilder Construction Company (WCC) 

Jeremy Smith  Wilder Construction Company (WCC) 
Jacob Zacharda  Wilder Construction Company (WCC) 

 
Representatives attending the meeting shall be qualified and authorized to act on behalf of the entity that each represents. 
 
To the best of the authors’ knowledge, this is an accurate summary of the discussions and decisions, which occurred during this 
meeting.  Notification of exceptions should occur prior to or during the review of the meeting notes during the course of the next 
meeting’s review of Old Business.  Such exceptions shall be reflected in that meeting’s notes. 
 
Notes authored by Jacob Zacharda. 
 
 
 
ITEM DESCRIPTION       
 
I. SCHEDULE 
 

Wilder to discuss three week look a head schedule. 
  
II.  SUBMITTALS 
 

Please see attached submittal log. 
 
III. RFI’S 
 

See attached RFI log.  
 
IV. CONTRACT CHANGES 
 
 None 
 
V.   OLD BUSINESS 
 
1.1 Manhole Socks:  E&E expressed their concern over the quality of the manhole socks that have 

been brought out on the corrugated manholes.  WCC will obtain new socks and install these prior 
to backfilling the manholes completely.  Mtg 2: CN reminded WCC that static testing on the 
conveyance manholes is required per the specification.  WCC to plug outgoing pipes and fill 
manholes with water. WCC to provide new manhole socks. No new business.  – Issue unresolved. 
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3.1 Transformer:  WCC consulted with E&E about a transformer that was to be removed by others 
which is too large to be disposed of properly.  E&E to write a directive that covers the removal of 
this transformer.  Mtg 4: E&E is in the process of reviewing quotes for proper disposal of the 
transformer.  Issue Pending. 

 
3.2 Subgrade Verification:  CN questioned WCC about their intentions for subgrade verification.  

WCC to use DEA for this.  E&E to decide upon DEA’s results as to allow WCC to use their own 
GPS in the future for the verification’s.  Mtg 4: DEA provided WCC and E&E with results to the 
subgrade.  The results were close however there were a few points that were 0.3’ difference, but 
those were shot with a total station, not their GPS.  WCC to forward onto E&E an electronic copy 
of these points when they are received.  Issue Pending. 

 
4.1 Anchor Trench Cross Contamination:  KP was concerned about cross contamination at the 

anchor trench.  WCC to make sure that all material that was excavated returns to the trench and 
the location as to where the spoils are currently sitting is cleaned.  Issue Unresolved. 

 
4.2 Solid Waste:  DEQ questioned WCC what the intentions were for a couple different materials 

including a concrete block, contaminated monument, bollards and fence posts.  WCC to bury the 
concrete block in the fill area near or on BN ROW.  WCC to remove the old creosote aluminum 
monument(s) and place in a 55gal drum and give to DEQ.  The remaining bollards and fence posts 
can be disposed of via waste management (non-hazardous material).  Issue Unresolved. 

 
4.3 Existing Gas Valve Boxes:  AM informed everyone that there were 4 gas valve boxes in BN 

ROW that required modification (raising).  AM to call gas company.  Issue Unresolved. 
 
4.4 Pothole along Haul Road:  KP noticed a pothole in WCC’s haul road along the UP tracks.  WCC 

to cover with a steel sheet.  Issue Resolved. 
 
VII. NEW BUSINESS 
 
 
 
 
 
 
Weekly Coordination Meeting Number 5 scheduled for Wednesday, July 13, 2005 at 1:00pm at Wilder’s 
onsite Field Office.  
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COORDINATION MEETING # 6 
McCormick and Baxter Upland Cap 
July 13, 2005 @ Wilder’s Field Office 

 
Attendees: 
 

Name  Organization
Andrew Murphy  Ecology and Environment (E&E) 
Chad Nancarrow  Ecology and Environment (E&E) 

John Montgomery  Ecology and Environment (E&E) 
Kevin Parrett  Department of Environmental Quality (DEQ) 

Steve Campbell  Department of Environmental Quality (DEQ) 
Jacob Zacharda  Wilder Construction Company (WCC) 
Jeremy Smith  Wilder Construction Company (WCC) 

Pat Turina  Wilder Construction Company (WCC) 
Pete Nichols  Wilder Construction Company (WCC) 

 
Representatives attending the meeting shall be qualified and authorized to act on behalf of the entity that each represents. 
 
To the best of the authors’ knowledge, this is an accurate summary of the discussions and decisions, which occurred during this 
meeting.  Notification of exceptions should occur prior to or during the review of the meeting notes during the course of the next 
meeting’s review of Old Business.  Such exceptions shall be reflected in that meeting’s notes. 
 
Notes authored by Jacob Zacharda. 
 
 
 
ITEM DESCRIPTION       
 
I. SCHEDULE 
 

Wilder to discuss three week look a head schedule. 
  
II.  SUBMITTALS 
 

Please see attached submittal log. 
 
III. RFI’S 
 

See attached RFI log.  
 
IV. CONTRACT CHANGES 
 
 None 
 
V.   OLD BUSINESS 
 
1.1 Manhole Socks:  E&E expressed their concern over the quality of the manhole socks that have 

been brought out on the corrugated manholes.  WCC will obtain new socks and install these prior 
to backfilling the manholes completely.  Mtg 2: CN reminded WCC that static testing on the 
conveyance manholes is required per the specification.  WCC to plug outgoing pipes and fill 
manholes with water. WCC to provide new manhole socks. No new business.  – Issue Pending. 

 
3.1 Transformer:  WCC consulted with E&E about a transformer that was to be removed by others 

which is too large to be disposed of properly.  E&E to write a directive that covers the removal of 
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this transformer.  Mtg 4: E&E is in the process of reviewing quotes for proper disposal of the 
transformer.  Wilder to load PGE truck with transformer.  Issue Resolved. 

 
3.2 Subgrade Verification:  CN questioned WCC about their intentions for subgrade verification.  

WCC to use DEA for this.  E&E to decide upon DEA’s results as to allow WCC to use their own 
GPS in the future for the verification’s.  Mtg 4: DEA provided WCC and E&E with results to the 
subgrade.  The results were close however there were a few points that were 0.3’ difference, but 
those were shot with a total station, not their GPS.  WCC to forward onto E&E an electronic copy 
of these points when they are received. Mtg 5: All parties agreed that DEA will do the final 
surveying for verification on each layer in the future.  E&E and WCC checked some of the slopes 
around the perimeter and noted there were places where the slope was less than what is specified 
in the plans.  WCC to increase this slope and spot check with E&E when complete.  E&E noted 
that the electronic copies of the verification thus far had been 1’ contour increments, WCC to 
provide 0.5’ increments.  Issue Pending. 

 
 
VII. NEW BUSINESS 
 
 
6.1 Draft Checks:  CN and AM requested draft readings from WCC’s topsoil barges.  WCC to 

forward on draft readings each month with the pay application. 
 
6.2 Ditch along UPRR:  CN pointed out to WCC the detail which shows a ditch along the UP RR 

tracks. 
 
6.3 Remaining Topsoil on Barges:  CN was concerned about the amounts of topsoil which remain 

on the barges.  WCC explained that RISG places a small loader on each barge.  E&E to check the 
barges when one is completed to examine. 

 
6.4 Outfall Structure:  AW discussed with WCC how important it is to complete the outfall structure 

before any rain hits again.   
 
6.5 Tours:  KP warned WCC of some upcoming tours on the jobsite next Friday and the following 

week and then again in August.   
 
Weekly Coordination Meeting Number 7 scheduled for Wednesday, July 20, 2005 at 1:00pm at Wilder’s 
onsite Field Office.  



Meeting Notes  Page 1 of 2 
 

COORDINATION MEETING # 7 
McCormick and Baxter Upland Cap 
July 20, 2005 @ Wilder’s Field Office 

 
Attendees: 
 

Name  Organization
Andrew Murphy  Ecology and Environment (E&E) 
Chad Nancarrow  Ecology and Environment (E&E) 

John Montgomery  Ecology and Environment (E&E) 
Kevin Parrett  Department of Environmental Quality (DEQ) 

Steve Campbell  Department of Environmental Quality (DEQ) 
Jacob Zacharda  Wilder Construction Company (WCC) 
Jeremy Smith  Wilder Construction Company (WCC) 

Pat Turina  Wilder Construction Company (WCC) 
Pete Nichols  Wilder Construction Company (WCC) 

 
Representatives attending the meeting shall be qualified and authorized to act on behalf of the entity that each represents. 
 
To the best of the authors’ knowledge, this is an accurate summary of the discussions and decisions, which occurred during this 
meeting.  Notification of exceptions should occur prior to or during the review of the meeting notes during the course of the next 
meeting’s review of Old Business.  Such exceptions shall be reflected in that meeting’s notes. 
 
Notes authored by Jacob Zacharda. 
 
 
 
ITEM DESCRIPTION       
 
I. SCHEDULE 
 

Wilder to discuss three week look a head schedule. 
  
II.  SUBMITTALS 
 

Please see attached submittal log. 
 
III. RFI’S 
 

See attached RFI log.  
 
IV. CONTRACT CHANGES 
 
 None 
 
V.   OLD BUSINESS 
 
1.1 Manhole Socks:  E&E expressed their concern over the quality of the manhole socks that have 

been brought out on the corrugated manholes.  WCC will obtain new socks and install these prior 
to backfilling the manholes completely.  Mtg 2: CN reminded WCC that static testing on the 
conveyance manholes is required per the specification.  WCC to plug outgoing pipes and fill 
manholes with water. WCC to provide new manhole socks. No new business.  – Issue Pending. 

 
3.1 Transformer:  WCC consulted with E&E about a transformer that was to be removed by others 

which is too large to be disposed of properly.  E&E to write a directive that covers the removal of 
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this transformer.  Mtg 4: E&E is in the process of reviewing quotes for proper disposal of the 
transformer.  Wilder to load PGE truck with transformer.  Issue Resolved. 

 
3.2 Subgrade Verification:  CN questioned WCC about their intentions for subgrade verification.  

WCC to use DEA for this.  E&E to decide upon DEA’s results as to allow WCC to use their own 
GPS in the future for the verification’s.  Mtg 4: DEA provided WCC and E&E with results to the 
subgrade.  The results were close however there were a few points that were 0.3’ difference, but 
those were shot with a total station, not their GPS.  WCC to forward onto E&E an electronic copy 
of these points when they are received. Mtg 5: All parties agreed that DEA will do the final 
surveying for verification on each layer in the future.  E&E and WCC checked some of the slopes 
around the perimeter and noted there were places where the slope was less than what is specified 
in the plans.  WCC to increase this slope and spot check with E&E when complete.  E&E noted 
that the electronic copies of the verification thus far had been 1’ contour increments, WCC to 
provide 0.5’ increments.  Issue Pending. 

 
 
VII. NEW BUSINESS 
 
 
6.1 Draft Checks:  CN and AM requested draft readings from WCC’s topsoil barges.  WCC to 

forward on draft readings each month with the pay application. 
 
6.2 Ditch along UPRR:  CN pointed out to WCC the detail which shows a ditch along the UP RR 

tracks. 
 
6.3 Remaining Topsoil on Barges:  CN was concerned about the amounts of topsoil which remain 

on the barges.  WCC explained that RISG places a small loader on each barge.  E&E to check the 
barges when one is completed to examine. 

 
6.4 Outfall Structure:  AW discussed with WCC how important it is to complete the outfall structure 

before any rain hits again.   
 
6.5 Tours:  KP warned WCC of some upcoming tours on the jobsite next Friday and the following 

week and then again in August.   
 
Weekly Coordination Meeting Number 8 scheduled for Wednesday, July 27, 2005 at 1:00pm at Wilder’s 
onsite Field Office.  
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COORDINATION MEETING # 8 
McCormick and Baxter Upland Cap 
July 27, 2005 @ Wilder’s Field Office 

 
Attendees: 
 

Name  Organization
Andrew Murphy  Ecology and Environment (E&E) 
Chad Nancarrow  Ecology and Environment (E&E) 

John Montgomery  Ecology and Environment (E&E) 
Steve Campbell  Department of Environmental Quality (DEQ) 
Jeremy Smith  Wilder Construction Company (WCC) 

Pat Turina  Wilder Construction Company (WCC) 
Pete Nichols  Wilder Construction Company (WCC) 

 
Representatives attending the meeting shall be qualified and authorized to act on behalf of the entity that each represents. 
 
To the best of the authors’ knowledge, this is an accurate summary of the discussions and decisions, which occurred during this 
meeting.  Notification of exceptions should occur prior to or during the review of the meeting notes during the course of the next 
meeting’s review of Old Business.  Such exceptions shall be reflected in that meeting’s notes. 
 
Notes authored by Jacob Zacharda. 
 
 
 
ITEM DESCRIPTION       
 
I. SCHEDULE 
 

Wilder to discuss three week look a head schedule. 
 
Approximately 21,000 tons of topsoil has been imported to date; quantity may under-run due to 
unexpected light density of import topsoil. 
 
NWL may work this Saturday. 
 
Manhole wedding rings installation to be completed Thur or Fri. 
 
Demobilization from site may occur around September 1, 2005. 

  
II.  SUBMITTALS 
 

Please see attached submittal log. 
 
III. RFI’S 
 

See attached RFI log.  
 
IV. CONTRACT CHANGES 
 
 WCC to follow up on Change Order No. 2 that was issued by ODEQ. 
 

Change Order No. 3 to address new issues. 
 
V.   OLD BUSINESS 
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1.1 Manhole Socks:  E&E expressed their concern over the quality of the manhole socks that have 
been brought out on the corrugated manholes.  WCC will obtain new socks and install these prior 
to backfilling the manholes completely.  Mtg 2: CN reminded WCC that static testing on the 
conveyance manholes is required per the specification.  WCC to plug outgoing pipes and fill 
manholes with water. WCC to provide new manhole socks. No new business  Replacement 
materials are in and to be installed. – Issue Pending. 

 
3.2   Subgrade Verification:  CN questioned WCC about their intentions for subgrade verification.  

WCC to use DEA for this.  E&E to decide upon DEA’s results as to allow WCC to use their own 
GPS in the future for the verification’s.  Mtg 4: DEA provided WCC and E&E with results to the 
subgrade.  The results were close however there were a few points that were 0.3’ difference, but 
those were shot with a total station, not their GPS.  WCC to forward onto E&E an electronic copy 
of these points when they are received. Mtg 5: All parties agreed that DEA will do the final 
surveying for verification on each layer in the future.  E&E and WCC checked some of the slopes 
around the perimeter and noted there were places where the slope was less than what is specified 
in the plans.  WCC to increase this slope and spot check with E&E when complete.  E&E noted 
that the electronic copies of the verification thus far had been 1’ contour increments, WCC to 
provide 0.5’ increments.  Mtg 6:  For final verification and as-built documentation, CN requested 
that the top of geocomposite be surveyed (prior to drainage sand placement) by DEA with shots 
taken on a 50 foot grid and every 20 feet along the flow lines (valleys) and ridgelines to allow 
more accurate contour generation.  Still pending; Subgrade topo has yet to be submitted; DEA to 
provide documentation.   Issue Pending. 

 
3.3   Submittals:  CN stated that several submittals are missing (e.g., NPDES permit application; 

Erosion and Sediment Control Plan; Weekly Environmental Control Measures Inspection 
Checklists; Extrudate bead/rod certifications; completed daily geomembrane and geocomposite 
logs, forms, and testing reports; off-site scale certifications; weight tickets; naval architect draft 
charts; etc.).  Inspection Checklists are prepared weekly and will be submitted to E&E.  Wilder 
will meet with ODEQ concerning documentation for NPDES and Erosion Control and Sediment 
Plan..  NPDES transfer information has been submitted by WCC. Issue Pending. 

 
3.4 Topsoil; CN stated that NW Hydromulchers need to provide application rate for Kiwi Power and 

Fertil-Fibers additive. Issue Pending. 
 
3.4 Barge Draft Checks:  CN and AM again requested  that the draft charts for the topsoil barges be 

submitted as soon as possible which will allow measurement checks of the topsoil quantities.  
Information is necessary for topsoil pay verification. Issue Pending. 

 
3.5 Ditch along UPRR:  CN identified an area along the UPRR property line to the south east of the 

support area that was not appropriately graded. A cut into the existing subgrade is required to 
allow for the transition of the cap into the UPRR property and for the construction of a stormwater 
retention berm.  To remedy this Wilder will pull back the demarcation fabric that was installed 
and cut the subgrade to the correct slope.  Issue Resolved 

 
3.6.1 Remaining Topsoil on Barges:  CN was concerned about the amounts of topsoil which remain 

on the barges.  WCC explained that RISG places a small loader on each barge.  E&E to check the 
barges when one is completed to examine.  Issue Resolved 

 
3.7 Tours:  Additional site tours to be coordinated and managed by AM.   
 
6.5 Outfall Structure:  AW discussed with WCC how important it is to complete the outfall structure 

since rainwater flowing on the newly installed geomembrane could now potentially enter the 
conveyance system.   AM to show WCC what areas still need removal of potentially contaminated 
soil.  The 12-inch rock had some asphalt debris mixed in.  WCC to clean potentially contaminated 
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soil from area and remove asphalt  pieces.  CN stated that additional turf-reinforcing matting 
should also be placed over the disturbed areas. 

 
6.7 Access Road Maintenance:  WCC to maintain site access roads.   
 
6.8 Inspection report for N. Edgewater access road discussed.  Wilder indicated that the Engineer’s 

report has already been completed. 
 
6.9 On-site topsoil compacts hard and needs to be evaluated to determine that it is not too hard.  NW 

Hydromulchers will be consulted regarding this matter. 
 
6.10 ACB – in the event ACB is not removed from site, WCC will provide a covered topsoil stockpile 

adjacent to the ACB area for eventual placement (to match new surface grades) under another 
contract.   

 
VII. NEW BUSINESS 
 
 
 
 
 
Weekly Coordination Meeting Number 8 scheduled for Wednesday, August 3, 2005 at 1:00pm at Wilder’s 
onsite Field Office.  
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COORDINATION MEETING # 9 
McCormick and Baxter Upland Cap 

August 3, 2005 @ Wilder’s Field Office 
 

Attendees: 
 

Name  Organization
Andrew Murphy  Ecology and Environment (E&E) 
Chad Nancarrow  Ecology and Environment (E&E) 

John Montgomery  Ecology and Environment (E&E) 
Steve Campbell  Department of Environmental Quality (DEQ) 
Jeremy Smith  Wilder Construction Company (WCC) 

Pat Turina  Wilder Construction Company (WCC) 
Jacob Zacharda  Wilder Construction Company (WCC) 

 
Representatives attending the meeting shall be qualified and authorized to act on behalf of the entity that each represents. 
 
To the best of the authors’ knowledge, this is an accurate summary of the discussions and decisions, which occurred during this 
meeting.  Notification of exceptions should occur prior to or during the review of the meeting notes during the course of the next 
meeting’s review of Old Business.  Such exceptions shall be reflected in that meeting’s notes. 
 
Notes authored by Jacob Zacharda. 
 
 
 
ITEM DESCRIPTION       
 
I. SCHEDULE 
 

Wilder to discuss three week look a head schedule. 
 
II.  SUBMITTALS 
 

Please see attached submittal log. 
 
III. RFI’S 
 

See attached RFI log.  
 
IV. CONTRACT CHANGES 
 
 WCC to follow up on Change Order No. 2 that was issued by ODEQ. 
 

Change Order No. 3 to address new issues.  WCC is awaiting quantities from NW Hydromulchers 
to forward onto E&E (See old business 3.4). 

 
V.   OLD BUSINESS 
 
1.1 Manhole Socks:  E&E expressed their concern over the quality of the manhole socks that have 

been brought out on the corrugated manholes.  WCC will obtain new socks and install these prior 
to backfilling the manholes completely.  Mtg 2: CN reminded WCC that static testing on the 
conveyance manholes is required per the specification.  WCC to plug outgoing pipes and fill 
manholes with water. WCC to provide new manhole socks. No new business  Replacement 
materials are in and to be installed. – Issue Pending. 
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3.2   Subgrade Verification:  CN questioned WCC about their intentions for subgrade verification.  
WCC to use DEA for this.  E&E to decide upon DEA’s results as to allow WCC to use their own 
GPS in the future for the verification’s.  Mtg 4: DEA provided WCC and E&E with results to the 
subgrade.  The results were close however there were a few points that were 0.3’ difference, but 
those were shot with a total station, not their GPS.  WCC to forward onto E&E an electronic copy 
of these points when they are received. Mtg 5: All parties agreed that DEA will do the final 
surveying for verification on each layer in the future.  E&E and WCC checked some of the slopes 
around the perimeter and noted there were places where the slope was less than what is specified 
in the plans.  WCC to increase this slope and spot check with E&E when complete.  E&E noted 
that the electronic copies of the verification thus far had been 1’ contour increments, WCC to 
provide 0.5’ increments.  Mtg 6:  For final verification and as-built documentation, CN requested 
that the top of geocomposite be surveyed (prior to drainage sand placement) by DEA with shots 
taken on a 50 foot grid and every 20 feet along the flow lines (valleys) and ridgelines to allow 
more accurate contour generation.  Still pending; Subgrade topo has yet to be submitted; DEA to 
provide documentation.   Issue Pending. 

 
3.4 Topsoil; CN stated that NW Hydromulchers need to provide application rate for Kiwi Power and 

Fertil-Fibers additive. Issue Pending. 
 
3.5 Barge Draft Checks:  CN and AM again requested that the draft charts for the topsoil barges be 

submitted as soon as possible which will allow measurement checks of the topsoil quantities.  
Information is necessary for topsoil pay verification.  Issue Pending. 

 
VII. NEW BUSINESS 
 
8.1 Anchor Trench Spoils:  E&E and DEQ are concerned that the spoils from the anchor trench have 

the required 2’ of cover.  WCC to back blade this area and clean up the trench line to ensure the 
proper cover. 

 
 
 
Weekly Coordination Meeting Number 10 scheduled for Wednesday, August 3, 2005 at 1:00pm at 
Wilder’s onsite Field Office.  
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COORDINATION MEETING # 10 
McCormick and Baxter Upland Cap 

August 10, 2005 @ Wilder’s Field Office 
 

Attendees: 
 

Name  Organization
Andrew Murphy  Ecology and Environment (E&E) 
Chad Nancarrow  Ecology and Environment (E&E) 

John Montgomery  Ecology and Environment (E&E) 
Steve Campbell  Department of Environmental Quality (DEQ) 
Kevin Parrett  Department of Environmental Quality (DEQ) 
Jeremy Smith  Wilder Construction Company (WCC) 
Pete Nichols  Wilder Construction Company (WCC) 
Mark Riem  Wilder Construction Company (WCC) 

Jacob Zacharda  Wilder Construction Company (WCC) 
 
Representatives attending the meeting shall be qualified and authorized to act on behalf of the entity that each represents. 
 
To the best of the authors’ knowledge, this is an accurate summary of the discussions and decisions, which occurred during this 
meeting.  Notification of exceptions should occur prior to or during the review of the meeting notes during the course of the next 
meeting’s review of Old Business.  Such exceptions shall be reflected in that meeting’s notes. 
 
Notes authored by Jacob Zacharda. 
 
 
 
ITEM DESCRIPTION       
 
I. SCHEDULE 
 

Wilder to discuss three week look a head schedule. 
 
II.  SUBMITTALS 
 

Please see attached submittal log. 
 
III. RFI’S 
 

See attached RFI log.  
 
IV. CONTRACT CHANGES 
 
 See new business item 9.3 and 9.4 below. 
 
V.   OLD BUSINESS 
 
3.2   Subgrade Verification:  CN questioned WCC about their intentions for subgrade verification.  

WCC to use DEA for this.  E&E to decide upon DEA’s results as to allow WCC to use their own 
GPS in the future for the verification’s.  Mtg 4: DEA provided WCC and E&E with results to the 
subgrade.  The results were close however there were a few points that were 0.3’ difference, but 
those were shot with a total station, not their GPS.  WCC to forward onto E&E an electronic copy 
of these points when they are received. Mtg 5: All parties agreed that DEA will do the final 
surveying for verification on each layer in the future.  E&E and WCC checked some of the slopes 
around the perimeter and noted there were places where the slope was less than what is specified 
in the plans.  WCC to increase this slope and spot check with E&E when complete.  E&E noted 



Meeting Notes  Page 2 of 2 
 

that the electronic copies of the verification thus far had been 1’ contour increments, WCC to 
provide 0.5’ increments.  Mtg 6:  For final verification and as-built documentation, CN requested 
that the top of geocomposite be surveyed (prior to drainage sand placement) by DEA with shots 
taken on a 50 foot grid and every 20 feet along the flow lines (valleys) and ridgelines to allow 
more accurate contour generation.  Still pending; Subgrade topo has yet to be submitted; DEA to 
provide documentation.   Issue Pending. 

 
3.4 Topsoil Amendment: CN stated that NW Hydromulchers need to provide application rate for 

Kiwi Power and Fertil-Fibers additive. Issue Pending. 
 
VII. NEW BUSINESS 
 
9.1 Static Testing:  E&E inquired with WCC regarding when the manholes would be tested.   
 
9.2 Conex Boxes:  DEQ described to WCC that they would like both conex boxes relocated.  WCC 

and DEQ discussed where to place these in order to avoid double handling due to issue 9.3 below. 
 
9.3 Paving:  DEQ would like to have the gravel pad paved which was eliminated from the Support 

Facility contract.  The scope of work would be the same as that which was deleted. 
 
9.4 Add-Ons:  DEQ and E&E described additional work which they would like to add to WCC’s 

contract.  E&E to furnish WCC with a letter which summarizes all of this work.  WCC to forward 
on pricing upon receiving letter. 

 
 
 
 
Weekly Coordination Meeting Number 11 scheduled for Wednesday, August 17, 2005 at 1:00pm at 
Wilder’s onsite Field Office.  
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COORDINATION MEETING # 11 
McCormick and Baxter Upland Cap 

August 17, 2005 @ Wilder’s Field Office 
 

Attendees: 
 

Name  Organization
Andrew Murphy  Ecology and Environment (E&E) 
Chad Nancarrow  Ecology and Environment (E&E) 

John Montgomery  Ecology and Environment (E&E) 
Steve Campbell  Department of Environmental Quality (DEQ) 
Kevin Parrett  Department of Environmental Quality (DEQ) 
Barry Cook  Northwest Hydromulchers (NWH) 

Jeremy Smith  Wilder Construction Company (WCC) 
Pete Nichols  Wilder Construction Company (WCC) 

Jacob Zacharda  Wilder Construction Company (WCC) 
 
Representatives attending the meeting shall be qualified and authorized to act on behalf of the entity that each represents. 
 
To the best of the authors’ knowledge, this is an accurate summary of the discussions and decisions, which occurred during this 
meeting.  Notification of exceptions should occur prior to or during the review of the meeting notes during the course of the next 
meeting’s review of Old Business.  Such exceptions shall be reflected in that meeting’s notes. 
 
Notes authored by Jacob Zacharda. 
 
 
 
ITEM DESCRIPTION       
 
I. SCHEDULE 
 

Wilder to discuss three week look a head schedule. 
 
II.  SUBMITTALS 
 

Please see attached submittal log. 
 
III. RFI’S 
 

See attached RFI log.  
 
IV.   OLD BUSINESS 
 
3.2   Subgrade Verification:  CN questioned WCC about their intentions for subgrade verification.  

WCC to use DEA for this.  E&E to decide upon DEA’s results as to allow WCC to use their own 
GPS in the future for the verification’s.  Mtg 4: DEA provided WCC and E&E with results to the 
subgrade.  The results were close however there were a few points that were 0.3’ difference, but 
those were shot with a total station, not their GPS.  WCC to forward onto E&E an electronic copy 
of these points when they are received. Mtg 5: All parties agreed that DEA will do the final 
surveying for verification on each layer in the future.  E&E and WCC checked some of the slopes 
around the perimeter and noted there were places where the slope was less than what is specified 
in the plans.  WCC to increase this slope and spot check with E&E when complete.  E&E noted 
that the electronic copies of the verification thus far had been 1’ contour increments, WCC to 
provide 0.5’ increments.  Mtg 6:  For final verification and as-built documentation, CN requested 
that the top of geocomposite be surveyed (prior to drainage sand placement) by DEA with shots 
taken on a 50 foot grid and every 20 feet along the flow lines (valleys) and ridgelines to allow 
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more accurate contour generation.  Still pending; Subgrade topo has yet to be submitted; DEA to 
provide documentation.   WCC submitted topo to E&E for review.  Issue Pending. 

 
9.4 Add-Ons:  DEQ and E&E described additional work which they would like to add to WCC’s 

contract.  E&E to furnish WCC with a letter which summarizes all of this work.  WCC to forward 
on pricing upon receiving letter. 

 
V. NEW BUSINESS 
 
10.1 Seeding Amendments:  NWH discussed schedule with WCC and DEQ.  DEQ would like NWH 

to start later than planned (Sept 5).  DEQ to add days to the contract to account for the later start. 
 
 
Weekly Coordination Meeting Number 12 scheduled for Wednesday, August 24, 2005 at 1:00pm at 
Wilder’s onsite Field Office.  
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COORDINATION MEETING # 12 
McCormick and Baxter Upland Cap 

August 24, 2005 @ Wilder’s Field Office 
 

Attendees: 
 

Name  Organization
Andrew Murphy  Ecology and Environment (E&E) 
Chad Nancarrow  Ecology and Environment (E&E) 

Alexander Whitman  Ecology and Environment (E&E) 
Steve Campbell  Department of Environmental Quality (DEQ) 
Kevin Parrett  Department of Environmental Quality (DEQ) 

Pat Turina  Wilder Construction Company (WCC) 
Pete Nichols  Wilder Construction Company (WCC) 

Jacob Zacharda  Wilder Construction Company (WCC) 
 
Representatives attending the meeting shall be qualified and authorized to act on behalf of the entity that each represents. 
 
To the best of the authors’ knowledge, this is an accurate summary of the discussions and decisions, which occurred during this 
meeting.  Notification of exceptions should occur prior to or during the review of the meeting notes during the course of the next 
meeting’s review of Old Business.  Such exceptions shall be reflected in that meeting’s notes. 
 
Notes authored by Jacob Zacharda. 
 
 
 
ITEM DESCRIPTION       
 
I. SCHEDULE 
 

Wilder to discuss three week look a head schedule. 
 
II.  SUBMITTALS 
 

Please see attached submittal log. 
 
III.   OLD BUSINESS 
 
9.4 Add-Ons:  DEQ and E&E described additional work which they would like to add to WCC’s 

contract.  E&E to furnish WCC with a letter which summarizes all of this work.  WCC to forward 
on pricing upon receiving letter.  Mtg 11: DEQ asked WCC when pricing for the paving was 
anticipated.  WCC to forward on pricing immediately. 

 
 
IV. NEW BUSINESS 
 
11.1 Leaky Manholes:  AW commented that the static testing to the manholes was failing.  WCC to 

pin point where the leak is happening to make a fix. 
 
11.2 Punchlist:  DEQ stressed an urgency to compile a punchlist before WCC’s Everett crew leaves.  

E&E to produce a punchlist by Monday or Tuesday of next week (8/22-23). 
 
 
Weekly Coordination Meeting Number 13 TBD.  
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